

**Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation
Limited(RUDSICO)**

Old Working Women Hostel, Behind Nehru Place, Tonk Road Jaipur

Ph. - 0141 - 2742240, 2742263, Fax No. 0141-2740771 E-mail ruifdco.it.jaipur@gmail.com

F(31)(1)/RUDSICO/SmartRaj /15-16

Date:

30 MAR 2017

**Minutes of the meeting held on 21st March 2017 to review the progress of
"Smart Raj Project" under the chairmanship of Dr. Manjit Singh, Principal
Secretary, LSGD**

A meeting was held on 21.03.2017 under the chairmanship of Principal Secretary, LSGD to review the progress of "Smart Raj Project". List of participants attended the meeting is enclosed at Annexure – "A".

After detailed discussions held in the meeting, following decisions were taken:

S.N	Points of Discussed in the meeting	Decision Taken	Action by
1.	All Software Modules development and made Go-Live	SIP was directed to achieve implementation, go-Live with test run and operational for all software modules on Webportal of Smart Raj project by 30 th April, 2017.	SIP
2.	Hardware Supply, Installation	All Hardware of Phase-I shall be supplied and installed at 32 ULBs of Phase-I by 15 th April, 2017 with Operators as specified in Contract, after getting clearance of Third Party Inspection Agency.	SIP
3.	Data Migration and Legacy Data Entry	SIP was directed for Data Entry of legacy Data/ Migration of existing data related to all concerned modules at earliest.	SIP
4.	Penalty	Timeline of phase-I is over on 04.02.2017 but the Phase-I activities are not yet completed by SIP, hence clause of Liquidated Damage(LD) become applicable. It was decided to examine the reasonability of LD by Executive Director, RUDSICO and take a view accordingly.	RUDSICO
5.	Mapping of Survey Data on GIS	SIP was directed to map the property survey data on Geographic Information System(GIS) which is already developed by DoIT, in this regard SIP shall take the help of STP for mapping on GIS platform.	SIP, STP

6.	Property Survey	<p>SIP was directed to complete Property Survey of whole Rajasthan(in all 190 ULBs) by Dec,2017 as under:</p> <table border="1" data-bbox="592 271 1299 501"> <thead> <tr> <th data-bbox="592 271 655 344">S. N</th> <th data-bbox="655 271 1139 344">ULB Category</th> <th data-bbox="1139 271 1299 344">Completed by</th> </tr> </thead> <tbody> <tr> <td data-bbox="592 344 655 389">(i)</td> <td data-bbox="655 344 1139 389">32 ULB of Category A & B</td> <td data-bbox="1139 344 1299 389">May-17</td> </tr> <tr> <td data-bbox="592 389 655 463">(ii)</td> <td data-bbox="655 389 1139 463">43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs</td> <td data-bbox="1139 389 1299 463">Sep-17</td> </tr> <tr> <td data-bbox="592 463 655 501">(iii)</td> <td data-bbox="655 463 1139 501">Remaining 88 ULB of Category D</td> <td data-bbox="1139 463 1299 501">Dec-17</td> </tr> </tbody> </table>	S. N	ULB Category	Completed by	(i)	32 ULB of Category A & B	May-17	(ii)	43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs	Sep-17	(iii)	Remaining 88 ULB of Category D	Dec-17	SIP
S. N	ULB Category	Completed by													
(i)	32 ULB of Category A & B	May-17													
(ii)	43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs	Sep-17													
(iii)	Remaining 88 ULB of Category D	Dec-17													
7.	Training	SIP was directed to prepare training schedule with training module at earliest.	SIP												
8.	Implementation and Roll out of Phase-II & III works and Inclusion of new ULBs	<p>Principal Secretary, LSGD shown deep disappointment on delay of Phase-I works, it was discussed and decided that SIP shall implement and Roll-Out the works of phase-II &III together to achieve the target of Smart Raj Project at earliest.</p> <p>SIP was also directed that new ULBs which were not included at the time of tendering (Exists only 187 ULBs) shall be included now under Smart Raj Project, now total 190 ULBs shall be considered under Smart Raj Project.</p>	SIP												

Principal Secretary, LSGD instructed all concerned to adhere to the timelines and complete the project as per desire of the state Government.

Meeting ended with thanks to the chair.



(M.K. Garg)
Executive Director
RUDSICO