

**Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation
Limited(RUDSICO)**

Old Working Women Hostel, Behind Nehru Place, Tonk Road Jaipur
Ph. - 0141 - 2742240, 2742263, Fax No. 0141-2740771 E-mail ruifdco.it.jaipur@gmail.com

F(31)(1)/RUDSICO/SmartRaj /15-16 /5641

Date: 26 MAY 2017

**Minutes of the meeting held on 25thMay 2017 to review the progress of
“Smart Raj Project” under the chairmanship of Sh. Munish Kumar
Garg,Executive Director, RUDSICO**

A meeting was held on 25.05.2017 under the chairmanship of Sh. Munish Kumar Garg, Executive Director, RUDSICO to review the progress of “Smart Raj Project”. List of participants attended the meeting is enclosed at Annexure – “A”.

After detailed discussions held in the meeting, following decisions were taken:

S.N	Points of Discussion in the meeting	Decision Taken	Action by
1.	Server at SDC	SIP committed to install all the remaining server components(TAP Library, Backup server) at SDC and complete server will be made available for live production server environment before 31.05.2017.	SIP
2.	All Software Modules development and made Go-Live	SIP committed to deploy 6 modules(Building Permission, NOC, UD Tax, Lease Management, E-Auction with portal and Demand Generation) and SmartRajwebportal for test run by 07. 06.2017 and deploy on live production server before 15.06.2017. Remaining modules will be deployed on live production server before 30.06.2017.	SIP
3.	<u>Final Acceptance Test and Certification&Third Party Inspection</u>Hardware Supply, Installation	As discussed with SIP, only in desktops the deficiencies is resolved as per TPI report, SIP submitted letter on 25.05.2017 regarding this.SIP committed to install required tray(as per RFP) in Large Printers before 20.06.2017. It was decided to inform MNIT for getting done the work of for <u>Final Acceptance Test and Certification&Third Party Inspection</u> of Desktops. For Large printers MNIT will be informed after installation of tray.	SIP, RUDSICO
4.	Data Digitization and Data Migration/Entryof Legacy Data	SIP was directed for Data Migration/ Entry of legacy (old) Dataof existing data related to all concerned modules in ULBs at the earliest. SIP was also directed to complete the data digitization of verified survey before 15.06.2017.	SIP
5.	Mapping of Survey Data on GIS	SIP informed about the complicity in Geographic Information System(GIS)mapping, it was decided to freeze the requirement, match the gaps and remove the complicity in GIS mapping of survey with concerning representative of DoIT&C in coordination of STP(DLB) for mapping on GIS platform.	SIP, STP(DLB), DoIT&C

6.	Property Survey	<p>SIP was directed to speed up the work by regularly visiting all the ULBs and report to Nodal Officer (SmartRaj Project) and RUDSICO, if any issues/ hindrances/ discrepancies found.</p> <p>SIP was also directed to complete Property Survey of whole Rajasthan(in all 190 ULBs)by Dec,2017 as under:</p> <table border="1"> <thead> <tr> <th>S.N</th> <th>ULB Category</th> <th>Complete d by</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>32 ULB of Category A & B</td> <td>June-17</td> </tr> <tr> <td>(ii)</td> <td>43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs</td> <td>Sep-17</td> </tr> <tr> <td>(iii)</td> <td>Remaining 88 ULB of Category D</td> <td>Dec-17</td> </tr> </tbody> </table>	S.N	ULB Category	Complete d by	(i)	32 ULB of Category A & B	June-17	(ii)	43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs	Sep-17	(iii)	Remaining 88 ULB of Category D	Dec-17	SIP
S.N	ULB Category	Complete d by													
(i)	32 ULB of Category A & B	June-17													
(ii)	43 ULB of Category C & 27 ULB of Category D = Total 70 ULBs	Sep-17													
(iii)	Remaining 88 ULB of Category D	Dec-17													
7.	Training	SIP was directed to prepare training schedule with training module at the earliest.	SIP												
8.	Implementation and Roll out of Phase-II & III works	SIP was directed to start the Networking work immediately in Phase –II & III ULBs and complete all works of Phase-III in parallel of Phase-II.	SIP												
9.	Go-Live and Implementation	<p>SIP was directed to achieve go-Live status alongwith implementation at all 32 ULBs of phase-I before 30.06.2017.</p> <p>Project Director directed SIP to immediately start taking over of ULBs with go-Live modules.</p>	SIP												

Executive Director, RUDSICO instructed all concerned to adhere to the timelines, commitments and complete the project as per desire of the state Government.

Meeting ended with thanks to the chair.


Executive Director
RUDSICO

Date

26 MAY 2017








F(31)(1)/RUDSICO/SmartRaj /15-16 15642-50

Copy to the following for information and necessary action:

1. PS to Principal Secretary, LSGD
2. PA To Executive Director, RUDSICO, Jaipur
3. PA to Director, Local Bodies, Jaipur
4. Additional Commissioner, JMC
5. Sh. R.K. Vijayvargia, STP, DLB
6. Sh. Arvind Mohan, Joint Director(SA), DLB
7. ShVaibhav, Programmer, JMC
8. M/s Fourth Dimension Solutions Limited, DSM-340, DLF Trade Tower, New Delhi-15.
9. M/s MARs Telcom Systems Pvt. Ltd., 7th Floor, building no. H07, Advance Business Hub, Phoenix Info City-CEZ, Gachilbowli, Hyderabad, Telangana.


E.E., SmartRaj Project
RUDSICO

Meeting to review SmartRaj project25.05.2017

S.No	Name	Designation	Signature	Mobile No.	Email id
1	S K Goyal	PD(VI), RUDSILG		941408538	
2	Anand Mohan	ID(S.A)		9807070383	
3	Sunil Rajwanshi	EE		9413345364	
4	Vibhav Kumar	Programmer		8875403031	
5	Rajin Rastogi	Sr. Mgr.		9694419710	
6	Deepak Chauhan	AVP		7308051373	
7	Amol Wankhade	DPM- (MARS)		9461512331	
8					
9					
10					
11					
12					
13					