

Government of Rajasthan  
Office of Superintending Engineer  
RUIDP, PIU ( PHASE -IV) SIROHI  
(Email :- sesirohiruidp@gmail.com)

NO. RUIDP/ PIU/SHR./PH-IV/2020-21/ 97

Date :- 18-06-20

**NOTICE TO PROCEED**

✓ M/s Larsen & Toubro Limited,  
Mount poonamallee Road,  
Mannapakkam, P.B. No.979,  
Chennai-600089, INDIA  
Tel:- 91-44-33194882,  
Fax:- 91-44-33194949  
Email: [kssuresh@Lntecc.com](mailto:kssuresh@Lntecc.com)

Subject :- Lot 1 – RSTDIP/ABR/01 :- Construction of Works of Water Supply Production and Distribution Network Improvement with house service connections for nonrevenue water reduction and continuous water supply and Providing Sewer Network With House connections, and construction of Sewage Treatment Plant and all allied Works And operation services of the entire system for 10 years at Aburoad Town. “


Ref: 1. Letter of acceptance issued vide this office letter no. RUIDP/PIU/SHR./PH- IV/2020-21/09 Date:- 11-05-2020.

2. Our office letter no. RUIDP/PIU/SHR/PH-IV/2020-21/51-55 Dated 08.06.2020

1. Please find enclosed herewith the copy of Contract Agreement duly signed by the undersigned and your authorized representative for the execution of Lot 2 – RSTDIP/ABR/01 :-Construction of Works of Water Supply Production and Distribution Network Improvement with house service connections for nonrevenue water reduction and continuous water supply and Providing Sewer Network with House connections, and construction of Sewage Treatment Plant and all allied Works and operation services of the entire system for 10 years at Aburoad Town. “ under contract packaged No. RSTDIP/SHR- ABR/01-Lot 01
2. Accepted contract Amount for this Work is Rs. 263,77,98,830/- (Rs. Two Hundred and Sixty three Crore seventy seven lakh ninety eight thousand Eight hundred thirty only ) including provisionl sum of RS. 25,000,000/- ( Rs. Two crore fifty lakh only) as corrected and modified in accordance with the instructions to Biddrs.
3. AS Per conditions of contract, you are requested to mobilize and execute the work in accordance with contract provisions.

Stipulated Date of Start:	22-06-2020
Stipulated date of Completion of Design Build (1460 days ):	21-06-2024
Stipulated date of Completion of Operation services ( 3650 days after completion of Design Build):	20-06-3034

4. All conditions of original bid document inclusive of addendums shall be applicable on the work.
5. As per Table 4 & Table 2, Section 6 Employer's Requirements of Bid Document, You are requested to achieve all sectional milestones with stipulated time periods.
6. The Work is to be carried out under direction/supervision of Employer's Representative. Please contact undersigned to take possession of the site immediately.


  
(Bharat Tepan) 18-6-20  
Superintending Engineer  
PIU-SIROHI  
RUIDP PHASE - IV

NO :- RUIDP/ PIU/SHR./PH-IV/2020-21/

Date :- 18-06-20

Copy :-

1. Principal Secretary, LSGD, Rajasthan, Jaipur
2. Divisional Commissioner, Jodhpur.
3. Project Director, RUIDP, Jaipur.
4. The Accountant General (Audit), Rajasthan, Jaipur.
5. District Collector & Magistrate, Sirohi.
6. Additional Project Director, RUIDP, Jaipur
7. Financial Advisor, RUIDP, Jaipur.
8. Chief Engineer RUIDP, Jaipur.
9. Add. Chief Engineer RUIDP, Jodhpur.
10. Dypt. Project Director (ADM) RUIDP Jaipur
11. Dypt. Project Director (TEC.) RUIDP Jaipur
12. Superintending Engineer, PHED Circle Sirohi.
13. Executive Engineer PHED Aburoad
14. Treasury Officer, Sirohi
15. Executive Officer, Nager Palika, Aburoad
16. Secretary UIT Aburoad.
17. Income Tax Officer, Works & Leasing Tax, Sirohi.
18. Commercial Taxes Officer, Sales Tax, Sirohi.
19. Mining Engineer, Sirohi
20. Team Leader, PMDSC, Jaipur.
21. Team Leader Consultant of Aburoad
22. Guard File .

  
(Bharat Tepan)  
Superintending Engineer  
PIU-SIROHI  
RUIDP PHASE - IV