Ref: Apprising about the progress of Sub-projects to the City Level Committee.

RUIDP has already invited bids for Tranche-I & Tranche-II of its Phase-II (RUSDIP). Out of which some of the works have already been awarded at Jaisalmer, Alwar & Jhalawar-Jhalrapatan. Bids for the works of remaining 12 towns under Tranche-II have also been invited and likely to be awarded in near future. It is our endeavor that members of City Level Committee (CLC) and the concerned stakeholders/line agencies should be well aware about the sub-project works being undertaken in their town. It is therefore directed that detailed presentation of all identified sub-projects should be compulsorily made by EE IPIU to the CLC members containing the following points but not limited to:

1. Details of proposals i.e. design parameters, data consisting present status and after execution of the sub-project, area covered and likely population benefited, intended benefits from the sub-projects;
2. Requirement and availability of land for sub-project & issues if any in this regard;
3. Alignments, shifting of utilities, issues related to different approvals required for the execution, co-ordination required from different city level agencies;
4. O&M responsibility by the concerned line department and required budget provisions for the same;
5. Status and future action plan for completion of sub-projects;
6. Location of SRs/ CWRs/ STPs; lane/road/colony name where water supply lines/ sewer lines are proposed to be laid and, for other sub-projects as per requirement;
7. The responsibility of repayment of the loan and own contribution on the basis of the works proposed under the project to the concerned line agencies/ Local body;

In case of already awarded works such meeting should be attended by the Contractor apart from the DSC personnel. It shall be encouraged that concerned officials of the line agency attends these meetings. Record of the meeting should also be prepared. The regular meetings of the CLC should be pursued with the District Collector and CLC members should be apprised about the progress report of each sub-project regularly.

(Dinesh Kumar)
Project Director
Dated: 2-02-2009