Resettlement Plan

Document Stage: Final
Project Number: 40031
August 2010

India: Rajasthan Urban Sector Development
Investment
Program—Alwar
Water
Supply
Subproject

Prepared by Local Self Government Department

The resettlement plan is a document of the borrower. The views expressed herein do not necessarily
represent those of ADB’s Board of Directors, Management, or staff, and may be preliminary in nature.

ABBREVIATIONS
ADB
BPL
CBO
CLC
DSC
GRC
IPIU
IPMC
IPMU
LAA
LSGD
MFF
MLD
NGO
NRRP
PAF
PAH
PIU
PMU
ROW
RUIDP

—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—
—

RUSDIP

—

SDS
ULB

—
—

Asian Development Bank
below poverty line
community-based organization
City Level Committee
Design and Supervision Consultant
Grievance Redress Committee
Investment Program Implementation Unit
Investment Program Management Consultant
Investment Program Management Unit
Land Acquisition Act
Local Self Government Department
Multitranche Financing Facility
million liter per day
nongovernmental organization
National Resettlement and Rehabilitation Policy
Project Affected Family
Project Affected Household
Project Implementation Unit
Project Management Unit
Right of Way
Rajasthan Urban Infrastructure Development
Project
Rajasthan Urban Sector Development Investment
Programme
Social Development Specialist
urban local body

TABLE OF CONTENTS
I.
II.
III.
IV.
V.
VI.
VII.

Scope of Land Acquisition and Resettlement
Socio-Economic Background
Policy Framework and Entitlements
Consultation, Information Dissemination, Disclosure, and Grievance Redress
Compensation and Income Restoration
Institutional Framework, Resettlement Costs, and Implementation Schedule
Monitoring and Evaluation

1
1
3
6
V-7
VI-8
VII-10

APPENDIXES
1.
2.
3.
4.
5.

Components and Resettlement Impacts
Census of Affected Persons & Socio-Economic Survey
Policy Framework and Entitlements
Public Consultations
Consultation and Disclosure

12
13
24
30
32

I.

SCOPE OF LAND ACQUISITION AND RESETTLEMENT

1.
The Investment Program will optimize social and economic development in 15
selected towns 1 in Rajasthan through investments in urban infrastructure (water supply,
wastewater management, solid waste management, urban drainage, and urban transport
and roads), social infrastructure, and infrastructure support to cultural heritage. The Program
will also provide policy reforms to strengthen urban governance, management, and support
for urban infrastructure and services.2 This resettlement plan has been prepared for the first
phase of the water supply subproject in Alwar.
2.
The water supply improvements aim at improving supply levels to the citizens based
the following: immediate rehabilitation of the system to address system deficiencies
mentioned previously, and subsequent long-term program of leak detection and rectification;
improving the quality and quantity of water supplied at consumer-end through source
augmentation, improvements to water treatment facilities and real time monitoring of the
distribution system for technical losses, water theft and indiscriminate usage of water at
public stand posts; providing universal connections and metering; providing 135 lpcd (net
supply) water to the population in a phased manner; reducing over the Program period
unaccounted for water (UFW) to 20% of total supply; reducing the O&M costs of water
supply system through energy conservation, improved efficiency and monitoring of water
flows; and improving duration and frequency of water supply through effective water demand
management. The subproject involves: construction of ESR, CWR and pump house and
providing, laying of rising and distribution pipe lines and making interconnections and
disconnections.
3.
Subproject design minimized land acquisition and resettlement impacts. The
following works are confined within the compound of existing facilities and will not have any
resettlement impacts: (i) CWR and pumps, (ii) dedicated power supply, and (iii) clear water
overhead tanks will be in vacant government land. For UFW works, repair and replacement
for house connections and the installation of meters will not have any resettlement impacts.
While the repair and replacement of mains will not require permanent land acquisition since
it will be undertaken within road rights-of-way (ROW). Due to the previously laid 33 KV
electric cable on left side of the road the laying of water supply line has been shifted towards
right thereby reducing the number of affected persons to zero. Only temporary disturbance
to normalcy due to cut and fill operations for laying of the pipe lines which however cannot
be avoided. The Proposed Network of Alwar Water Supply subproject Is Shown in Map 1.
Appendix 1 shows each subproject component and expected resettlement impacts.
II.

SOCIO-ECONOMIC BACKGROUND

4.
To estimate the temporary impacts initially a series of transect walks were
conducted; this was followed by a 100% census and a socio-economic survey conducted in
the areas, where the works are to be done. This was conducted with the help of a
predesigned tool (Appendix 2). The Census was conducted using a two page questionnaire
with a battery of questions to address:

1
2

Particularly district headquarters and towns with significant tourism potential.
The assistance will be based on the State-level framework for urban reforms, and institutional and governance
reforms recommended by the Government of India through the Jawaharlal Nehru National Urban Renewal
Mission and Urban Infrastructure Development Scheme for Small and Medium Towns.
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(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)
(x)
(xi)
(xii)
(xiii)
(xiv)
(xv)

Name of respondent;
Daily Income from the affected structure;
Whether or not belongs to the under privileged / marginal class;
Details of the Construction Package with Address and Chainage;
Whether location is in urban, peri-urban or rural area;
Type of loss: viz. Residential, Commercial, Kiosks etc;
Whether the occupant of the structure is a squatter;
Address of the structure;
Whether the affected occupant holds a legal paper for occupancy;
Whether the occupant has Ration Card & enlisted in Voter’s list;
Description of the affected structure and its present use;
Description of the affected structure within the ROW;
Parallel Distance of the affected structure along the ROW;
Perpendicular Distance of the affected structure from the Centre line; and
Type of construction of the structure for Roof, Walls, Floor & boundary.

5.
A Socio-economic Survey on 100% of the occupants of the affected structures was
conducted as per the requirements after the completion of Census survey in the stretches of
impact of the proposed construction package. This was done with the aid of a structured
close ended (for ease of information processing) battery of questions targeted to elicit
responses on cardinal socio-economic enquiries:
(i)
(ii)
(iii)
(iv)
(v)
(vi)

(vii)
(viii)
(ix)
(x)
(xi)
(xii)
(xiii)

Name of the Head of the Household;
Name of Respondent;
Relationship of the respondent with the household;
Details of the family type e.g. Nuclear, Joint or Extended;
Social class & caste of the family e.g. Scheduled Tribe, Scheduled Caste,
OBC or higher caste;
Details of the family members with corresponding details :
(a)
Name of each of the family members;
(b)
Age of each of the family members;
(c)
Relationship with the household;
(d)
Sex of each of the family members;
(e)
Marital status of each of the family members;
(f)
Attained Educational levels of each of the family members;
(g)
Any particular skill of each of the family members; and
(h)
Main or marginal nature of work & general work of family members.
Nature of business of Name) of each of the family members;
Source of Annual Income of the Household;
Type of Use of affected structure;
Details of nature of business carried out from the affected structure;
Assets of the Household in terms of movable & immovable property;
Standard of living in terms of expenses on essentials; and
Indebtedness of the Family.

6.
As the project will not acquire any private land, social Impacts are confined to
temporary structures placed on ROW. There are no affected persons due to the change in
the alignment from left side to right side. The construction period is estimated as 14 days per
section of work and all the affected business establishments and vendors will be given 14
days income loss as per the policy framework and entitlements for the Program. To assess
the temporary social impacts from an estimated 103 km of distribution network cum rising
main line for the water supply subproject, census was conducted in all wards of city including
high, medium and low density areas, where proposed work is to be done. This was followed
by a sample socio-economic survey of 20% of the affected persons. The scope of land
acquisition and resettlement impacts is presented in the Table 1.
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Table 1: Summary of Resettlement Impacts
Category
Permanent Land Acquisition (ha)
Temporary Land Acquisition (ha)
Affected Households
Titled affected households
Non-titled affected households
Female affected household
Indigenous People/Scheduled Tribe Affected
Household
Below Poverty Line Affected Household
Affected Trees/Crops
Affected Common Structures
Average Family Size
Average Household Income (per month)

Impact
0
0
0
0
0
0
0
0
0
0
0
0

Source: Survey of DSC and IPIU conducted in March 09.
Note: After shifting of pipe line alignment in August 2010 from left side of road to right side of
road the number of affected persons have been reduced from two to zero.

7.
As one of the objectives of the Project is reducing poverty levels in the State and
identified the Affected Persons that will be affected during construction and provide improved
standard of living to affected person it has been decided to present the data disaggregated
by economic status. This will help to understand how the Project impacts the poor and the
non-poor.
III.

POLICY FRAMEWORK AND ENTITLEMENTS

8.
The policy framework and entitlements for the program are based on national laws:
The Land Acquisition Act, 1894 (LAA, amended in 1984), and the National Resettlement and
Rehabilitation Policy, 2007 (NRRP); ADB Safeguards Policy Statement 2009; and the
agreed Resettlement Framework. Based on these, the following core involuntary
resettlement principles applicable are:
(i)
(ii)

(iii)

(iv)
(v)

(vi)

(vii)
(viii)

3

land acquisition, and other involuntary resettlement impacts will be avoided or
minimized exploring all viable alternative subproject designs;
where unavoidable, time-bound Resettlement Plans will be prepared and
affected persons will be assisted in improving or at least regaining their preprogram standard of living;
consultation with affected persons on compensation, disclosure of
resettlement information to affected persons, and participation of affected
persons in planning and implementing subprojects will be ensured;
vulnerable groups will be provided special assistance;3
payment of compensation to affected persons including non-titled persons
(e.g., informal dwellers/squatters, and encroachers) for acquired assets at
replacement rates;
payment of compensation and resettlement assistance prior to the contractor
taking physical acquisition of the land and prior to the commencement of any
construction activities;
provision of income restoration and rehabilitation; and
establishment of appropriate grievance redress mechanisms.

Including poor households, households headed by women, the elderly, the disabled and scheduled tribes
considered vulnerable based on the agreed Indigenous Peoples Development Framework (IPDF).
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9.
Policy framework and entitlements are further discussed in Appendix 4. The
entitlement matrix 4 for the subproject based on the above policies and Section D of this
Resettlement Plan are in Table 2.

4

While no impacts are noted on common resources, such row is included in the entitlement matrix as there is a
probability of impacts on common resources should alignments change after detailed design.

Table 2: Entitlement Matrix
S
N

Type of
Loss

1

Temporary
disruption of
livelihood

Application

Definition of
Entitled
Person
Legal
titleholders,
non-titled
affected
persons

Compensation Policy
(i)

(ii)
(iii)
(iv)

2

Any other
loss not
identified

(i)
-

-

30 days advance notice regarding construction
activities, including duration and type of
disruption.
a
Contractor’s actions to ensure there is no
incomeb/access loss consistent with the IEE.c
Assistance to mobile vendors/hawkers to
d
temporarily shift for continued economic activity
For construction activities involving unavoidable
livelihood disruption, compensation for lost
income or a transitional allowance for the period
of disruption whichever is greater.
Unanticipated involuntary impacts will be
documented and mitigated based on the
principles of the Resettlement Framework.

Implementation
Issues
(i) Identification
of alternative
temporary
sites
to
continue
economic
activity.

Responsible Agency
Valuation Committee will
determine income lost.
Contractors will perform
actions
to
minimize
income/access loss.

NGO will ascertain the
nature and extent of such
loss. IPMU will finalize the
entitlements in line with
the
Resettlement
Framework.

IEE = Initial Environmental Examination, IPMU = Investment Program Management Unit, NGO = nongovernmental organization.
a As mentioned in Clause 93.1 of Section VIII: Particular Condition of Contract of Bid Document.

b Minimum wage in Rajasthan is Rs.73 per day.
c This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and
vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased
construction schedule and working one segment at a time and one side of the road at a time.
d For example assistance to shift to the other side of the road where there is no construction.
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IV.

CONSULTATION, INFORMATION DISSEMINATION, DISCLOSURE, AND
GRIEVANCE REDRESS

10.
The Resettlement Plan was prepared in consultation with stakeholders. Meetings and
individual interviews were held involving stakeholders, particularly potentially temporarily
affected persons; and transect walks, census, survey and interviews were conducted to
determine the potential impacts of subproject construction to prepare the sample subproject
Resettlement Plan. Following the model developed for the MFF, a town-wide stakeholder
consultation workshop was conducted which provided an overview of the Program and
subprojects to be undertaken in Alwar; and discussed the Government and ADB’s
resettlement policies and potential resettlement impacts of the subprojects in Alwar. During
the workshop, Hindi version of the Resettlement Framework was provided to ensure
stakeholders understood the objectives, policy principles and procedures for any land
acquisition, compensation and other assistance measures for any affected person. During
consultations, key issues raised were: (i) participants expressed satisfaction this subproject
will take care of their needs which they have waited for 25-30 years; (ii) they are not hesitant
to move or shift if necessary to accommodate the work; (iii) they are willing to provide labor
for the subproject; and (iv) they raised that it is important to repair the roads after subproject
construction. Consultation records are in Appendix 5.
11.
Information continues to be disseminated to affected persons and beneficiaries
through various media. English and Hindi versions of the Resettlement Framework and
Resettlement Plan have already been placed in the Urban Local Body (ULB) office and
affected persons have accesses to Resettlement Plans. The NGO engaged to implement the
Resettlement Plan will continue consultations, information dissemination, and disclosure. A
strategy for continued consultations and participation is in the Resettlement Framework. The
Resettlement Plan is available in the ULB office, Investment Program Project Management
Unit and Implementation Unit (IPMU and IPIU) offices, and the town library. The finalized
Resettlement Plan will also be disclosed in ADB’s website, the State Government website,
the local government website, and the IPMU and IPIU websites. ADB review and approval of
the Resettlement Plan is required prior to award of civil works contracts; and
compensation/assistance of affected persons is required prior to commencement of civil
works. Consultation and disclosure activities to be followed are in Appendix 6.
12.
Grievances of affected persons will first be brought to the attention of the
implementing NGO or Social Development Specialist (SDS). Grievances not redressed by
the NGO or SDS will be brought to the City Level Committees (CLC) set up to monitor
project implementation in each town. The CLC, acting as a grievance redress committee
(GRC) is chaired by the District Collector with representatives from the ULB, state
government agencies, IPIU, community-based organizations (CBOs) and NGOs. As GRC,
the CLC will meet every month. The GRC will determine the merit of each grievance, and
resolve grievances within a month of receiving the complaint, failing which the grievance will
be addressed by the inter-ministerial Empowered Committee. The Committee will be chaired
by the Minister of Urban Development and Local Self Government Department (LSGD), and
members will include Ministers, Directors and/or representatives of other relevant
Government Ministries and Departments. Further grievances will be referred by affected
persons to the appropriate courts of law. The IPIU will keep records of all grievances
received including: contact details of complainant, date that the complaint was received,
nature of grievance, agreed corrective actions and the date these were effected, and final
outcome. The grievance redress process is shown in Figure 1.
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Figure 1: Grievance Redress Process

Affected Persons

Minor Grievances
NGO/SDS

Grievance
Addressed

Major Grievances
Not Addressed

GRC/CLC

Grievance
Addressed
Not Addressed

IPEC

Grievance
Addressed
Not Addressed

Court of Law

CLC = City Level Committee, GRC = Grievance Redress Committee, NGO = nongovernmental
organization, SDS = Social Development Specialist.

13.
All costs involved in resolving the complaints will be borne by the IPMU. The GRCs
will continue to function throughout the project duration.
V.

COMPENSATION AND INCOME RESTORATION

14.
Affected persons will be provided 30 days advance notice to ensure no or minimal
disruption in livelihood. If required, they will also be assisted to temporarily shift for continued
economic activity. For example they will be assisted to shift to the other side of the road
where there is no construction. Ensuring there is no income or access loss during subproject
construction is the responsibility of contractors. Consistent with the initial environmental
examination, contractors will ensure: leaving spaces for access between mounds of soil,
providing walkways and metal sheets to maintain access across trenches for people and
vehicles where required, increased workforces to finish work in areas with impacts on
access, timing of works to reduce disruption during business hours, phased construction
schedule and working one segment at a time and one side of the road at a time.

8
15.
Should construction activities result in unavoidable livelihood disruption,
compensation for lost income or a transitional allowance for the period of disruption
whichever is greater will be provided. Vulnerable affected persons will be given priority in
project construction employment. Compensation and assistance to affected persons must be
made prior to possession of land/assets and prior to the award of civil works contracts.
VI.

INSTITUTIONAL FRAMEWORK, RESETTLEMENT COSTS, AND
IMPLEMENTATION SCHEDULE

16.
The LSGD is the Executing Agency responsible for overall technical supervision and
execution of all subprojects funded under the Program. The Implementing Agency is the
Project Management Unit of the ongoing RUIDP, which has been expanded and assigned as
the IPMU, to coordinate construction of subprojects and ensure consistency across the
towns. The EC provides LSGD with central policy guidance and coordination. The IPMU is
assisted by: Investment Program Management Consultants (IPMC) who manages the
Program and assure technical quality of the design and construction; and Design and
Supervision Consultants (DSC), who are designing the infrastructure, managing the
tendering of Contractors, and supervising construction.
17.
IPIUs have already been established in the project towns to manage implementation
of subprojects in their area. CLCs will monitor subproject implementation in each town. They
will appoint Construction Contractors to build elements of the infrastructure in a particular
town (supervised by DSC). Once the infrastructure begins to operate, responsibility will be
transferred to the appropriate state or local Government Agency, who will be given training,
support and financial assistance through the Program where necessary to enable them to
fulfill their responsibilities. They will employ local Operations and Maintenance Contractors
(OMC) to maintain and repair the infrastructure as required.
18.
Resettlement issues are coordinated by a Social Development Specialist (IPMU
SDS) within the IPMU, who ensures that all subprojects comply with involuntary resettlement
safeguards. A Resettlement Specialist who is part of the IPMC team assists the SDS. SDS,
as part of the DSC, have been appointed to work with each IPIU to update the Resettlement
Plan in the detailed design stage, and to prepare Resettlement Plans for new subprojects,
where required to comply with Government and ADB policies. NGO is appointed to
implement Resettlement Plans. The responsible agencies, resettlement costs, and
implementation schedules are provided in Tables 3, 4, and 5, respectively.
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Table 3: Institutional Roles and Responsibilities
Activities

Agency
Responsible

Subproject Initiation Stage
Finalization of sites/alignments for subprojects
IPMU
Disclosure of proposed land acquisition and subproject details by issuing Public Notice
IPMU
Meetings at community/household level with affected persons of land/property
NGO
Formation of Valuation Committees
IPMU
Resettlement Plan Preparation Stage
Conducting Census of all affected persons
IPMU/IPIU/NGO
Conducting FGDs/meetings/workshops during SIA surveys
IPIU/NGO
Computation of replacement values of land/properties proposed for acquisition and for
VC/IPIU
associated assets
Categorization of affected persons for finalizing entitlements
IPIU/IPMU
Formulating compensation and rehabilitation measures
IPIU/IPMU
Conducting discussions/meetings/workshops with all affected persons and other IPIU/NGO
stakeholders
Fixing compensation for land/property with titleholders
VC/IPMU
Finalizing entitlements and rehabilitation packages
IPIU/IPMU
Disclosure of final entitlements and rehabilitation packages
IPIU/NGO
Approval of Resettlement Plan
IPMU/ADB
Sale Deed execution and payment
IPMU
Taking possession of land
Resettlement Plan Implementation Stage
Implementation of proposed rehabilitation measures
NGO/SDS
Consultations with affected persons during rehabilitation activities
NGO/SDS
Grievances redressal
NGO/SDS/GRC
Internal monitoring
IPIU
External monitoring
External Agency
ADB = Asian Development Bank, FGD = focus group discussions, GRC = Grievance Redress Committee, IPIU =
investment program implementation unit, IPMU = investment program management unit, NGO =
nongovernmental organization, SDS = Social Development Specialist, SIA = social impact assessment, VC =
Valuation Committee.

Table 4: Summary of Land Acquisition and Resettlement Costs
Sr
l.
1.

2

3

Item
Relocation & Transfer
Shifting assistance
Loss of Income Livelihood
Sub Total Item 1
Administrative & Implementation costs
Implementing
NGO
covering
NGO
engagement, cost of census and survey of
affected persons and inventory of assets, cost
of information and consultations, training and
monitoring
(including
evaluation
by
independent agency), and rental of office
space and required physical facilities and
materials.
Contingencies
Price (5%) of Project Cost
Physical (20%) for unanticipated impacts such
as temporary impacts on structures or
temporary loss of land
Total

NGO = nongovernmental organization.
Note: Not applicable as no affected person is there.

Unit

Affected
Persons

Rate
Rs.

Once
14 Day

0
0

200
100

Lump Sum

Cost.

0
0
0
0

Lump Sum
0
0

0
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Table 5: Schedule of Resettlement Implementation
Activity

Months

i.
Appointment of NGOs
ii.
Briefing of the CLC on GRC
functions
iii.
Census and socio-economic
surveys (issuance of identity cards)a
iv.
Consultations and disclosure
v.
Confirmation of government
land to be used and transfer from
other departments
vi.
Resettlement Plan updatingb
vii.
Resettlement Plan review
c
and approval (IPMU and ADB)
viii.
Issue notice to affected
persons
ix.
Compensation and
resettlement assistance
x.
Relocation as required
xi.
Skills training as required
xii.
Takeover possession of
acquired property
xiii.
Internal monitoring
xiv.
Handover land to contractors
xv.
Start of civil works
xvi.
External monitoring
xvii.
Rehabilitation of temporarily
occupied lands

1
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18







































































































Immediately after
construction

ADB = Asian Development Bank, CLC = City Level Committee, GRC = Grievance Redress Committee, IPMU = Investment Program Management
Unit, NGO = nongovernmental organization.
a
The census will be the cut-off date for non-titled affected persons. For titled affected persons, the cut-off date is the date of notification.
b
The Resettlement Plan will be updated based on final detailed design and affected person census and surveys, if there is change in design.
c
Endorsement and disclosure of finalized Resettlement Plans consistent with the Resettlement Framework to be undertaken.

VII.

MONITORING AND EVALUATION

19.
Resettlement Plan implementation will be closely monitored to provide the IPMU with
an effective basis for assessing resettlement progress and identifying potential difficulties
and problems. Internal monitoring will be undertaken by the IPIU with assistance from the
IPMU. Internal monitoring will involve: (i) administrative monitoring to ensure that
implementation is on schedule and problems are dealt with on a timely basis; (ii) socioeconomic monitoring during and after any resettlement impact utilizing baseline information
established through the socio-economic survey of affected persons undertaken during
project sub-preparation, and (iii) overall monitoring to assess affected person status. Job
charts will be given to the SDS. The job charts will indicate the targets to be achieved during
the month. Monthly progress report will be prepared and submitted to the IPMU, reporting
actual achievements against the targets fixed in their respective job charts and reasons for
shortfalls, if any. The IPIU will be responsible for managing and maintaining affected person
databases, documenting results of affected person census, and verifying asset and socioeconomic survey data which will be used as the baseline for assessing Resettlement Plan
implementation impacts. The Executing Agency will appoint an independent agency to
undertake external monitoring to document: (i) restoration of income levels; (ii) changes and
shifts in occupation pattern; (iii) changes in affected person type of housing; (iv) assessment
of affected persons access to amenities, such as water, electricity, and transportation; and
(v) performance of NGO, IPIU, and IPMU in resettlement implementation. The independent

11
agency will monitor subprojects twice a year and submit reports directly to the Executing
Agency (IPMU). The Executing Agency will submit all external monitoring reports to ADB for
review. Further details are in the Resettlement Framework.
Map 1: Alwar Water Supply subproject
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Appendix 1

COMPONENTS AND RESETTLEMENT IMPACTS
Component
Construction of ESR
Construction of CWR
Construction of pump house
Pipe line network
ROW = right of way.

Impact
No impact as within ROW of vacant government
land
No impact as on ROW of vacant government land
No impact as within ROW of vacant government
land ,
No impact as within ROW of vacant government
land ,

Appendix 2
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CENSUS OF AFFECTED PERSONS AND SOCIO-ECONOMIC SURVEY
Name of the Field Supervisor
Name of the Investigator

Date:
Time: Fr

/
To

/2004

Schedule No.

1-0 lkekU; tkudkjh
1-1 iSdst ¼uke½
%&&&&&&&&&&&&&&&&&&&&&&&&
1-2 pSust ¼fd-eh-½
%Start
1-3 ¼1½ ftyk
%&&&&&&&&&&&&&&&&&&&&&&&&
¼2½ CykWd@[k.M@iapk;r lfefr %
&&&&&&&&&&&&&&&&&&&&&&&
¼3½ xk¡o
%&&&&&&&&&&&&&&&&&&&&&&&&
¼4½ dLck@’kgj
%&&&&&&&&&&&&&&&&&&&&&&&&
1-4 fLFkfr ¼yksds’ku½
1 xzkeh.k
2 v}Z 'kgjh

3

End

'kgjh

1-5 gkfu dk izdkj%
1
vkoklh;
2
O;kolkf;d
3
vkoklh; o O;kolkf;d
4
fd;ksLd@[kks[kk ydM+h vkfn
dk
5
d`f"k @[ksrhgj Hkwfe
6
vU; ¼d`i;k fy[ksa½
1-6 izHkkfor <kapk D;k mios’kh ¼LdSosVj½ gSa ?
¼2½ ugha
2-0 <k¡ps dk fooj.k
2-1 <k¡ps dk Øekad %
2-2 <k¡ps dk irk
%
&&&&&&&&&&&&&&&&&&&&&&&&&&&&
&&&&&&&&&&&&&&&&&&&&&&&&&&&&

¼1½ gka
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2-3 <k¡ps ds ifjokjkas dk fooj.k%
2-4 D;k vkids ikl <k¡ps @ d`f"k Hkwfe ds dkuwuh dkxtkr ¼tekcanh
dh udy@fdlku ikl cqd½ gSaA
¼1½ gk¡
¼2½ ugha
3-0 ukekadu
3-1 D;k
vkids
ikl
jk’ku
dkMZ
gS
?
1- gka
2- ugha
3-2 ;fn gka] iz’u 3-1 esa gS rks fdrus o"kZ ls ¼dsoy o"kksZ esa
fy[ksa½
3-3 D;k vkidk uke oksVj fyLV esa gS ?
¼1½ gk¡
¼2½ ughaa
4-0 vkj-vks-MCyw- esa <k¡ps dk fooj.k
4-1
4-2
4-3
×dzavkj-vks-MCY;w esa
<k¡ps dk izdkj
orZeku mi;ksx
la<k¡ps dk izdkj
1
2
3
4
5

dksM% 4-1
1
vkokl
2
O;kolkf;d
3
vkoklh; ,oa O;kolkf;d
4
5

[kkyh IykV
d`f"k Hkwfe

dksM 4-2
1
LFkk;h
dksM 4-3
1
2
3

vkoklh;
O;olkf;d
vkoklh;
O;olkf;d

2

6
7
8
9
10
11

v}ZLFkk;h 3
4
5
,oa 6

dksM 4-4 & <k¡ps dk eki

<kapk o IykWV
pkj nhokjh
#Q lSM ¼dsoy Nr ds <dk
gqvk½
daVhys rkjksa ls f?kjk gqvk
?kj ckjh
vU; ¼fy[ksa½
vLFkk;h

dk;kZy;
ckM+k ¼i’kq ?kj½
d`f"k Hkwfe

7
8

QkeZ gkml
vU; ¼fy[ksa½

Appendix 2

1-

lM+d ds lekUrj nwjh ¼pkSM+kbZ½

¼ehVj esa½

23-

lM+d ds yEcor nwjh ¼yEckbZ½
¼ehVj esa½
lM+ds ds e/; ls nwjh ¼ck,a½
¼ehVj esa½
¼nk,a½
¼ehVj esa½
4-5 fuekZ.k ds izdkj
Nr
1
2

vkj-lh-lh-@vkj-ch-lh,LosLVl@fVu@ftad

1
2

feV~Vh
bZV ls cuh

1
2

feV~Vh
iRFkj

1
2

daVhyk rkj
bZV ls cuh

3
4

iRFkjdh iV~Vh ls
NIij

3
4

iRFkj ls cuh
vU; ¼fy[ksa½

nhokj

Q’kZ
3
4
pkj nhokjh
3
4

dadjhV
vU; ¼fy[ksa½
iRFkj ls cuh
iRFkj @ bZV ls vLFkk;h

15

16
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HOUSEHOLD SCHEDULE FOR SOCIO-ECONOMIC DATA UPDATION SURVEY

1-0 ifjokj dk fooj.k %
1-1 ifjokj
ds
eqf[k;k
&&&&&&&&&&&&&&&&&&&&&&&&&&&

dk

uke

&&&&&&&&&&&&&&&&&&&&&&&&&&&&
1-2 mÙkjnkrk dk uke %
&&&&&&&&&&&&&&&&&&&&&&&&&&&&
&&&&&&&&&&&&&&&&&&&&&&&&&&&&
1-3 mÙkjnkrk dk ifjokj d eqf[;k ls lEcU/k%
1
2
3
4

Lo;a
iq=
HkkbZ
iq=h

6
7
8
9

cgw
iksrk@iksrh
cfgu
tsBkuh@nsojkuh

5

iRuh

10 nkekn

11
12
13
14

lkyk
Hkrhth
Hkrhtk
vU;
¼fy[ksa½

2-0 lkekftd lewg fooj.k
2-1 ifjokj dk izdkj
1

la;qDr

2

,dy

3

foLr`r
¼,Dl
VsUMsM

2-2 tkfrxr lajpuk
1
2

vuqlwfpr tkfr
vuqlwfpr tu tkfr

3
4

vU; fiNM+h tkfr
mPp tkfr

%

3-0 ifjokj dk fooj.k%
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3-1 d`i;k fuEu enksa dk fooj.k nsa ¼d`i;k ?kj ds eqf[k;k ls 'kq# djsa] ?kj dk eqf[k;k lcls vf/kd
mez dk gksxk pkgs og fookfgr gks ;k vfookfgr ;k dqN dekrk gks ;k u dekrk gks½
fyax
dk
ifjokj ds iq#"k
lkek dk;Z
oSokf
'kSf{
gquj
izdkj
ifjokj ds lnL;ksa dk me eqf[k;k 1
U; eq[; 1
×dz
gd
kd
dk
O;olk;
uke
z
ls
dk;Z
L=h
fLFkfr
Lrj
Kku
lhekUr
laca/k 2
dyki 2
xk
eq[; S.
k
¼3
¼1
¼1
¼1½
¼2½
¼4½ ¼5½ ¼6½ ¼7½ ¼8½ ¼9½ ¼10½ 1½ 2½
½
1
2
3
4
5
6
7
8
9
10
12
13
14
15
16
17
18
19
20
21
22
23

17

18
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dksM ;gka ls ns[kdj djas
ifjokj ds eqf[k;k ls laca/k ds fy, dksM
1 Lo;a
6 cgw
11
2 iq=
7 iksrk@iksrh
12
3 HkkbZ
8 cfgu
13
4 iq=h
9 tsBkuh@nsojkuh 14
5

iRuh

19

lkyk
Hkrhth
Hkrhtk
vU;
¼fy[ksa½

10 nkekn

oSokfgd fLFkfr ds fy, dksM
1
fookfgr
6 vyx&vyx
7
¼fcuk
fdlh
dkuwuh
dk;Zokgh
ds½
2
vfookfgr
5 fo/kok
3
rykd 'kqnk 6 fo/kqj
'kS{kf.kd Lrj ds fy, dksM
1
fuj{kj
6
2
Ldwy
ds
fcuk 7
i<+us fy[kus dh
tkudkjh
3
f’kf{kr Ldwy esa tk 8
jgs gS
4
izkbZejh d{kk rd
9
5
vkBoha d{kk rd
10

fcNqM
x;s@mtM+
x;s

nloh d{kk rd
ckjoh d{kk rd

11 vU; ¼fy[ksa½
99 ykxw
ugha
gksrk

Lukrd
LukrdksÙkj
O;kolkf;d

lkekU; fØ;k dyki ds fy, dksM
1
jkstxkj
4 fo?kkFkhZ

7

Ldwyh mez dk
cPPkk
fdUrq Ldwy ugha tkrk ¼6
o”KZ ;k mlls vf/kd vk;q
ds½

2
3

csjkstxkj
?kj dk dk;Z

5
6

o`}@lsok fuo`r
8
cPpk ¼Ldwy u tkus okys 6 9
o"kZ l de vk;q ds½

eq[; o lhekUr etnwj dh ifjHkk"kk

fodykax
vU; ¼fy[ksa½
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12-

eq[; ¼;fn o"kZ esa 183 fnuksa ;k blls vf/kd fnuksa rd dk;Z
djrs gSa½
lhekUr ¼;fn o"kZ esa 183 fnuksa ls de dk;Z djrs gS½

O;olk; ds fy, dksM
1 d`f"k dk;Z@dk’rdkj

6 ljdkjh ukSdjh

2 [ksrhgj etnwj
3 d`f"k ij vk/kkfjr dk;Z

7 izkbosV ukSdjh
8 m?kksx ,oa O;kikj

tSls i’kqikyu]

1
1

vU;
¼fy[ks½

e/kqeD[kh ikyu vkfn

4 xSj [ksrhgj etnwjh

tSls bZV] iRFkj]

9 O;kolfk;d

lM+d dk;Z vkfn

¼MkDVj]] baftfu;j]

vkfn½

4-0 Hkwfe dk mi;ksx
4-1 d`i;k fuEu tkudkjh nsa]
vkj-vks-MCyw- esa vkus
Hkwfe dk izdkj
Lo;a dh dqy
Hkwfe
okyh Hkwfe dk {ks=Qy
flafpr ¼LFkkuh; eki
esa½
vflafpr ¼LFkkuh; eki
esa½
ckx&cxhpk ¼LFkkuh;
eki esa½
?kjokjh Hkwfe ¼oxZ
ehVj esa½
vU; ¼fy[ksa½ ----------------4-2 D;k vkids ikl bl izHkkfor Hkwfe ds vykok Hkwfe gSA 1-gka 2ugha
;fn gka] iz’u la[;k 4-2 esa gS rks bl izdkj dh Hkwfe dk eki
¼,dM+ esa½ &&&&&&&
5-0 ifjokj dh vkenuh
d`i;k vius ifjokj dh fiNys o"kZ dh vkenuh lHkh L=ksrksa ls crk;sA
dzv
1
2
3

en
d`f"k
viuh Hkwfe ij [ksrh ls
ikarh@caVkbZ ij yh xbZ Hkwfe ls
vfrØe.k dh xbZ Hkwfe ls

vkenuh ¼#i;s
esa½
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4
5
c
6
7
l
8
9
10
11
12
13
14
15
16
17
18

21

ikarh@caVkbZ ij yh xbZ Hkwfe ls
d`f"k ;a=ksa dks fdjk;s ij nsus ls
d`f"k vk/kkfjr O;olk; ls
nqX/k mRiknu] eqxhZ ikyu] cdjh ikyu] lqvj ikyu]
HksM+ ikyu vkfn
m?kku ls
taxykr
tykou ba/ku ls
taxy mRikn ls
dqVhj m?kksx ls
m?kksx ,oa O;kikj ls
O;olk; @iS’kk ls
ljdkjh ukSdjh ls
izkbZosV ukSdjh ls
xSj [ksrhgj etnwjh ls
[ksrhgj etnwjh ls
fdjk;s ls ¼edku nqdku vkfn ls½
vU; ¼fy[ksa½

6-0 <k¡ps dk mi;ksx ¼dsoy O;kolkf;d <k¡ps ds fy,½
6-1 <k¡ps dk mi;ksx
1- nqdku
3- odZ’kkWi
2- xksnke
4- dk;kZy; ¼vkWfQl½
6-2 vki fdl izdkj dk O;olk; dj jgs gSA
1 pk; dh nqdku 2

<kck

2 fdjkuk

10 Qy ,oa lCth

3 diM+s
dh
¼jsfMesM½
4 diM+s
dh
¼dVihl½
5 nokbZ
6 vkWVks fjis;j

11 LuSDl

13 lkbZfdy fjis;j
14 Vk;j fjis;j

7 Lis;j ikVZ~l

15 Vsyfjaax

8 feBkbZ

16 tujy LVksj

7-0 lEifÙk

17 ukbZ dh 25 vU;
nqdku
¼fy[ksa½
18 /kksch dh
nqdku
19 fDyfud

12 iku@chMh@flxjsV 20 eksVy
21 gksVy
22 fctyh dk
lkeku
23 dqVhj
m?kksx
24 oSfYMax
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7-1 d`i;k fuEu lEifÙk dh tkudkjh ns
lkeku
dy Lo;a dh
bZdkbZ;ka
¼la[;k½
ckM+k@i’kq ?kj
QkeZ gkml
iEi gkml
flapkbZ bdkb;ka ¼la[;k½
vksfiu osy
V~;wcosy
fy¶V bfjxslu
foÙk ¼QkbZusUl½ #i;s esas
lsfoax ,dkmUV
yksax Vªe fMiksftV
fjdfjax fMiksftV
djsUV ,dkmUV
vU; ?kjsyw lEifÙk
Vh-oh-@Vsi@jsfM;ks
lkbZfdy@eksVj lkbZfdy
tsoj@?kM+h
QuhZpj
crZu
cSyxkM+h@cq//kh@maVxkMh
ydMh@yksgs dk gy
QkoM+k@gafl;k
VsªDVj@Fkzslj
i’kq/ku
i’kq
eqxhZ
cdjh@HksM+@lqvj

cktkj ewY; ¼#i;s
esa½

8-0 thou Lrj ¼okf"kZd [kpZ½
Øekad
1
2

en
[kkus ij
tykou@bZ/ku ij

O;; ¼#i;ksa
esa½
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3
4
5
6
7
8
9
10

diMks ij
LokLF; ¼nokbZ½ ij
f’k{kk ij
vkus tkus ,oa lapkj ij
ioZ@R;kSgkj ij
d`f"k ¼tSls cht] [kkn] ikuh] d`f"k ;a= vkfn
fdjk;s ij½
vU; ¼fy[ksa½
dqy

9-0 dtZ
9-1 d`i;k vius fiNys o"kZ ds dtksZ ds ckjs esa tkudkjh nsaA
L=ksr
cSad ls ¼uke½
izkbZosV
dtZnkrk ls
vU;

dqy dtZ
¼#i;ksa esa½

vnk fd;k ¼#i;s
esa½

'ks"k ¼#i;s
esa½
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POLICY FRAMEWORK AND ENTITLEMENTS
A.

Policy and Legal Framework

1.
The policy framework and entitlements for the Program are based on national laws:
The Land Acquisition Act, 1894 (LAA, amended in 1984) the National Resettlement and
Rehabilitation Policy, 2007 (NRRP); and ADB Safeguards Policy Statement 2009. The
salient features of Government and ADB polices are summarized below.
1.

Government Policy
a.

National Resettlement and Rehabilitation Policy, 2007

2.
The NRRP stipulates the minimum facilities to be ensured for persons displaced due
to the acquisition of land for public purposes. The objectives of the Policy are:
(i)
to minimize displacement and to identify non-displacing or least displacing
alternatives;
(ii)
to plan resettlement and rehabilitation of project affected families (PAFs) or
project affected households (PAHs), including tribal and vulnerable
households;
(iii)
to provide improved standard of living to PAFs or PAHs; and
(iv)
to facilitate a harmonious relationship between the requiring body and PAFs.
3.
Though NRRP is applicable for projects where over 400 PAFs in the plains or 200
PAFs in hilly or tribal areas are displaced, the basic principles can be applied to resettling
and rehabilitating PAFs regardless of the number affected. NRRP’s provisions are intended
to mitigate adverse impacts on PAFs. While key principles of NRRP are similar, and for
some items go beyond ADB Safeguards Policy Statement 2009, NRRP excludes linear
projects (which acquire only narrow strips of land). Linear impacts and temporary linear
impacts (which is the likely impact of the Program) are not covered by NRRP. Further, there
is no law on resettlement in the country. The law relating to the acquisition of privately
owned immoveable property is the Land Acquisition Act of 1894 (LAA, amended 1984)
discussed in the following section.
b.

Land Acquisition Act, 1894

4.
The LAA provides a framework for facilitating land acquisition in India. LAA enables
the State Government to acquire private land for public purposes. LAA ensures that no
person is deprived of land except under LAA and entitles affected persons to a hearing
before acquisition. The main elements of LAA are:
(i)

(ii)

(iii)

Land identified for the purpose of a project is placed under Section 4 of the
LAA. This constitutes notification. Objections must be made within 50 days to
the District Collector (the highest administrative officer of the concerned
District).
The land is then placed under Section 6 of the LAA. This is a declaration that
the Government intends to acquire the land. The District Collector is directed
to take steps for the acquisition, and the land is placed under Section 9.
Interested parties are then invited to state their interest in the land and the
price. Under Section 11, the District Collector will make an award within one
year of the date of publication of the declarations. Otherwise, the acquisition
proceedings shall lapse.
In case of disagreement on the price awarded, within 6 weeks of the award,
the parties (under Section 18) can request the District Collector to refer the
matter to the Courts to make a final ruling on the amount of compensation.
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(iv)
(v)

(vi)

2.
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Once the land has been placed under Section 4, no further sale or transfer is
allowed.
Compensation for land and improvements (such as houses, wells, trees, etc.)
is paid in cash by the project authorities to the State Government, which in
turn compensates landowners.
The price to be paid for the acquisition of agricultural land is based on sale
prices recorded in the District Registrar's office averaged over the three years
preceding notification under Section 4. The compensation is paid after the
area is acquired, with actual payment by the State taking about two or three
years. An additional 30% is added to the award as well as an escalation of
12% per year from the date of notification to the final placement under
Section 9. For delayed payments, after placement under Section 9, an
additional 9% per annum is paid for the first year and 15% for subsequent
years.
ADB’S Safeguard Policy Statement, 2009 (SPS)

5.
The three important elements of ADB’s involuntary resettlement policy are
(i) compensation to replace lost assets, livelihood, and income; (ii) assistance for relocation,
including provision of relocation sites with appropriate facilities and services; and
(iii) assistance for rehabilitation to achieve at least the same level of well-being with the
project as without it.
6.
For any ADB operation requiring involuntary resettlement, resettlement planning is an
integral part of project design, to be dealt with from the earliest stages of the project cycle,
taking into account the following basic principles:
(i)
(ii)
(iii)
(iv)

(v)
(vi)

(vii)
(viii)

(ix)

(x)

B.

Involuntary resettlement will be avoided whenever feasible.
Where population displacement is unavoidable, it should be minimized.
All lost assets acquired or affected will be compensated. Compensation is
based on the principle of replacement cost.
Each involuntary resettlement is conceived and executed as part of a
development project or program. Affected persons need to be provided with
sufficient resources to re-establish their livelihoods and homes with timebound action in co-ordination with civil works.
Affected persons are to be fully informed and closely consulted.
Affected persons are to be assisted to integrate economically and socially into
host communities so that adverse impacts on the host communities are
minimized and social harmony is promoted.
The absence of a formal title to land is not a bar to ADB policy entitlements.
Affected persons are to be identified and recorded as early as possible to
establish their eligibility, through a census which serves as a cut-off date, and
prevents subsequent influx of encroachers.
Particular attention will be paid to vulnerable groups including those without
legal title to land or other assets; households headed by women; the elderly
or disabled; and indigenous groups. Assistance must be provided to help
them improve their socio-economic status.
The full resettlement costs will be included in the presentation of project costs
and benefits.

Comparison of Borrower’s Policy with the Resettlement Framework

7.
The NRRP represents a significant milestone in the development of a systematic
approach to address resettlement issues in India. LAA, 1894 however gives directives for
acquisition of land in public interest and provides benefits only to titleholders. Table A3
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presents a comparison of Government polices (LAA and NRRP) in comparison with the
Resettlement Framework which is consistent with ADB’s involuntary resettlement policy.
Table A3: Comparison between the Borrower’s and ADB’s SPS
Policy Principles
1.

LAA

Involuntary
resettlement
should be avoided where
feasible.



Where
population
displacement
is
unavoidable, it should be
minimized by exploring
viable project options.

LAA
is
applicable
wherever private land
is to be acquired by
Government for public
purpose.


3.

If
individuals
or
a
community must lose their
land, means of livelihood,
social support systems, or
way of life in order that a
project might proceed, they
should be compensated
and assisted so that their
economic and social future
will generally be at least as
favorable with the project
as without it. Appropriate
land,
housing,
infrastructure, and other
compensation, comparable
to the without project
situation,
should
be
provided to the adversely
affected
population,
including
indigenous
groups, ethnic minorities,
and pastoralists who may
have usufruct or customary
rights to the land or other
resources taken for the
project.

Remarks
LAA
is
applicable
wherever private land
is to be acquired by
Government for public
purpose.



2.

NRRP







According to the ADB’s
involuntary
resettlement policy full
Resettlement Plan is
required when 200 or
more
people
will
experience
major
impacts.
A
Short
Resettlement Plan is
required
when
resettlement
is
insignificant when less
than 200 people will
experience
major
impacts. According to
the
NRRP,
Resettlement
Plan
should be prepared
when
it
involves
resettlement of more
than
500
families
(roughly about 2,000
persons) in plain areas
and
200
families
(roughly about 1,000
people) in hilly areas,
Desert Development
Programme
(DDP)
blocks,
areas
mentioned in Schedule
V and Schedule VI of
the Constitution of

Compliance of proposed
Resettlement Framework
with ADB’s SPS
This is addressed in the
Resettlement Framework. The
locations
for
project
components
have
been
identified in such a manner
that involuntary resettlement is
avoided to the extent possible.
These involuntary resettlement
impacts shall be further
minimized during detailed
designs.
This is addressed in the
Resettlement Framework. The
locations
for
project
components
have
been
identified in such a manner
that involuntary resettlement is
avoided to the extent possible.
These involuntary resettlement
impacts shall be further
minimized during detailed
designs.
The Resettlement Framework
addresses the involuntary
resettlement impacts. The
entitlements to the affected
persons are outlined in the
Entitlement Matrix.
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4.

LAA

Any
involuntary
resettlement should, as far
as possible, be conceived
and executed as a part of a
development project or
program and resettlement
plans should be prepared
with appropriate timebound
actions
and
budgets.
Resettlers
should
be
provided
sufficient
resources and opportunities
to reestablish their homes
and livelihoods as soon as
possible.




5.

6.

NRRP

The affected people should
be fully informed and
closely
consulted
on
resettlement
and
compensation
options.
Where adversely affected
people
are
particularly
vulnerable,
resettlement
and
compensation
decisions
should
be
preceded by a social
preparation phase to build
up the capacity of the
vulnerable people to deal
with the issues.
Appropriate patterns of













Remarks
India.
According to the ADB’s
involuntary
resettlement policy full
Resettlement Plan is
required when 200 or
more
people
will
experience
major
impacts.
A
Short
Resettlement Plan is
required
when
resettlement
is
insignificant when less
than 200 people will
experience
major
impacts. According to
the
NRRP,
Resettlement
Plan
should be prepared
when
it
involves
resettlement of more
than
400
families
(roughly about 2,500
persons) in plain areas
and
250
families
(roughly about 1,250
people) in hilly areas,
Desert Development
Programme
(DDP)
blocks,
areas
mentioned in Schedule
V and Schedule VI of
the Constitution of
India.
LAA does not provide
for
resettlement.
However, it specifies
the time limit for
acquisition, though the
project/program
for
which it is conceived
need not necessarily
be time-bound.
LAA recognizes only
titleholders, who are to
be notified prior to
acquisition.

-
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Compliance of proposed
Resettlement Framework
with ADB’s SPS
The Resettlement Framework
addresses the involuntary
resettlement impacts. The
entitlements to the Affected
persons are outlined in the
Entitlement Matrix.

A time-bound action plan and
implementation schedule for
the involuntary resettlement
activities is outlined. The key
Resettlement Plan activities
are
identified
and
the
responsibilities for the same
outlined.
Consultations
have
been
carried out with affected
persons. This will be further
consolidated
by
the
Resettlement
Plan
implementing NGO. The plan
for information disclosure in
the project, including the
Resettlement Framework.

This

is

addressed

in

the
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7.

8.

social organization should
be promoted, and existing
social
and
cultural
institutions of resettlers and
their hosts should be
supported and used to the
greatest extent possible.
Resettlers
should
be
integrated
economically
and socially into host
communities
so
that
adverse impacts on host
communities
are
minimized. One of the
effective ways of achieving
this integration may be by
extending
development
benefits
to
host
communities.
The absence of formal legal
title to land some affected
groups should not be a bar
to compensation. Affected
persons
entitled
to
compensation
and
rehabilitation should be
identified and recorded as
early
as
possible,
preferably at the project
identification stage, in order
to prevent an influx of
illegal
encroachers,
squatters,
and
other
nonresidents who wish to
take advantage of such
benefits.
Particular
attention should be paid to
the needs of the poorest
affected persons including
those without legal title to
assets,,
female-headed
households
and
other
vulnerable groups, such as
indigenous peoples, and
appropriate
assistance
provided to help them
improve their status.

The
full
costs
of
resettlement
and
compensation,
including
the
costs
of
social
preparation and livelihood
programs as well as the

LAA

NRRP

Remarks

LAA provides for every
affected person to
receive a notification
prior to acquisition and
for a hearing in case of
any
objection.
Acquisition under the
Act is permitted within
one year from the date
of declaration of intent
to
acquire,
failing
which, the process has
to start again. LAA
does not regard nontitleholders as affected
persons.








The Rajasthan Urban
Housing and Habitat
Policy, 2006 aims to
provide tenurial rights
to urban slum dwellers
with special emphasis
on persons belonging
to scheduled castes,
scheduled
tribes,
weaker
sections,
physically
handicapped
and
widows.
This
is
consistent
with
recognizing
those
without legal titles and
the vulnerable.
According to the ADB’s
involuntary
resettlement policy full
Resettlement Plan is
required when 200 or
more
people
will

Compliance of proposed
Resettlement Framework
with ADB’s SPS
Entitlement Matrix.

The process for verification of
impacts and establishing the
eligibility of the affected
persons is outlined in the
Resettlement Framework.

The Resettlement Framework
addresses the involuntary
resettlement impacts. The
entitlements to the affected
persons are outlined in the
Entitlement Matrix.
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LAA

NRRP

incremental benefits over
the
“without
project”
situation,
should
be
included in the presentation
of Project costs and
benefits.



9.

To better assure timely
availability
of
required
resources and to ensure
compliance with involuntary
resettlement
procedures
during
implementation,
eligible cots of resettlement
and compensation may be
considered for inclusion in
Bank loan financing for the
project, if requested.







Remarks
experience
major
impacts.
A
Short
Resettlement Plan is
required
when
resettlement
is
insignificant when less
than 200 people will
experience
major
impacts. According to
the
NRRP,
Resettlement
Plan
should be prepared
when
it
involves
resettlement of more
than
500
families
(roughly about 2,500
persons) in plain areas
and
250
families
(roughly about 1,250
people) in hilly areas,
Desert Development
Programme
(DDP)
blocks,
areas
mentioned in Schedule
V and Schedule VI of
the Constitution of
India.
The NRRP’s concept
of replacement cost is
not clearly defined.
However, the NRRP
does consider various
compensation
packages to substitute
the losses of affected
persons.

-
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Compliance of proposed
Resettlement Framework
with ADB’s SPS

This is addressed
Entitlement Matrix

in

the

The impacts have been
assessed and Resettlement
Plan costs according to the
entitlement matrix have been
worked out. These costs are
included in the Project Costs.

ADB = Asian Development Bank, DDP = Desert Development Programme, LAA = Land Acquisition Act, NGO = nongovernmental
organization, NRRP = National Resettlement and Rehabilitation Policy, SPS = Safeguard Policy Statement.
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PUBLIC CONSULTATIONS
1.
Town level public consultation workshop was organised to appraise the stakeholders
of the potential impacts of subproject construction and the possible avenues of mitigation in
the presence of Chairperson of ULB and other opinion leaders, media representatives,
representatives of the to be affected people and local area NGOs.
2.
During the workshop, Hindi versions of the Resettlement Framework were provided
to ensure comprehension of the objectives by the stakeholders, policy principles and
procedures for any land acquisition, compensation and other assistance measures for any
affected person. Information continues to be disseminated to affected persons and
beneficiaries through various media English and Hindi versions of the Resettlement
Framework and Resettlement Plan have been placed in the Urban Local Body (ULB) office
and Resettlement Framework has been provided to affected persons. The NGO to be
engaged to implement the Resettlement Plan will continue consultations, information
dissemination, and disclosure. A strategy for continued consultations and participation is in
the Resettlement Framework. The Resettlement Plan will be made available in the ULB
office, Investment Program Project Management Unit and Implementation Unit (IPMU and
IPIU) offices, and the town library. The finalized Resettlement Plan will also be available in
websites of ADB, the State Government, the local government, and the IPMU and IPIU. ADB
review and approval of the Resettlement Plan is required prior to award of civil works
contracts, and compensation/assistance of affected persons is required prior to
commencement of civil works.
A.

Public Consultation

3.
Stakeholders’ participation and consultation is perceived as a continued course of
action, accelerating public understanding and thus helps arrest impediments in its process of
general awareness induced appreciation of the benefits to accrue from the developmental
initiative. This is achieved through close interactions and focus group discussions (FGDs)
with the stake holders and thus helps in assessing each singular component of the Project
threadbare and avenues of mitigating adverse social impacts thereof. A series of FGDs /
meetings etc. were organized with all stakeholders for dissemination of information regarding
rehabilitation process and entitlement framework. The Resettlement Framework was printed
in Hindi language as well as English and the same distributed to the affected persons in
order to make the process transparent.
4.
Consequently, keeping in mind the objective of minimizing adverse impact and the
need of the stakeholders’ participation for the smooth implementation of the project,
consultation with the members of different sections of society, specifically the affected
people, identified vulnerable groups including women headed households, local government
officials and NGOs and CBOs of the project area were carried out.
B.

Issues Discussed

5.
Water supply is aimed to cover all wards and areas of the city with assured pressure
to cater to 135 lpcd standards.
6.

Water supply work to be confined within existing ROW.

7.

Due safety measures shall be taken during actual construction work.

8.
As far as possible local people shall be employed by the contractor during
construction work.
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9.
Livelihood affected households shall be given assistance in the mode of cash
compensation.
10.
Compensation package to be determined at the local market price in the event of
land acquisition (if any):
a.
b.
C.

willingness to shift in nearby places of Mobile kiosk/vendors; and
willingness of people to pay taxes for ensured water supply.

People’s Perceptions about the Project

11.
The overall benefits of the project as per the local residents recorded during public
consultation and field survey are:
(i)

(ii)

(iii)
(iv)
(v)

D.

This program will ensure abundance good quality of drinking water supply to
local residents which are currently experiencing huge shortage and
contaminated water supply
The current supply time is rather very erratic casing people to fill water often
at mid of the night, so the sub project would ensure convenience and abolish
drudgery.
This project will improve quality of water supply resulting better living
conditions and health standards
The project would ensure reduction in the incidence of waterborne diseases
such as diarrhea and hepatitis
This project will ensure to provide a supply of reliable and high quality potable
water

Information Dissemination

12.
The IPMU/IPIU will provide actual information on policies and information related to
resettlement and rehabilitation action plan to the people in a continued manner. The
following set of activities and mechanisms are proposed for this purpose:
(i)
(ii)
(iii)
(iv)

Organizing public meetings by NGOs to appraise the likely affected people
about the progress in the implementation of R&R works.
Inform about the payment of compensation and assistance to the affected
people.
City grievance redress committee (GRC) comprising a representative of
affected persons.
Public discloser regarding monitoring and evaluation of R&R components of
the project.
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CONSULTATION AND DISCLOSURE
A.

Consultation

1.
Consultations will be held with special emphasis on vulnerable groups. Encouraging
public participation in consultations informs the public of the Program and serves as a venue
for the public to express their opinion on priorities which the Program should address.
2.
The key stakeholders to be consulted during Resettlement Plan implementation and
Program implementation includes:
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)

all affected persons, including vulnerable households;
program beneficiaries;
host populations in resettlement sites;
elected representatives, community leaders, and representatives
community-based organizations;
local NGOs;
local government and relevant government agency representatives; and
Program staff, IPMU, IPIU, and consultants.

of

3.
Consultations conducted during Resettlement Plan implementation will identify help
required by affected persons during rehabilitation. Continuing involvement of those affected
by subprojects is necessary in the resettlement process. The IPIU will ensure that affected
persons and other stakeholders are informed and consulted about the subproject, its impact,
their entitlements and options, and allowed to participate actively in the development of the
subproject. This will be done particularly in the case of vulnerable affected persons, who will
be encouraged to choose options that entail the lowest risk. This exercise will be conducted
throughout the subproject—during preparation, implementation, and monitoring of subproject
results and impacts.
4.
The implementing NGOs will ensure that views of affected persons, particularly those
who are vulnerable, related to the resettlement process are looked into and addressed. The
NGOs will ensure that affected persons consulted are informed of the outcome of the
decision-making process, and will confirm how their views were incorporated. Since
resettlement is a continuous process and baseline data/information will be collected, the
implementing NGO will regularly update the baseline information.
B.

Disclosure

5.
Information was and continues to be disseminated to affected persons for the sample
subprojects. Finalized Resettlement Plans will be disclosed in ADB’s website, IPMU
websites, and IPIU or town websites; and information dissemination and consultation will
continue throughout program implementation.
6.
The IPIU SDS will conduct consultations and disseminate information to all affected
persons. Resettlement Plans will be translated into the local language and made available at
offices of the: (i) Urban Local Bodies (ULBs); (ii) relevant local government line agencies;
and (iii) IPMU and IPIUs. Resettlement Plans will also be kept in the public libraries,
accessible to citizens as a means to disclose the document and at the same time creating
wider public awareness.
7.
The Resettlement Framework and Resettlement Plans will be disclosed in the
following websites: IPMU, IPIU, State Government, local governments, and ADB. The IPMU
will issue notification of implementation start dates for each subproject. The notice will be
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issued by the IPMU in local newspapers one month ahead of implementation. This will
create awareness of project implementation. The IPMU and IPIUs will provide information on
Involuntary Resettlement policies and features of the Resettlement Plan. Basic information
such as subproject location, impact estimates, entitlements, and implementation schedule
will be presented in the form of a brochure that will be circulated among affected persons.
Posters containing basic Resettlement Plan information will also be posted in different
localities to increase awareness. Copies of Resettlement Plan summaries will be kept in the
IPMU and IPIU offices and will be distributed to any affected person consulting on
resettlement issues. The Resettlement Framework will be made available in local language
during public meetings. This will enable stakeholders to provide inputs on the resettlement
process, prior to award of civil work contracts.
8.
An intensive information dissemination campaign for affected persons will be
conducted by the IPIU with assistance from the implementing NGO at the outset of
Resettlement Plan implementation. All the comments made by the affected persons will be
documented in the subproject records and summarized in subproject monitoring reports. A
summary of consultation and disclosure activities to be followed for each subproject are in
Table A5.
Table A5: Consultation and Disclosure Activities
Program Phase
Investment
Program Bridging
Phase

Activities
Mapping of the Program
areas

Stakeholder identification

Program/subproject
information dissemination;
Disclosure of proposed
land acquisition

Stakeholder consultations

Resettlement Plan
Preparation Phase

SIA surveys

Formulating compensation
and resettlement
assistance measures

Disclosure of final
entitlements and
rehabilitation packages

Details
Area to be mapped, clearly
showing survey numbers of
titleholders of land/property
proposed for acquisition
Cross section of stakeholders to
be identified in order to facilitate
their participation in the Program.
Leaflets containing information on
the Program and subproject to be
prepared.
Public notice issued in local
newspapers (and disclosed on
IPMU/IPIU websites) including
survey numbers and names of
titleholders for land to be acquired
concurrent with consultation with
titleholders.
Further consultations with
affected titleholders and
households. Consultations with
non-titled affected persons and
other stakeholders during
subproject scoping.
Surveys to be conducted.
Summary Resettlement
Framework to be disclosed in
local language though printed
materials to affected persons
particularly those who are
vulnerable and other
stakeholders.
Conducting stakeholder
consultations particularly affected
persons in and reflecting issues
raised in revised Resettlement
Plan.
Provision of Resettlement Plans
to all stakeholders particularly
affected persons. Conducting
consultations and distributing
local language versions of the

Responsible Agency
IPMU in coordination with
District Collector’s offices and
other local bodies.
IPMU and IPIUs in consultation
with stakeholders.
SDS and Resettlement
Specialist from IPMU. IPMU
may seek the assistance of
CAAP consultants for leaflet
preparation.
Notice will be issued from the
District Collector’s office.
SDS IPMU and SDS IPIU to
disclose on the web.
SDS IPIU and NGO.

IPIU to conduct surveys.
SDS IPIU to disclose
Resettlement Framework to
stakeholders (including making
it available in IPMU/IPIU offices
and government agency
offices), SDS IPMU to disclose
on the web.
SDS IPIU and NGO.

SDS IPMU, and SDS IPIU to
disclose on the web.
SDS IPIU and NGO to conduct
consultations.
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Program Phase

Activities

Resettlement Plan
Implementation
Stage

Disclosure of Resettlement
Plan

Consultation with affected
persons during
Resettlement Plan
implementation

Details
summary Resettlement Plan.
Review and approval of
Resettlement Plan by Executing
Agency.
Review and approval of
Resettlement Plan by ADB.
Web disclosure of the
Resettlement Plan.
Consultations with affected
persons.

Responsible Agency
Executing Agency to provide
ADB with Resettlement Plan for
review and approval.
SDS IPMU, and SDS IPIU to
disclose on the web.

NGO with monitoring from IPIU
and external agency.

ADB = Asian Development Bank, IPIU = Investment Program Implementation Unit, IPMU = Investment Program Management Unit,
NGO = nongovernmental organization, SDS = Social Development Specialist, SIA = social impact assessment.

