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In preparing any country program or strategy, financing any project, or by making any designation 
of or reference to a particular territory or geographic area in this document, the Asian 
Development Bank does not intend to make any judgments as to the legal or other status of any 
territory or area. 

  



TABLE OF CONTENTS 

EXECUTIVE SUMMARY ........................................................................................................................... i 
I. INTRODUCTION ................................................................................................................. 4 
II. SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT ................... 13 
III. SOCIO-ECONOMIC INFORMATION AND PROFILE ...................................................... 24 
IV. CONSULTATION, PARTICIPATION AND DISCLOSURE ............................................... 26 
V. GRIEVANCE REDRESS MECHANISM ........................................................................... 28 
VI. POLICY AND LEGAL FRAMEWORK ............................................................................... 32 
VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS .......................................................... 34 
VIII. RESETTLEMENT BUDGET AND FINANCING PLAN ..................................................... 38 
IX. INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION SCHEDULE ................. 40 
X. MONITORING AND REPORTING .................................................................................... 55 
XI. NEXT STEPS .................................................................................................................... 55 
Appendix 1: Details of land availability, ownership and status of No Objection Certificate (NOC) for sites

 .......................................................................................................................................... 56 
Appendix 2: NOC from PHED for construction of CWR and Pump house ............................................. 58 
Appendix 3 (i): Google Earth Map of proposed CWR at Jagdamba colony HW .................................... 59 
Appendix 3 (ii): Google Earth Map of proposed CWR at A.En Campus Head Works ............................ 60 
Appendix 3 (iii):Google Earth Map of proposed CWR at Panchwa road ................................................ 61 
Appendix 3 (iv): Google Earth Map of proposed CWR at Makrana road ................................................ 62 
Appendix 4: NOC from Municipality for construction of STP (near Dushara ground) and SPS (at Jhalra 

Road and Didwana Road) ................................................................................................. 63 
Appendix 5: Land revenue records of proposed STP Site ...................................................................... 65 
Appendix 5 (i) : Google Earth Map of proposed STP site-Dushara Maidan ........................................... 67 
Appendix 6: Land revenue records of proposed SPS Site- Jhalra Road ................................................ 68 
Appendix 6(i) : Google Earth Map of proposed SPS site –Bawari (Jhalra Road) ................................... 73 
Appendix 7: Land revenue records of proposed SPS Site - Didwana Road .......................................... 74 
Appendix 7(i): Google Earth Map of proposed SPS site- Didwana Road ............................................... 77 
Appendix 8: Details of Proposed Transmission Main Pipeline – Water Supply 8 km ............................. 78 
Appendix 9: Details of Pumping Main Pipeline - Sewerage 2.7 km ........................................................ 81 
Appendix 10: Sample Photographs of High Density Area- 2.5 km ......................................................... 82 
Appendix 11: Sample Photographs of Medium Density Area-1.5 km ..................................................... 83 
Appendix 12: Profile of Affected Persons ............................................................................................... 84 
Appendix 13: Photographs of Business Loss Survey ............................................................................. 94 
Appendix 14: Photographs of Transect Walk .......................................................................................... 95 
Appendix 15: Minimum Wage Rate in Rajasthan (2018) ........................................................................ 98 
Appendix 16: Summary of Public Consultations ................................................................................... 102 
Appendix 17: Minutes of CLC meeting ................................................................................................. 113 
Appendix 18: Sample Sub-Project Leaflet ............................................................................................ 117 
Appendix 19: Grievance Format ........................................................................................................... 118 
Appendix 20: Sample Monitoring Template .......................................................................................... 119 

 



i 

EXECUTIVE SUMMARY 
 

Background: The proposed Rajasthan Secondary Towns Development Sector Project 
(RSTDSP), is the fourth phase of investment projects financed by Asian Development Bank (ADB) 
and implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure 
Corporation Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan 
Urban Infrastructure Development Project (RUIDP). RSTDSP will support the ongoing efforts of 
the Government of Rajasthan (the government) towards improving the water and wastewater 
services in about 14 towns, each with population between (50,000 and 100,000, in the state) or 
which are district headquarters (irrespective of population) or having heritage, cultural or other 
importance and irrespective of population. The project will invest in (i) the rehabilitation and 
expansion of water supply network through a district metering approach for management of 
nonrevenue water (NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion 
of sewerage network, (iii) modernization and new construction of water supply and waste water 
treatment plants, as required, (iv) construction of faecal sludge management treatment plant, and 
(v) decentralized waste water management systems in the project towns. The project also aims 
for wastewater reuse and a city-wide, inclusive sanitation approach to improve sanitation for all, 
including below poverty line households. The project is expected to increase operational 
efficiency, improve service delivery, and result in positive impact on health and quality of life for 
the residents of project towns in the state. Kuchaman, a town in Churu district of Rajasthan, is 
one of the project towns selected under RSTDSP for water supply and sewerage works. 

Subproject Description: Kuchaman is one of the towns selected under RSTDSP and key 
subproject components proposed include: water supply: (i) construction of four clear water 
reservoirs (CWRs) with pumping stations at existing Public Health Engineering Department 
(PHED) campuses at four locations namely Jagdamba colony Head Works, Panchwa Head 
Works campus, Kuchaman City campus and Makrana Head Works; (ii) transmission network of 
8 km with  pipe dia ranging from 150 mm to 500 mm (iii) distribution network of 321 km with pipe 
dia ranging from 75 mm to 400 mm (iv) provision for Supervisory Control and Data Acquisition 
(SCADA) system.(v) provision for house connections (vi) electrical and mechanical works.(vii) 
rehabilitation of existing 26 tube wells (viii) construction of two consumer relation management 
centre (CRMC) and one Master Control Centre(MCC) and Central Control (CCC). Key sewerage 
components proposed are: (i) construction of one sewage treatment plant (STP) of 7.6 million 
liter per day (MLD) capacity in Zone-1 near Dasharah Ground (ii) Construction of a Faecal Sludge 
Treatment Plant (FSTP) of 10 kLd (kilo liters/day) capacity  near Dasharah Ground (iii) Faecal 
sludge and septage management (FSSM) to provide low costs sanitation where sewer network 
is not an immediate requirement for population on outskirts and scattered habitation till laying of 
sewer line (iv) construction of one sewage pumping station (SPS) of 3.1 MLD capacity at Didwana 
Road (Zone 9) and  another one of 0.85 MLD near Bawadi (Zone 8 – Jhalra Road) (v) sewer pipe 
laying for collection system for a total of 160.7 km of dia 200 mm to 800 mm dia (including 8 Km 
through trenchless pipe laying) (vi) construction of manholes (16,682 no.) (vii) house service 
connections(11,264 units), (vii) electrical and mechanical works.(viii) sewerage pumping main-
2.70 km of dia 150 mm to 300 mm. 

 
Scope of Land Acquisition and Resettlement: No involuntary acquisition of private land is 
anticipated for this sub-project. Resettlement impact is minimized and consistent with the 
subproject selection criteria; rehabilitation is prioritized over new construction to avoid / minimize 
involuntary resettlement impacts. Construction of four CWRs, pump houses, MCC and CCC are 
proposed in the unused land within existing campus of PHED. In the Jagdamba colony Head 
Works and Makrana Head Works, old abandoned structure (CWR, Pump house, store yard) will 
be dismantled. In both the campuses, there are staff quarters around the proposed site. As per 
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the lay out plan in the draft detailed project report (DPR), no impacts (including access disruptions) 
are anticipated to residents of staff quarters. Although PHED has given permission for dismantling 
of old staff quarters, such action will be avoided. Construction of one STP, two SPS and two 
CRMC are proposed on vacant land which are under the possession of the Municipality. Water 
supply and sewer network is proposed within the boundaries of existing right of way (RoW) of 
government roads. No loss (temporary nor permanent) of structure or Common Property 
Resources (CPRs) and no relocation impact is envisaged.  
 
Involuntary Resettlement Impact: Transect walks and survey of affected businesses was 
carried out to determine sub-project impact. Based on this exercise, temporary impact (loss of 
income) is anticipated for 163 roadside movable/transitory businesses. The draft resettlement 
plan will be updated after detailed measurement survey and finalization of detailed design, prior 
to start of construction. A 100% census and socio-economic survey will be undertaken to identify 
impacts and document the status of affected persons within subproject impact areas. The updated 
plan will thereupon be reviewed and validated by project implementation unit (PIU)/project 
management unit (PMU) before submission to the ADB for obtaining no objection.No impacts to 
indigenous peoples are anticipated under the subproject in Kuchaman. Impact on livelihoods will 
be avoided/minimized by executing construction work during night hours and non-market days. 
Pipelines in narrow roads and commercial areas will be laid in a phased manner (in small 
stretches of 50-100 m at a time) after due consultation with shop owners. Civil work will be 
completed in one stretch before commencing work on another. The contractor will maintain the 
noise limits within permissible 55 decibels. Other impact avoidance and minimization measures 
include use of trenchless technology for pipe laying on narrow roads and at important traffic 
circles, with high traffic volumes. Contractor will also ensure that access is provided to all houses 
and shops. Any damage to access ramps during construction will be restored by contractor as 
per contractual provisions {included in contract document and considered as part of bill of quantity 
(BOQ)}, in line with the agreed principles of the resettlement framework.  
 
Consultation and Disclosure: Goals and objectives of the project have been disclosed to 
stakeholders (including, beneficiaries, affected persons, elected representatives and institutional 
stakeholders) through consultation meetings. Stakeholders have been briefed about technical 
details of the project, implementation cycle, project benefits and adverse impacts. A program of 
continuous consultation and disclosure is proposed. A summary of resettlement plan in local 
language will be disclosed to affected persons and key stakeholders.  
 

Grievance Redress Mechanism: The resettlement plan will follow a three-tier project-specific 
grievance redress mechanism (GRM) as required by the resettlement framework for this project. 
The GRM will aim to provide a time-bound and transparent mechanism for grievance resolution. 

 
Resettlement Budget and Financing Plan: The resettlement budget is estimated as ₹ 
2,111,035. PIU will issue release payment order to affected persons and transfer funds 
electronically. Community awareness and public participation consultant will facilitate 
disbursement and help open bank accounts for affected persons who do not have accounts. 

 

Institutional Setup: The Local Self Government Department (LSGD), Government of Rajasthan 
(GoR) will be the executing agency (EA) of the Project and will be responsible for overall strategic 
approvals, guidance and monitoring the project. Rajasthan Urban Drinking Water Sewerage and 
Infrastructure Corporation Limited (RUDSICO) will be the Implementing Agency (IA) for the 
project. The Project Management Unit (PMU) is housed in the Externally Aided Projects division 
of RUDSICO (RUDSICO – EAP). Resettlement plan implementation will be closely monitored by 
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PIU/PMU. Monitoring reports prepared by PIU will be compiled by PMU on a semi-annual basis 
for its due submissions to ADB. 
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I. INTRODUCTION 
 
A. Subproject Description 

 
1. The proposed Rajasthan Secondary Towns Development Sector Project (RSTDSP), is 
the fourth phase of investment projects financed by Asian Development Bank (ADB) and 
implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation 
Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan Urban 
Infrastructure Development Project (RUIDP). RSTDSP will support the ongoing efforts of the 
Government of Rajasthan (the government) towards improving the water and wastewater services 
in about 14 towns1 each with population between (50,000 and 100,000, in the state) or which are 
district headquarters (irrespective of population) or having heritage, cultural or other importance 
and irrespective of population. The project will invest in (i) the rehabilitation and expansion of 
water supply network through a district metering approach for management of nonrevenue water 
(NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion of sewerage 
network, (iii) modernization and new construction of water supply and waste water treatment 
plants, as required, (iv) construction of faecal sludge management treatment plant, and (v) 
decentralized waste water management systems in the project towns. The project also aims for 
wastewater reuse and a city-wide, inclusive sanitation approach to improve sanitation for all, 
including below poverty line households. The project is expected to increase operational 
efficiency, improve service delivery, and result in positive impact on health and quality of life for 
the residents of project towns in the state. 
 
2. Kuchaman is a town and a municipality in Nagaur district of Rajasthan state in India. The 
municipal area of the city is about 36.49 km2. It is a Tehsil (sub-district) head quarter of Nagaur 
district. It is located 141 km east of Nagaur-the district head quarter, 145 km west of Jaipur, the 
state capital. As per 2011 census of India, the population of Kuchaman is 61,969, among them 
52% are male and 48% are female. Average sex ratio (females per 1000 males) of Kuchaman 
City is 937.  
 
3. Water supply service in Kuchaman is unreliable coupled with quality issues and huge 
distribution losses. Kuchaman does not have any organized sewerage system. Presently the 
wastewater from kitchens and bathrooms get discharged into storm water drains leading finally to 
the Nallah (large drain) or on to open surface ground, polluting the environment and also 
contaminating the ground water. Open defecation is not uncommon. Most of the residential and 
commercial buildings and educational institutions have on-site septic tanks and soak pits. 
However, septic tanks are not designed and maintained properly; the effluents do not conform to 
the standards. The effluent from the septic tanks is directly let into the open drains. In the absence 
of safe disposal system of sewage as mentioned above, the people of Kuchaman are facing 
unhealthy and unhygienic environment. 

 
B. Proposed Subproject Components 

 
4. Subproject Description: Proposed subproject components include: water supply: (i) 
construction of four clear water reservoirs (CWRs) with pumping stations at existing Public Health 
Engineering Department (PHED) campuses at four locations namely Jagdamba colony Head 

 
1 The project towns under consideration for the sector loan are: Abu Road, Banswara, Didwana, Fatehpur, Khetri, 

Kuchaman, Ladnu, Laxmangarh, Makrana, Mandawa, Pratapgarh, Ratangarh, Sardarshahar and Sirohi. Of these 
towns, Khetri and Mandawa are heritage towns. 
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Works, Panchwa Head Works campus, Kuchaman City campus and Makrana Head Works; (ii) 
transmission network of 8 km with  pipe dia ranging from 150 mm to 500 mm (iii) distribution 
network of 321 km with pipe dia ranging from 75 mm to 400 mm (iv) provision for Supervisory 
Control and Data Acquisition (SCADA) system.(v) provision for house connections (vi) electrical 
and mechanical works.(vii) rehabilitation of existing 26 tube wells (viii) construction of two 
consumer relation management centre (CRMC) and one Master Control Centre(MCC) and 
Central Control (CCC). Proposed sewerage components are: (i) construction of one sewage 
treatment plant (STP) of 7.6 million liter per day (MLD) capacity in Zone-1 near Dasharah Ground 
(ii) Construction of a Faecal Sludge Treatment Plant (FSTP) of 10 kLd (kilo liters/day) capacity  
near Dasharah Ground (iii) Faecal sludge and septage management (FSSM) to provide low costs 
sanitation where sewer network is not an immediate requirement for population on outskirts and 
scattered habitation till laying of sewer line (iv) construction of one sewage pumping station (SPS) 
of 3.1 MLD capacity at Didwana Road (Zone 9) and  another one of 0.85 MLD near Bawadi (Zone 
8 – Jhalra Road) (v) sewer pipe laying for collection system for a total of 160.7 km of dia 200 mm 
to 800 mm dia (including 8 km through trenchless pipe laying) (vi) construction of manholes 
(16,682 no.) (vii) house service connections (11,264 units), (viii) electrical and mechanical 
works.(vii) sewerage pumping main-2.70 km of dia 150 mm to 300 mm. 

 
5. The details regarding area and number of tube wells that will be rehabilitated under this 
subproject are presented in the table below.  

 
Table 1: Details of tube wells that will be rehabilitated 

     Source-Preliminary Detailed Project Report, Kuchaman, August 2019 

 
6. As depicted in table 2, total 160.7 km of sewer network is proposed with pipe diameter 
ranging between 200 mm to 800 mm. The existing road width where trunk main/pimping main will 
be laid ranges between 5 m to 14 m. Total 8 km of water supply transmission main is proposed 
with pipe diameter ranging between 150 mm to 500 mm on existing roads having width ranging 
between 5 m to 20 m. The sewer and water supply network details are provided below.  

 
Table 2: Details of Pipeline- Water supply and waste water 

Details of Network Length in 
km 

Road Width in mtr Dia of 
Pipe in 

mm 

Water Supply Network    

Total Network in town 321 4  to 20  75  to 400 

Total Network in Major Road - NH/SH 2.1 7 to 20  

Total Network in colony road/internal road 318.9 4  to 7  

Transmission main 8 5 to 20 150 to 500 

S.No Location Open Wells Tube wells 

1 Likhmasar Nadi - 4 

2 Aaspura - 4 

3 Shravanpura Area - 4 

4 Didwana Road/Mega 

Highway 

- 3 

5 Panchwa Road - 7 

6 Deep Pura Area - 4 

 Total 0 26 
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Details of Network Length in 
km 

Road Width in mtr Dia of 
Pipe in 

mm 

Sewer Network       

Total Sewer Network in town 160.7 4  to 20  200  to 
800  Total Sewer Network in Major Road - NH/SH 1.8 7  to 20  

Total Sewer Network in colony road/internal road 158.9 4  to 7  

Trunk Main/Pumping main 2.7 5  to 14 150 to 300 

Source- Preliminary Detailed Project Report, Kuchaman, August 2019 

 

Figure 1: Layout plan of proposed CWR at Jagdamba Colony Head Works  

 

 
Source: Preliminary Detailed Project Report, Kuchaman, August 2019
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Figure 2: Layout plan of proposed CWR at Assistant Engineer’s Office, PHED, 

Kuchaman 

 

Source: Preliminary Detailed Project Report, Kuchaman, August 2019 

Figure 3: Layout Plan of Proposed CWR at Makrana Road Head Works  

 

Source: Preliminary Detailed Project Report, Kuchaman, August 2019 



  8 

Figure 4: Layout Plan of Proposed Clear Water Reservoir at Panchwa Road Head Works  

 

Source: Preliminary Detailed Project Report, Kuchaman, August 2019 

 
Figure 5: Layout Plan for Sewage Treatment Plant site-Near Dushara Ground 

 

     Source: Preliminary Detailed Project Report, Kuchaman, August 2019  
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Figure 6 : Layout  Plan for Proposed Sewage Pumping Station Site at Jhalra Road 

 

          Source: Preliminary Detailed Project Report, Kuchaman, August 2019 
 

Figure 7: Layout Plan for Proposed Sewage Pumping Station Site at Didwana Road 

 

Source: Preliminary Detailed Project Report, Kuchaman, August 2019 
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Figure 8: Layout Plan for Proposed FSTP Site -Near Dushara Ground 
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7. The draft resettlement plan is prepared based on the available preliminary design for the 
subproject. This document will be updated and reconfirmed for final involuntary resettlement 
impacts after completion of detailed measurement surveys (DMS) in sections ready for 
implementation.2 The draft and final resettlement plan will be reviewed and upon receipt of ADB’s 
No Objection, disclosed on implementing agency and ADB websites. Civil work will be taken up 
only after compensation payment to affected persons, as per entitlement matrix. The 
implementing agency will be responsible for handing over the project land/site to the contractor 
free of encumbrance. 

 
8.  Measures to Avoid and Minimize Involuntary Resettlement Impacts: To avoid and 
minimize involuntary resettlement impacts, the subproject proposes the use of government land 
where available, and right-of-way of government roads for laying of all proposed pipelines. The 
pipelines are proposed to be laid underground within the existing available road ROW.Contractor 
will also ensure that access is provided to all households as well as shops. If the impact on access 
ramp is unavoidable, contractor will restore the same as per contract.  
  
9. Livelihood impact to permanent shops will be avoided in busy market areas (e.g. near 
Sabji Mandi, Bus stand, Ambedkar circle – with over 390 permanent shops) by executing work 
during night hours and with proper safety measures. Pipe line in narrow roads and commercial 
areas will be laid in a phased manner after due consultation with shop owners. Works in such 
areas will be executed in small stretches, section by section. Civil work will be completed in one 
section before commencing work on the next section. The ccontractor will ensure that noise levels 
are within limits and do not exceed 55dB (A) as per Noise Pollution (Regulation & Control) Rules 
2000 (refer to the detailed plan given in environment management plan for this subproject). 

 
10. Pipe laying with the use of trenchless technology is the preferred alternative for the roads 
with narrow widths, having dense traffic. Trenchless technology has also been proposed at 
important circles in the town where traffic density is more, in the streets where traffic diversion is 
not feasible, highway crossing, railway crossing etc. In general, trenchless pipelaying technology 
will be adopted in sections that are characterized by inadequate RoW, alignment passing at a 
depth of 3.5 m or more and site conditions favouring use of the technology in that section.  

 
11. To further minimize construction impacts, works will be executed during the night and early 
(morning) hours of the day in order to avoid inconveniences to the public as well as traders and 
vendors. All safety norms would strictly be adhered to, taking into consideration the magnitude of 
work and the sensitivity of the location. The Project Implementation Unit (PIU) will also ensure 
that all the necessary rules related to safety and security of the public and residents are followed 
by the contractor. The actual dates of construction schedule with respect to rush hour, festival 
time, and special business days will be discussed with vendors, squatters, market committee 
members, and residents, and accordingly construction activities will be planned. After laying 
pipes, the lane/road will be restored to its original condition {including bitumen, cement concrete 
(CC) and CC interlocking tiles as applicable}. 

 
12. The contractor will also be required to maintain access to shops and residences or other 
buildings along pipe alignments and to institutions located close to proposed sites, and safety 
through hard barricading of excavated alignments/sites. Specific provisions related to impact 

 
2 Detailed measurement survey will be jointly conducted by Social Safeguard team (specialist and support staff) of 

construction management and supervision consultant (CMSC) and contractors prior to implementation at each 
site/stretch of alignment. PIU, CMSC and contractor will be responsible for conduct of DMS and Social Safeguard 
Specialist of CMSC will update Resettlement Plans prior to implementation. 
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avoidance are for pipe laying activities, construction work near schools, health centers, 
Anganwadi centers (ICDS), etc. Any damage to access ramps during construction will be restored 
by contractor as per contractual provisions {included in contract document and considered as part 
of bill of quantity (BOQ)}, in line with the agreed principles of the resettlement framework. 

 
13. Measures to be taken up by the contractor to avoid/mitigate economic impacts will include: 
(a) announcement of proposed civil works in advance (to enable shop owners to stock up and 
remain unaffected if goods vehicles are unable to reach them during construction), (b) provision 
of planks to ensure pedestrian access; (c) careful timing of implementation to avoid peak sale 
hours/days or school timings; (d) use of trenchless pipe laying technology, major civil work during 
night hours, maximum use of precast materials particularly for manhole will be used in commercial 
areas and narrow roads, where possible; (e) minimizing construction period to the extent possible; 
(f) assistance to mobile vendors if any present during construction, to shift nearby; (g) signage 
with project details and contact details for grievance redress; and (h) proper traffic management. 
These measures will be part of the contract and will be implemented with careful monitoring by 
the concerned PIU. 
 
C. Objectives of Resettlement Plan  

 
14. This draft resettlement plan is prepared for proposed improvements to the water supply 
and sewerage systems in Kuchaman Town under RSTDSP, based on preliminary design. It 
addresses the potential involuntary resettlement impacts of the proposed subproject components 
and is consistent with the agreed resettlement framework for the Project, prepared in accordance 
with national laws and ADB SPS (2009). 
 
15. This Resettlement Plan is prepared in accordance with ADB SPS 2009 requirements for 
involuntary resettlement Category B projects and to meet the following objectives: 

(i) to describe the identified scope and extent of land acquisition and involuntary 
resettlement impacts because of identified project components, and address them 
through appropriate recommendations and mitigation measures in the 
Resettlement Plan;  

(ii) to present the socio-economic profile of the population in the project area, identify 
social impacts, including impacts on the poor and vulnerable, and the needs and 
priorities of different sections of the population, including women, poor and 
vulnerable; 

(iii) to describe the likely economic impacts and identified livelihood risks of the 
proposed project components;  

(iv) to describe the process undertaken during project design to engage stakeholders 
and the planned information disclosure measures and the process for carrying out 
consultation with affected people and facilitating their participation during project 
implementation;  

(v) to establish a framework for grievance redressal for affected persons that is 
appropriate to the local context, in consultation with stakeholders; 

(vi) to describe the applicable national and local legal framework for the project, and 
define the involuntary resettlement policy principles applicable to the project;  

(vii) to define entitlements of affected persons, and assistance and benefits available 
under the project;  

(viii) to present a budget for resettlement and define institutional arrangements, 
implementation responsibilities and implementation schedule for resettlement 
implementation; and 
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(ix) to describe the monitoring mechanism that will be used to monitor resettlement 
plan implementation 

 
 

II. SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT 
 

A. Land Acquisition and Involuntary Resettlement 
 

i. Water Supply  

16. Construction of Clear Water Reservoir (CWR) and pumping station, Central Control 
Centre (CCC), Master Control Centre (MCC): No land acquisition is envisaged for the proposed 
subproject components. The four CWRs will be constructed in the existing campus of PHED.  The 
identified land within PHED campus is vacant and unused and available for construction of the 
CWRs. Summary table on the land availability, ownership status, dimensions and photographs is 
attached as Appendix 1. No objection certification (NOC) of PHED is attached in Appendix 2. 
The Google Maps depicting proposed sites are attached in Appendix 3(i), 3(ii),3(iii) and 3(iv).  
New construction of CCC/MCC is proposed within the existing PHED campus at Jagdamba 
colony Head Works. In the Jagdamba colony Head Works and Old PHED Makrana Head Works, 
old abandoned structure (CWR, Pump house, store yard) will be dismantled. In both the 
campuses, there are staff quarters around the proposed site. As per the lay out plan in the 
preliminary detailed project report (DPR), no impacts (including access disruptions) are 
anticipated to residents of staff quarters. Although PHED has given permission for dismantling of 
old staff quarters, such action will be avoided.  

 

ii. Wastewater 

 
17. Construction of Sewage Treatment Plant (STP): No land acquisition is envisaged for 
proposed subproject component. Construction of STP (7.6 MLD) with SBR technology will be 
carried out in the available vacant land which is not under any productive use near Dasharah 
Ground. The identified land is under the possession and ownership of Municipality (Urban Local 
Body). Total land required for STP is around 7000 m2 and sufficient land (approx. 150000 m2) is 
available. Summary table on the land availability, ownership status, dimensions and photographs 
is attached as Appendix 1. NOC (consent letters from Municipality), revenue record of proposed 
STP site are attached in Appendix 4 and 5. The Google Map depicting proposed site is attached 
in Appendix 5 (i). During impact assessment in STP site, it was identified that few families (rag 
pickers) are living in temporary tents adjacent to the proposed site. Approach road and proposed 
STP site is approximately more than 200 m away from the temporary tents and hence no 
involuntary resettlement impacts are anticipated. The approach road to be utilized for movement 
of man and machinery during construction is in complete opposite direction of the temporary tents. 
The non-paved earthen approach used by the rag pickers to access their tents is different, and 
hence conflict of movement is not anticipated and safety concerns are unlikely (refer Figure 9).   
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 Figure 9:  Location of Proposed Site and temporary habitant 

 
Source: Transect walks Jan 2020, technical documents August 2019, Site marking, March 2020, Kuchaman 
Note: Distance marked in figure is from the center of the stadium.  
 

18. Construction of Two Sewage Pumping Stations (SPS) and consumer relation 
management centers (2 no.). Land acquisition is not envisaged for implementation of proposed 
subproject components. Two sewage pumping stations of capacity 3.1 MLD and 0.85 MLD at 
Didwana Road (Zone 9) and near Bawadi (Zone 8 – Jhalra Road) will be constructed on the 
available vacant land (not under any productive use) which is under the possession and 
ownership of Municipality. Total land required for SPS at Didwana road will be around 900 m2 and 
sufficient land (approx. 4000 m2) is available. Total land required for SPS at Jhalra Road will be 
around 300 m2 and sufficient land (approx. 3700 m2) is available. New construction of CRMCs 
are also proposed within the proposed campus where SPS will be constructed. Summary table 
on the land availability, ownership status, dimensions and photographs is attached as Appendix 
1. NOC from Municipality is attached as Appendix 4, revenue record of proposed SPS sites are 
attached in Appendix 6 and 7. The Google Maps depicting proposed sites are attached in 
Appendix 6(i) and 7(i).   
 
19. Construction of Fecal Sludge Treatment Plant (FSTP): One FSTP of 10 KLD (kilo 
liters/day) capacity is proposed in the same STP campus near Dasharah Ground. As discussed 
above identified land is under the possession and ownership of Municipality. About 2596 m2 area 
is required for construction of the FSTP and adequate land (approximately 150000 m2) is available 
which is suitable for construction of both STP and FSTP.  
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Table 3: Land requirement for proposed water supply and wastewater project of 
Kuchaman Town  

Source: Preliminary Detailed Project Report, Kuchaman, August 2019 

20. Table 4 below presents the ownership status of land and the assessed involuntary 
resettlement impacts of the subproject components.  

 
Table 4: Subproject components and their Involuntary Resettlement Impacts 

S N Name of the 
Components 

Permanent Impact 
on Land 

Acquisition and 
Resettlement 

Temporary 
Impact 

Remarks 

Water Supply  

S.No
. 

Description Location Required Area 
in m2  

Total Land 
Area Available 

(in m2) 

Ownership/ 
Possession 

Water Supply    

1.  Proposed clear 
water reservoirs 
(CWRs)-920 kL 
with pumping 
stations, CCC and 
MCC 

Existing PHED 
campus- Jagdamba  
colony Head Works 

289  500 PHED 

2.  Proposed clear 
water reservoirs 
(CWRs)-1200 kL 
with pumping 
stations 

Existing PHED 
Campus-  Panchwa 
Head Works 
campus 

361 700 PHED 

3.  Proposed clear 
water reservoirs 
(CWRs) -600 kL 
with pumping 
stations 

Existing PHED 
Campus,-  Assistant 
engineer(AEn), 
Public Health 
Engineering 
Department (PHED) 
Kuchaman City 
campus HW 

169 350 PHED 

4.  Proposed clear 
water reservoirs 
(CWRs)-730 kL 
with pumping 
stations 

Existing PHED 
Campus,  Makrana 
HW 

225 400 PHED 

Sewerage (wastewater)    

1.  STP -1 (7.6 MLD) near Dasharah 
Ground 

7000  150,000 Municipality 

2.  SPS -1 (3.1 MLD) Didwana Road 900  4,000 Municipality 

3.  SPS - 2 (0.85 
MLD) 

near Bawadi (Zone 
8 – Jhalra Road) 

300  3,700 Municipality 

4.  Construction of a 
Faecal Sludge 
Treatment Plant 
(FSTP) of 10 kLd 
(kilo litres/day) 

near Dasharah 
Ground 

2596 150,000 Municipality 
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S N Name of the 
Components 

Permanent Impact 
on Land 

Acquisition and 
Resettlement 

Temporary 
Impact 

Remarks 

1.  04 New Clear Water 
Reservoir with Pumping 
stations, CCC and MCC 

None None All the 4 CWRs and pump 
houses will be constructed on 
the available land within the 
existing campuses of PHED 
at. Jagdamba colony Head 
Works, Panchwa Head Works 
campus, Kuchaman City 
campus and Makrana Head 
Works. Existing staff quarters 
within Jagdamba colony Head 
Works and Makrana Head 
Works will not be impacted 
during construction. However, 
old abandoned structures 
including CWR, Pump house, 
store yard, will be dismantled. 
Land details with photographs 
are presented in Appendix 1 
and NOC from PHED is 
provided in Appendix 2.  

 Wastewater    

2.  Construction of STP. (7.6  
MLD) near Dasharah 
Ground 

None None This will be constructed on the 
available vacant land owned 
by Municipality. Total land 
area of the plot is 150,000 m2 
out of which 7,000 m2 will be 
utilized for construction of 
STP. The selected portion of 
the plot is vacant and not used 
for any productive purpose. 
Sporadic dumping of solid 
waste was noticed on one side 
of this large plot. Some 
families (rag pickers) are living 
in temporary tents adjacent to 
the proposed site. Approach 
road and proposed STP site is 
approximately 142 m and 152 
m away from the temporary 
tents and hence no impacts 
are anticipated on those 
families and they can continue 
to reside in their temporary 
tents. NOC from Municipality 
and land ownership records 
are attached as Appendix 4 
and Appendix 5 respectively.  
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S N Name of the 
Components 

Permanent Impact 
on Land 

Acquisition and 
Resettlement 

Temporary 
Impact 

Remarks 

3.  Construction of two SPS - 
3.1 & 0.85  MLD each at 
Didwana Road (Zone 
9)and near Bawadi (Zone 
8) and CRMC  

None None This will be constructed on the 
available vacant land parcels 
which are owned by 
Municipality. Total area of the 
plot at Didwana Road for 
construction of SPS-1 of 3.1 
MLD is 4000 m2 out of which 
900 m2 of land will be utilized. 
Similarly for construction of 
SPS-2 of 0.85 MLD near 
Bawadi 300 m2 of land will be 
utilized out of 3700 m2. Both 
land parcels are not used for 
any productive purpose. The 
land records are attached as 
Appendix 6 and 7 for SPS-1 
and SPS-2 respectively. 

4.  Construction of a Faecal 
Sludge Treatment Plant 
(FSTP) of 10 kLd (kilo 
litres/day) 

None None Vacant and unused municipal 
land within the same complex 
as STP; no involuntary 
resettlement impact including 
livelihood impact anticipated. 

Source:  Preliminary Detailed Project Report, Kuchaman, August 2019 

 

21. Pipe laying works: Laying of transmission main/feeder main (water supply) and pumping 
main (sewerage) pipeline are proposed within the boundaries of RoW of government roads. No 
impact (either temporary or permanent) on structures and common property resources (CPRs)3 
is envisaged. Transect walk conducted along the proposed rising main alignment has confirmed 
that no commercial establishment - permanent shops or mobile vendors exist along the route and 
no economic impact is anticipated. The diameter of proposed water supply feeder main pipe line 
ranges between 150 mm to 500 mm and the road width at those proposed locations ranges 
between 5 m to 20 m. The diameter of proposed sewer pumping main is between 150 mm to 300 
mm and the road width on such locations where pipe laying is proposed ranges from 5 to 14 
meter. The details of the roads proposed for laying the transmission main/trunk main pipelines 
with photographs and proposed pipeline diameters are provided in Appendix 8 and 9. Ref Figure 
10 and 11 for layout of proposed transmission main (water supply) and pumping main 
(wastewater).  

  

 
3 Common property resources include public resources and generally refer to community-owned facilities or cultural 

property such as temples, shrines, public utility posts, pastureland etc. Its usage is shared by a community group or 
set of groups. 
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Table 5: Details of Main Pipelines Proposed 
Details of Network Length in 

km 
Road Width 
(in meter)  

Dia of 
Pipe 

Remarks  

Water Supply 
Transmission /Feeder 
Main 

8 M 5 to 20 150 to 
500 

No involuntary resettlement 
including livelihood impact 
envisaged as sufficient RoW 
(vacant and unused) 
available on government 
roads along which pipe laying 
is proposed.  

Sewer pumping main 2.7  KM 5 to 14 150 to 
300 

Source: Transect walks Jan 2020, technical documents August 2019, Kuchaman 

 
 Figure 10: Layout of Proposed Transmission Main- Water Supply (15 mm – 500 mm 
dia)  

 
Source- Preliminary Detailed Project Report, Kuchaman, August 2019 
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Figure 11: Layout of Proposed Pumping main- Wastewater 2.70 km(150 mm to 300 
mm dia) 

 
Source - Preliminary Detailed Project Report, Kuchaman, August 2019             
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22. During laying of water supply and sewer pipe network, temporary impacts such as access 
disruptions, temporary income loss are anticipated for roadside vendors and kiosks. The diameter 
of pipeline ranges from 75 mm to 800 mm in areas where such impacts are anticipated. 
Trenchless pipe laying works of 8 km are proposed where sewer depth is more than 3.5 m, in the 
congested areas, and important road/junctions of the city to reduce inconvenience to the public 
and commercial establishments and also to minimize temporary impacts. 
 
23. In order to identify temporary impacts and to collect socio-economic profile of affected 
persons, a joint transect walk was undertaken (by DPR consultants, staff from the office of urban 
local body and safeguard staff from PMU/PMC) followed by visual screening on the proposed 
alignment. The visual screening conducted confirms that no impacts to permanent/semi-
permanent structures and common property resources are anticipated. Both visual screening and 
transect walks confirm that the proposed subproject impacts are temporary in nature. The majority 
of affected persons which comprise vendors operating from non-titled movable/transitory 
structures (push carts etc.) within RoW, will only experience minimal economic impacts during 
construction and will be temporary in nature. 
 
24. Following the transect walks, survey of affected businesses was carried out to determine 
the impact on shops and businesses (movable / transitory structures). The survey methodology 
includes (i) 100% survey of any trunk/main transmission pipelines, and collection of information 
(anticipated business loss and relevant socio-economic details) from all affected businesses 
along the entire proposed pipe length; (ii) categorization of project area based on level of 
commercial activities/structures (high, medium and low density) in the area and determination of 
respective total pipe length (of proposed water supply and sewer network) by the project 
engineering team (refer in table 6 and 7, and figure 12 and 13 below); followed by (iii) selection 
of sample road stretches of 500 m- one each in these three areas; conduct of 100% surveys of 
affected businesses located in these sample stretches; extrapolation of collected data for the 
entire network length (based on its distribution pattern in the town). Based on this exercise, a total 
of 163 roadside movable/transitory businesses4 are estimated to be temporarily affected. The 
photographs of the sample high and medium density areas are placed as Appendix 10 and 11. 
Summary of socio-economic profile of temporarily affected persons, photographs of survey and 
transect walk areas are attached in Appendix 12 to 14.  

 
Table 6: Summary of Transect walk 

S. 
No. 

Settlement Type 
(Commercial 
Activities) 

Proposed 
Network 
Length  

Transect Walk/ 
Visual 
screening 
Total Length  

Affected 
business (no. 
of affected 
persons) on 
RoW identified 
during transect 
walk 

Estimated 
Total 
Temporary 
Affected 
Persons on 
RoW in 
subproject 
area 

In Km. In Km. No. No. 

1 High Density Area  2.5 0.5 23 115 

2 Medium Density 
Area 1.5  0.5 16 48 

3 Low Density Area 477.7 0.5 0 0 

4 Total                    39 163 

Source: Transect walks, PMU technical team assessment January 2020, Kuchaman 
 

 
4 Resettlement impacts based on the preliminary design. 
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Figure 12:  Map showing high density area 

 

Source - Preliminary Detailed Project Report, Kuchaman, August 
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Figure 13: Map showing high, medium and low density areas                                                                                                                 

 

Source - Preliminary Detailed Project Report, Kuchaman, August 
 

25. Transect walk data/analysis will be updated road wise after finalization of detailed design, 
before start of civil works. A 100% census and inventory of loss surveys5 will be undertaken after 

 
5 This resettlement plan is based on income loss survey that has been conducted in key representative areas and it is 

expected that PIU level social safeguard staff with support from DBO contractor will conduct detailed census and 
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finalization of detailed design to register and document the status of all affected persons within 
subproject impact areas and resettlement plan will be updated based on involuntary impacts 
identified during the census survey exercise. Date of start of census survey will be the cut-off date 
for all non-titled affected persons. In case land acquisition is required (not anticipated at this 
stage), the date of notification (preliminary notification for land acquisition under RFCTLARRA, 
2013) will be the cut-off date for affected persons under titleholder category. 
 

Table 7: Summary of Involuntary Resettlement Impact 
Sl. 
No. 

Details Affected 
Persons No. 

Remarks 

1.  Permanent land acquisition None Not required. 

2.  Structure loss/permanent relocation None Old non-functional CWRs will be 
dismantled at 2 locations i.e 
Jagdamba colony and Old PHED 
Makrana office.  

3.  Permanent and significant livelihood 
impact (land owners) 

None Not anticipated 

4.  Loss of crops (farming by non-
titleholders) 

None Not anticipated 

5.  Permanent loss of livelihood None Not anticipated 

6.  Temporary loss of access/disruption 
to livelihood 

Yes 163 – mostly non-titled movable 
/transitory structures (push carts 
etc.). To be updated after finalization 
of alignment/detailed design. 

7.  Potential temporary income loss to 
employees6 of affected shops/ 
businesses 

None Not anticipated based on sample 
survey. To be updated after census 
and socio-economic survey. 

8.  Number of vulnerable affected 
persons 

Yes Of the projected total (163 persons), 
32 affected persons (20%) are 
estimated to fall under vulnerable 
category (scheduled caste 
community). Data will be updated 
after final alignment is known. 
Subproject will cause temporary loss 
of income to these affected persons. 

9.  Affected Indigenous People None No indigenous peoples’ groups or 
communities are present in project 
areas. 

Source: Transect walk and Income loss survey Jan 2020, subproject area Kuchaman 
 

B. Indigenous People 
 

26. Indigenous People: Based on field visits and consultations conducted so far, no impacts 
to indigenous peoples are anticipated under the subproject in Kuchaman. None of the potentially 
affected persons (temporary loss of livelihood) identified during the transect walk and socio-
economic survey, belong to indigenous peoples groups. As per ADB SPS, indigenous peoples 
safeguards are triggered if a project directly or indirectly affects the dignity, human rights, 
livelihood systems, or culture of indigenous peoples or affects the territories or natural or cultural 

 
inventory of loss survey of the entire town before start of civil work and incorporate this information in the updated 
resettlement plan.  

6 No such impact has been identified at this stage. Project impact, if any, to employees of affected business will be re-
assessed during the DMS.  
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resources that indigenous peoples own, use, occupy, or claim as their ancestral domain; no such 
impacts are anticipated in Kuchaman. 7  Kuchaman has 0.17% population classified as scheduled 
tribe, however, this population population is scattered (does not stay in cohesive tribal 
communities/tribal groups), is well assimilated in urban society and does not retain the defining 
characteristics of scheduled tribes including primitive traits, distinctive culture, shyness, 
geographical isolation and social and economic backwardness. Kuchaman does not fall in a 
scheduled area,8 and no particularly vulnerable tribal groups are reported in project areas. Hence, 
in consideration of all of the above, and in accordance with the IPPF, no Indigenous Peoples Plan 
is required for this subproject.  
 

III. SOCIO-ECONOMIC INFORMATION AND PROFILE 
 
27. The following sections present socio-economic profile of the households likely to be 
affected by the proposed works. Findings presented here are based on information collected from 
39 affected persons (temporary income loss) identified during transect walk in surveyed road 
stretches (refer Table 6). The survey provides information on the socio-economic conditions of 
affected households. A wide range of data including, social category, type of losses, type of 
occupation, sources of income, choice of resettlement etc have been collected. About 20% of 
affected persons (32 out of 163) belong to vulnerable category.9 
 
 

 
7 ADB SPS 2009 uses the term indigenous peoples in a generic sense to refer to a distinct, vulnerable, social and 
cultural group possessing the following characteristics: (i) self-identification as members of a distinct indigenous cultural 
group and recognition of this identity by others; (ii) collective attachment to geographically distinct habitats or ancestral 
territories in the project area and to the natural resources in these habitats or territories; (iii) customary cultural, 
economic, social or political institutions that are separate from those of the dominant society and culture; and (iv) a 
distinct language, often different from the official language of the country or region. 
8 As per the Constitutional provision under Article 244 (1) of the Constitution of India, the ‘scheduled areas’ are defined 
as “such areas as the President may by order declare to be scheduled areas”- as par paragraph 6(1) of the Fifth 
Schedule of the Constitution. The specification of “Scheduled Areas” in relation to a State is by a notified order of the 
President, after consultation with the State Government concerned. The same applies in the case of any alteration, 
increase, decrease, incorporation of new areas, or rescinding any Orders relating to “Scheduled Areas”. Criteria for 
declaring any area as a “Scheduled Area under the Fifth Schedule are: • Preponderance of tribal population, • 
Compactness and reasonable size of the area, • A viable administrative entity such as a district, block or taluk, and • 
Economic backwardness of the area as compared to the neighbouring areas. Source: 
https://tribal.nic.in/declarationof5thSchedule.aspx https://tribal.nic.in/DivisionsFiles/clm/ScheduledAreas.pdf 
9 Vulnerable households comprise below poverty line households, female-headed households, households with out of 
school/working children, disabled person-headed household, elderly-headed household or elder, landless household, 
household with no legal title / tenure security, and schedule castes and scheduled tribe households. 

https://tribal.nic.in/declarationof5thSchedule.aspx
https://tribal.nic.in/DivisionsFiles/clm/ScheduledAreas.pdf
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28. Occupation Profile: Based on socio-
economic information collected during the survey, 
close to 44% are engaged fruit and vegetable 
selling, while 20% are engaged in cloth selling and 
15% are engaged in selling of snacks. Further 
13% are engaged in selling of worship materials 
(candles, flowers, lamps etc). Some of the 
surveyed persons (identified as potentially 
affected) indicated that at times they take rounds 
in their business area to sell their products; 
otherwise have a stationary/fixed place for 
business operation. Most of them have movable 
structures (push carts) while some sit on road side 
for selling their goods.  
 

 
Source: Income loss survey, Kuchaman 2020 

29. Income Profile: About 46% of the 
affected persons have income of ₹. 200-300 
per day, 23% have income ranging between  ₹ 
301-400 per day, 10% of the households have 
income of ₹. 401-500 per day. Further, 8% of 
the affected persons have income of ₹. 501-
600 per day and 5% of the affected persons 
have income of ₹. 601-700 per day. Affected 
persons earning ₹. 801-900 per day 
constitutes 5% and 3% have income of ₹. 901-
1000 per day.  
 

  
 Source: Income loss survey, Kuchaman 2020 

 
30. Caste Profile: Persons belonging to 
General Caste comprise 28%, Other Backward 
Castes (OBC) comprise 51% while 21% are from 
Schedule caste category. Persons from scheduled 
tribe community were not identified during transect 
walk/sample surveys. 
 

 
Source: Income loss survey, Kuchaman 2020 
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Table 8: Summary Profile of Affected Persons 

Impact Number of affected persons / Quantity 

1. Loss of land  

Permanent land acquisition 0 

Temporary land aacquisition 0 

2. Loss of structures/permanent relocation  

Residential 0 

Commercial 0 

3. Loss of livelihood  

Permanent 0 

4. Temporary Impact  

Temporary loss of land 0 

Temporary loss of access/disruption to livelihood 163 (estimated) – Majority non-titled 
movable/transitory structures (push carts etc.)  

Average income/day (shops) ₹428/day10* (Daily income ranges from ₹ 200-
1000/ day) 

5. Vulnerable affected persons (facing 
temporary impact) * 

32 

Female Headed Households 0 

Scheduled caste 100% 

Scheduled Tribe 0 

Persons with disability 0 

BPL11  0 
Source: Income loss survey, Transect walks, technical documents and analysis, 2019-2020 
*Note: Among 163 affected persons, 32 (20%) were identified as vulnerable. The above table provides a break-up of 
the vulnerable affected persons, by type of vulnerability. 
 

IV. CONSULTATION, PARTICIPATION AND DISCLOSURE 

A. Public Consultation 

31. The draft resettlement plan preparation involved meaningful consultations12 with 
stakeholders. The key stakeholders consulted during resettlement plan preparation include (i) 

 
10Total income per day of Surveyed Affected persons (39 in number) comes to ₹16,700 and accordingly an average of 

₹428 per day has been arrived. The average income arrived (₹ 428 approximately), is much above the current 
minimum wage rate notified by Government of Rajasthan. (Appendix 15).  

11 Government of Rajasthan has in recent times been using indicators of National Food Security Act (NFSA, 2013) for 

estimation of poverty in the state. State has set criteria for inclusion and exclusion in BPL list. For urban areas, BPL 
inclusion criteria requires a family to qualify under any of these- BPL families already identified under 2003 urban 
BPL census, all state BPL families, Antyodaya and Annapurna beneficiaries, families not included in preceding 
category but are beneficiary under schemes (7 schemes are mentioned) such as chief minister senior citizen yojana, 
Indira Gandhi national old age pension scheme, Indira Gandhi widow pension schemes and other listed national/state 
social assistance schemes or if they are- surveyed families from slums, rag pickers, registered construction labour, 
rickshaw pullers, vendors and others (13 such groups are identified). A family is excluded if it fails under any of the 
7 exclusion parameters that include- income tax payee in the family, family member in government/semi government 
employment, other asset based parameters such as four wheeler ownership (unless it constitutes source of 
livelihood), house ownership (of specified built and size) Source:  https://niti.gov.in/writereaddata/files/rajasthan.pdf.  

    During survey, respondents were inquired about their officially recognized poverty status (BPL or APL). This 
information is reflected in the table 10, above 

12 ADB SPS requires meaningful consultation to be a process that  (i) begins early in the project preparation stage and 
is carried out on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of elevant and adequate 
information that is understandable and readily accessible to affected people; (iii) is undertaken in an atmosphere free 
of intimidation or coercion; (iv) is gender inclusive and responsive, and tailored to the needs of disadvantaged and 
vulnerable groups; and (v) enables the incorporation of all relevant views of affected people and other stakeholders 

https://niti.gov.in/writereaddata/files/rajasthan.pdf
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affected persons, including vulnerable households; (ii) program beneficiaries; (iii) elected 
representatives, community leaders, and representatives of community- based organizations; (iv) 
local NGOs; (v) local government and relevant government agency representatives; and (vi) 
Program staff, PMU, PIU, and consultants. Meetings and individual interviews were held involving 
stakeholders particularly, potentially temporarily affected persons; and transect walks, survey and 
interviews were conducted to determine the potential impacts of subproject. During meetings, 
stakeholders were briefed about the technical details of project and project implementation cycle; 
project benefits as well as adverse impacts envisaged during construction; environmental and 
social safeguards, gender inclusion, community participation aspects built into the project etc. 
Consultations covered issues such as awareness and scope of the subproject components, 
benefits of project, envisaged impacts such as traffic disruptions and temporary loss of income. It 
was informed to surveyed affected persons that appropriate measures will be undertaken during 
construction to minimize impacts (including scheduling of activities and reducing construction 
activities during the rush hour). It was also informed that, if despite mitigation measures, there 
would be any temporary impacts on livelihood; these would be compensated in accordance with 
the agreed entitlement matrix. Further consultations will also include focus group discussions 
(FGDs) and structured census surveys before project implementation. Details of consultation are 
attached in Appendix 16. The city level committee meeting minutes involving multiple 
stakeholders is attached as Appendix 17.  

B. Information Disclosure 

32. This draft and the final resettlement plan will be duly uploaded in ADB and local 
government’s websites. Prior to implementation of the subproject, the draft resettlement plan will 
be updated based on final design and 100% Socio-Economic survey of the affected households 
will be conducted. The final and ADB approved resettlement plan will be disclosed on ADB and 
local government’s websites and will be available in key local/state government offices. During 
the subproject implementation, construction schedules will be informed to all residents (including 
affected persons) prior to the commencement of pipe laying through signboards. The signboards 
will be in local language and will include at minimum: (i) section to be affected, (ii) start and end 
dates, (iii) information on traffic rerouting if any, and (iv) contact information for questions / 
grievances. 

 
33. During revised resettlement plan preparation, PIU/PMU will be responsible for issuing 
various required public notices. For the temporary impacts, the start date of census surveys will 
be considered as cut-off date. Cut-off-date for temporary impacts will be communicated to 
affected persons through implementation of community awareness and public participation 
(CAPP) plan, in the entire affected area at the start of the census survey and also by putting up 
printed information in project affected area at some common advertisement place. Similarly, list 
of affected persons will be published at common places with contact details of implementing 
community awareness and public participation consultant (CAPPC)/PIU officials. The list will be 
displayed area wise and at the same time for the entire city. This will prevent duplication in 
identification of affected persons specifically those moving into a new area during project planning 
and implementation phase. Implementing CAPP consultants (CAPPC) will facilitate affected 
persons to have access to lists in their area and resolve issues around any duplication, 
missing/absentee person from the list. (Refer to Appendix 18 for Project Summary Leaflet 
sample) 
 

 
into decision making, such as project design, mitigation measures, the sharing of development benefits and 
opportunities, and implementation issues 
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C. Continued Consultation and Participation 

 
34. The PMU will extend and expand the consultation and disclosure process during the 
construction period. The project management consultants will conduct training of contractors 
(engineers as well as safeguards personnel). The PMU, and with the support of CAPPC, will 
design and conduct a public awareness campaign during project implementation. A Consultation 
and Participation Consultant will be mobilized for preparation and implementation of community 
awareness activities. Community groups will be consulted and made aware of the civil works and 
project activities, anticipated impacts and mitigation measures, grievance redress process and 
contact details of PIU/ PMU personnel prior to construction. 

 
V. GRIEVANCE REDRESS MECHANISM 

 
35. A project-specific, three-tier grievance redress mechanism (GRM) covers both 
environment and social issues. The GRM will be established to receive, evaluate, and facilitate 
the resolution of affected persons’ concerns, complaints, and grievances about the social and 
environmental performance at project level. The GRM will aim to provide a time-bound and 
transparent mechanism to voice and resolve social and environmental concerns related to the 
project. Assessment of the GRM designed and implemented for Rajasthan Urban Sector 
Development Program (RUSDP)13 shows that the system was effective in timely resolution of 
grievances in a transparent manner.14  The multichannel, project-specific, three-tier GRM is 
functional at RUSDP, hence the design of GRM for RSTDSP takes into account the proposed 
institutional structure for RSTDSP and the positive features and learnings from the previous   
GRM.15 
 
36. Common GRM. A common GRM will be in place for social, environmental, or any other 
grievances related to the project. Implementation of the resettlement plans/resettlement and 
indigenous peoples plans (RIPPs)/due diligence reports (DDRs)/initial environmental examination 
(IEEs) will follow the GRM described below. The GRM will provide an accessible and trusted 
platform for receiving and facilitating resolution of affected persons’ grievances related to the 
project.  

 

 
13 The procedures followed for grievance redress during implementation of RUSDP Phase III included the project GRM 

and the pilot GRM software application (Smart Check) in Pali, the Sampark portal of Government of Rajasthan, and 
the Chief Minister’s helpline. Complaints received through various channels were mostly minor and pertained to 
damage to existing water supply pipelines and disruption of water supply during construction, delays in road 
restoration, and pending new connections. Complaints related to damage to private property (compound walls/steps, 
etc.) were less in number. The grievances were mostly possible to resolve in coordination with the contractors. 
Complaints received were immediately referred by the CAPC/PMDSC supervision staff to the PIU Nodal officer 
(safeguards) and concerned engineer at PIU, who advised them on further action. Follow up with the contractor on 
complaint resolution was undertaken by PIU Nodal officer CAPC and PMDSC and final feedback sought from 
complainant upon resolution. Complaints requiring inter-departmental coordination were referred to the PMU for 
resolution, and feedback provided to complainant. The PMU kept regular track of grievances through WhatsApp and 
email alerts, ensuring registration and follow-up until resolution. 

14 Town-level grievance registration data indicates that a large number of grievances were registered, pointing to the 
effectiveness of the multi-channel GRM. No major grievance was received for RUSDP Phase III. The GRM helped 
smoothen the process of project implementation, hence the proposed architecture for the RSTDSP GRM remains 
similar, with some refinement, taking into account the changes in institutional setup proposed for project 
implementation. 

15 Continued logistics support at field level will be key to successful management of grievance redress under RSTDSP. 
The target date for establishment of the first level (PIU level) and second level (Zonal level) of GRM is before loan 
negotiation. 
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37. Public awareness campaigns within entire ULB/Municipal area will ensure that awareness 
on grievance redress procedures is generated. The nodal officer- safeguards and gender 
supported by ASO at zonal level, will oversee the conduct of ULB/project coverage area-based 
awareness campaigns by the town-level safeguards and safety officers, through the CAPPC. The 
awareness campaigns will ensure that poor and vulnerable households are made aware of 
grievance redress procedures and entitlements. Contractors will provide pamphlets to 
communities prior to start of works and billboards during construction. The pamphlets and 
billboards will include relevant environmental and social safeguards, GRM information, and 
contact details of key personnel from PIU and contractors. 
 
38. Affected persons will have the flexibility of conveying grievances/suggestions by dropping 
grievance redress/suggestion forms (refer to Appendix 19 for template of grievance redress 
form) in complaint/suggestion boxes that will be installed by project PIUs or by e-mail, by post, or 
by writing in a complaints register in ULB offices/complaints register at contractor’s work site16 or 
by sending a WhatsApp message to the PIU17 or by dialing the phone number of town level 
PIU/CAPPC or by dialing a toll-free number.18 Any aggrieved person can also avail the facilities 
of online grievance monitoring system ‘Rajasthan Sampark’ portal to register their grievances 
which is a parallel mechanism of grievance registration, in addition to the project GRM.19 Careful 
documentation of the name of the complainant, date of receipt of the complaint, address/contact 
details of the person, location of the problem area, and how the problem was resolved will be 
undertaken and feedback provided to the complainant on action/decision taken. The SSO of 
town/city level PIU will have the overall responsibility for timely grievance redressal on 
environmental and social safeguards issues and for registration of grievances, related disclosure, 
with the assistance of project consultants. In case of grievances that are immediate and urgent in 
the perception of the complainant, the contractor, and officials of PIU with assistance from CMSC 
and CAPPC on-site will provide the most easily accessible or first level of contact for quick 
resolution of grievances. Contact numbers and names of the concerned PIU safeguard and safety 
officer, contractors, CAPPC and CMSC personal will be posted at all construction sites at visible 
locations. 
 

(i) 1st level grievance. The contractors, PIU executive engineer /assistant engineer 
designated as SSO (social and environment), CMSC (safeguard staff) and CAPPC 
can immediately resolve issues on-site, in consultation with each other and will be 
required to do so within 7 days of receipt of a complaint/grievance. If required, city 
level monitoring committee (CLMC)20 will be involved in resolution of grievances at the 
1st level; 

 
16 RUSDP piloted an online application based live GRM counter for resolution of public grievances over and 

above the usual process of grievance registration and redressal. This app based GRM - “RUIDP Smart 
Check” is available at Google play store (free of cost) and is operational. The RUIDP Smart Check “app” 
was launched in Pali town in July 2017 and is proposed to be scaled up in RSTDSP project towns. For 
persons without access to the application, the traditional channels will continue to be available.  

17 It is suggested for each PIU to have a dedicated WhatsApp group for registration of grievances and 
receipt of quick feedback, to be followed by more formal communication.  

18 Project contractors in all project towns will have a toll-free number with specific working hours for 
registration of grievances related to RSTDSP. 

19 http://www.sampark.rajasthan.gov.in/RajSamWelcome.aspx 
20 The CLMC has been formed at the town/city level for planning and monitoring of work, resolve issues 

related to departmental coordination etc. It is headed by Commissioner/Executive Officer ULB (Chairman) 
and city engineer of public health engineering department (PHED), public works department (PWD) and 
head of PIU acting as Member Secretary.     

http://www.sampark.rajasthan.gov.in/RajSamWelcome.aspx
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(ii) 2nd level grievance. All grievances that cannot be redressed within 7 days at 
field/PIU level will be brought to the notice of Zonal PIU headed by Additional Chief 
Engineer (ACE). The ACE at zonal PIU will resolve the grievance within 7 days of 
receipt of compliant/grievance in discussion with the assistant safeguard officer (ASO), 
field level PIU, CMSC, CAPPC and the contractor; 

(iii) 3rd level grievance. All the grievances that are not addressed by Zonal PIU within 7 
days of receipt will be brought to the notice of the PMU. Depending on the nature of 
grievance, the Project Officer (Social/Environment) at PMU will resolve the grievance 
within 15 days of receipt of grievance with necessary coordination of Zonal PIU and 
CMSC and guidance/instruction of additional project director (APD-PMU); 

(iv) Grievances not redressed through this process within/at the project level within 
stipulated time period will be referred to the CLC/grievance redress committee (GRC), 
which has been set up.21 In its role as a GRC, the CLC will meet whenever there is an 
urgent, pending grievance. Other grievances can be discussed during its regular 
meetings. Zonal PIU will inform the CLC regarding any grievances required to be 
resolved urgently. The GRC will resolve the grievance within 15 days of receiving the 
complaint. In case of any indigenous peoples impacts in subprojects, the CLC/GRC 
must have representation of the affected indigenous people community, the chief of 
the tribe or a member of the tribal council as traditional arbitrator (to ensure that 
traditional grievance redress systems are integrated) and an NGO working with 
indigenous people groups; and 

(v) The multi-tier GRM for the project is outlined below (Figure 14), each tier having time-
bound schedules and with responsible persons identified to address grievances and 
seek appropriate persons' advice at each stage, as required. The GRC will continue 
to function throughout the project duration. 

 

 

 
  

 
21 City Level Committee (CLC)/grievance redress committees (GRCs) has been constituted for each town/city under 

the Chairmanship of District Collector to provide overall subproject guidance and “to sort out issues and remove 
hindrances, if any”. CLC formed at city-level/district level with members composed of: District Collector as 
Chairperson, and following as members: ULB Commissioner/Mayor/Chairman; Deputy Mayor/Vice Chairman ULB; 
Chairman / Secretary Urban Improvement Trust (UIT); Head of Zonal/field level PIU as Member Secretary; one 
representative each from relevant government departments as appropriate (PWD/PHED/Town Planning Department 
etc.). All CLCs in their role as GRCs will have at least one-woman member/chairperson. In addition, for project-
related grievances, representatives of affected persons, community-based organizations (CBOs), and eminent 
citizens will be invited as observers in GRC meetings. The concerned Member of Parliament (MP) and Member of 
Legislative Assembly are also part of the CLC. 
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Figure 14: Grievance Redress Mechanism-RSTDSP 

 

Note: APD = additional project director, ASO = assistant safeguards officer, CAPPC = community awareness and 

public participation consultant, CLC = city level committee, CLMC = city level monitoring committee, CMSC = 

construction management and supervision consultants, GRC = grievance redress committee, PIU = project 

implementation unit, PMCBC = project management and capacity building consultant, PMU = program 

management unit 

39. The project GRM notwithstanding, an aggrieved person shall have access to the country's 
legal system at any stage and accessing the country's legal system can run parallel to accessing 
the GRM and is not dependent on the negative outcome of the GRM. In case of grievance related 
to land acquisition, resettlement and rehabilitation, the affected persons will have to approach a 
legal body/court specially proposed under the RFCTLARRA, 2013.22  

 
40. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADB’s Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB-assisted projects can 
voice, and seek a resolution of their problems, as well as report alleged violations of ADB’s 
operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make an effort in good faith to solve their problems by working 
with the concerned ADB operations department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism.23 

 
22 The Authority admits grievance only with reference to the Land Acquisition and R&R issues under the RFCTLARRA, 

2013.  
23 Accountability Mechanism. http://www.adb.org/Accountability-Mechanism/default.asp. 
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41. Record-keeping. The PIU of each town/city will keep records of grievances received, 
including contact details of complainant, date the complaint was received, nature of grievance, 
agreed corrective actions and the date these were affected and final outcome. The number of 
grievances recorded and resolved, and the outcomes will be displayed/disclosed in the PMU 
office, PIU offices, and on the web, as well as reported in monitoring reports submitted to ADB on 
a semi-annual basis. The sample Grievance registration format is attached as Appendix 19. 

 
42. Periodic review and documentation of lessons learned. The PMU project officers 
(Social and Environment) will periodically review the functioning of the GRM in each town and 
record information on the effectiveness of the mechanism, especially on the project’s ability to 
prevent and address grievances. 
 
43. Costs. Contractors are required to allocate budget for pamphlets and billboards as part of 
the EMP. Costs involved in resolving the complaints (meetings, consultations, communication 
and reporting/information dissemination) will be borne by the concerned PIU at town level while 
costs related to escalated grievances will be met by the PMU.  

 
VI. POLICY AND LEGAL FRAMEWORK 

 
44. The policy framework and entitlements for the RSTDSP are based on: 

 
(i) The Right to Fair Compensation and Transparency in Land Acquisition, 

Rehabilitation and Resettlement Act (RFCT in LARR), 2013;24 

(ii) ADB’s Safeguard Policy Statement (SPS), 2009. The salient features of 
Government and ADB polices are summarized below. The resettlement principles 
and procedures to be followed for social safeguards under RSTDSP are detailed 
out in the resettlement framework document and project implementation shall be 
carried out in its full compliance. 

 
45. The key involuntary resettlement principles of the ADB Safeguards Policy Statement 
(2009) are: 

 
(i) Screen the project early on to identify past, present, and future involuntary 

resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks; 

(ii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless, the elderly, women and children, and Indigenous 
Peoples, and those without legal title to land, and ensure their participation in 
consultations. Establish a grievance redress mechanism to receive and facilitate 
resolution of the affected persons’ concerns. Support the social and cultural 
institutions of displaced persons and their host population. Where involuntary 

 
24 Ministry of Law and Justice. The Act has received the assent of the President on the 26 September 2013.  
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resettlement impacts and risks are highly complex and sensitive, compensation 
and resettlement decisions should be preceded by a social preparation phase; 

(iii) Improve, or at least restore, the livelihoods of all displaced persons through  
(a) land-based resettlement strategies when affected livelihoods are land based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods, (b) prompt replacement of assets with 
access to assets of equal or higher value, (c) prompt compensation at full 
replacement cost for assets that cannot be restored, and (d) additional revenues 
and services through benefit sharing schemes where possible; 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (a) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; 
(b) transitional support and development assistance, such as land development, 
credit facilities, training, or employment opportunities; and (c) civic infrastructure 
and community services, as required; 

(v) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide 
them with legal and affordable access to land and resources, and in urban areas 
provide them with appropriate income sources and legal and affordable access to 
adequate housing; 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status; 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of non-
land assets; 

(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule; 

(ix) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other 
stakeholders. Disclose the final resettlement plan and its updates to affected 
persons and other stakeholders; 

(x) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation; 

(xi) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation; and 

(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons, and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports. 
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VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS 

A. Types of Losses and Affected Person Category  

 
46. The anticipated types of losses25 due to the proposed sub-project components under 
RSTDSP comprise (i) potential temporary income loss to vendors and (ii) impacts to vulnerable 
persons (from amongst the temporarily affected persons). 

 

47. According to ADB SPS 2009, in the context of involuntary resettlement with reference to 
economic impacts, affected persons are those who are economically displaced (loss of productive 
land, structures, assets, access to assets, income sources, or means of livelihood). Absence of 
formal and legal title to the land does not bar the affected person from receipt of compensation 
and resettlement assistance from the project. Vulnerable affected persons are eligible for 
additional compensation and assistance and are to be accorded priority in employment in project 
related construction activities.  

B. Entitlements 

 

48. As per agreed resettlement framework, all the affected persons will be eligible for 
compensation for temporary income loss. For construction activities involving unavoidable 
livelihood disruption, compensation for lost income or a transitional allowance for the period of 
disruption, whichever is greater, will be paid. For this subproject, the estimated period of disruption 
during pipe laying activities is 14 days. In case the period of disruption is greater than 14 days, 
the affected persons will be compensated based on the actual number of days of disruption. All 
affected persons will also be compensated for the time lag (taking into account annual inflation 
rate) between the time of payment of compensation and the time of survey. ‘Shifting assistance’ 
(lump sum ₹ 1500) will be paid to all affected persons irrespective of their business type. All 
affected persons who are identified as vulnerable will be eligible for special assistance amounting 
to ₹ 9,000 as one-time assistance under temporary impacts for livelihood restoration. 

 

49. All affected persons who are identified in the subproject areas on the cut-off date26 will be 
entitled to compensation for their temporary livelihood loss, and rehabilitation measures (as 
outlined in the entitlement matrix27 below) sufficient to assist them to improve or at least maintain 
their pre project living standards, income-earning capacity and production levels. Persons who 
settle in the affected areas after the cut-off date will not be eligible for compensation and 
assistance. Affected persons will be provided 30 days’ advance notice to ensure no or minimal 
disruption in livelihood. If required, they will also be assisted to temporarily shift for continued 
economic activity. For example, they will be assisted to shift to the other side of the road where 
there is no construction. Ensuring there is no income or access loss during subproject 
construction is the responsibility of contractors.  

 

 
25 Temporary income loss to employees of shop owners/vendors, as a loss category was not identified at this stage. 

However, this cannot be ruled out and will be ascertained during census survey. 
26 Permanent land acquisition will follow the various cut-off dates as specified under RFCTLARRA, 2013 while for the 

temporary impacts the start date of census and socio-economic surveys will be considered as cut-off date. 
27 Refer Entitlement Matrix 
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50. Work will be undertaken on one side of the road and temporarily affected persons will be 
assisted in moving to the other side of the road and returning to their actual place of business 
after construction is completed. In case moving is not required, access will be ensured by the 
contractor through measures prescribed in bidding documents/environmental management plan 
(EMP). An alternate place in the vicinity will also be identified where cluster of persons is affected 
at one place (e.g. vegetable market) so that they can continue with their livelihood activities. 
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Table 9: Entitlement Matrix28 
Sl. 
No. 

Type of 
Loss 

Applicatio
n 

Definition of 
Entitled 
Person 

Compensation Policy Implementation 
Issues 

Responsible Agency 

1 Temporary 
disruption 
of 
livelihood 

Temporary 
impacts 

Legal 
titleholders, 
non-titled 
affected 
persons  

• 30 days advance notice regarding 
construction activities, including 
duration and type of disruption. 

• Cash assistance based on the 
minimum wage/average earnings per 
month for the loss of 
income/livelihood for the period of 
disruption Contractor’s actions to 
ensure there is no income/access 
loss consistent with the IEE.29 

• Assistance to vendors/hawkers to 
temporarily shift for continued 
economic activity (₹1,500 as one time 
assistance)30 

• For construction activities involving 
unavoidable livelihood disruption, 
compensation for lost income or a 
transitional allowance will be paid as 
per average daily income arrived at 
from census and socio-economic 
survey or as per applicable minimum 
wage, whichever is greater. This 
assistance shall be paid for a 
minimum of 14 days or the actual 
period of disruption, whichever is 
higher 

 

Identification of 
alternative temporary 
sites to continue 
economic activity.  
 
Contractor’s actions 
to ensure there is no 
income/access loss 
consistent with the 
initial environmental 
examination. This 
includes: leaving 
spaces for access 
between mounds of 
soil, providing 
walkways and metal 
sheets to maintain 
access across 
trenches for people 
and vehicles where 
required, increased 
workforces to finish 
work in areas with 
impacts on access, 
timing of works to 
reduce disruption 
during business 
hours, phased 
construction schedule 

Valuation Committee 
will determine income 
lost.  
Contractors will perform 
actions to minimize 
income/access loss. 
For temporary impacts 
during construction 
activities, Safeguard 
Support Staff (CMSC) 
with the help of CAPPC 
will assess/verify 
impacts through 
structured surveys. 
Payment will be made 
by PIU through 
Treasury. 

 
28 All entitlements in rupees (other than those provided under RFCTLARRA) will be adjusted for inflation till the year of compensation payment. 
29This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles 

where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased 
construction schedule and working one segment at a time and one side of the road at a time. 

30For example assistance to shift to the other side of the road where there is no construction. Such assistances will be given only to non-movable businesses (which 
are not on wheels). 
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and working one 
segment at a time and 
one side of the road at 
a time. 

2 Impacts on 
vulnerable 
affected 
persons  

Temporary 
impacts 

Vulnerable 
affected 
persons31 

• Livelihood. Vulnerable households 
will be given priority in project 
construction employment and 
provided with income restoration 
support.  

•  Vulnerable persons/businesses will 
receive ₹ 9,000 as one time 
assistance under temporary impacts.  

 

Vulnerable 
households will be 
identified during the 
census. 

 

CMSC will verify the 
extent of impacts 
through 100% surveys 
of affected households 
and determine 
assistance, verify and 
identify vulnerable 
households. 
 
PIU and CMSC will 
monitor and ensure this 
entitlement. 

3 Any other 
loss not 
identified 

- - • Unanticipated involuntary impacts will 
be documented and mitigated based 
on ADB’s Safeguard Policy (SPS), 
2009/RSTDSP resettlement 
framework.  

- CAPPC will ascertain 
the nature and extent of 
such loss. PMU will 
finalize the entitlements 
in line with ADB’s SPS, 
2009/RSTDSP 
resettlement 
framework.  

 
31Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-

headed household, elderly headed household, landless households, households with no legal title/tenure security, and schedule caste and scheduled tribe 
households.,. 
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51. If construction activities result in unavoidable livelihood disruption, compensation for lost 
income or a transitional allowance for the period of disruption whichever is greater will be 
provided. Vulnerable affected persons will be given priority in project construction employment 
and provided with additional special assistance for income restoration support. Compensation 
and assistance to affected persons must be made prior to possession of land/assets/ROW of 
roads and prior to the award of civil works contracts. Identity cards should be distributed 30 days 
before compensation. In summary, temporarily affected persons will be provided with: 

 
(i) 30 days advance notice regarding construction activities, including duration and 

type of disruption. 
(ii) Contractor’s actions to ensure there is no income/access loss consistent with the 

initial environmental examination. This includes: leaving spaces for access 
between mounds of soil, providing walkways and metal sheets to maintain access 
across trenches for people and vehicles where required, increased workforces to 
finish work in areas with impacts on access, timing of works to reduce disruption 
during business hours, phased construction schedule and working one segment at 
a time and one side of the road at a time.  

(iii) Assistance to mobile vendors/hawkers to temporarily shift for continued economic 
activity. For example, assistance to shift to the other side of the road where there 
is no construction. 

(iv) For construction activities involving unavoidable livelihood disruption, 
compensation for lost income or a transitional allowance for the period of disruption 
whichever is greater. 

 

VIII. RESETTLEMENT BUDGET AND FINANCING PLAN 
 
52. The resettlement budget for Kuchaman sewerage and water supply subproject 
components includes resettlement assistance, as outlined in the entitlement matrix and 
contingency provision amounting to 20% of the total cost. The details are provided in Table 10. 
CAPPC team will be involved in facilitating the disbursement process, and will facilitate opening 
of bank accounts for the affected persons who do not have bank accounts. The costs are 
conservative estimates, and will be confirmed during detailed project preparation and planning. 
The total resettlement cost for the subproject is ₹ 2,111,035/-32.. PIU will issue order for release of 
payment to affected persons, which shall be released through electronic clearance 
service/National Electronic Fund Transfer (ECS/NEFT) transaction from bank, through concerned 
treasury of the state/district administration. 
 
53. Details of resettlement plan budget estimation  

(i) Total no of affected persons – Approximately 163 persons are estimated to be 
project affected persons as per transect walk and preliminary estimates during 
transect walk and income loss survey. Temporary livelihood losses are estimated for 
14 days for each affected person under this subproject. Should actual days of 
disruption be higher, compensation will be as per the agreed entitlement matrix. 
 

(ii) Total number of vulnerable affected persons – Vulnerability assistance has been 
budgeted for 32 affected persons, based on vulnerability data extrapolated from the 

 
32 The costs are conservative estimates, and will be confirmed during detailed project preparation.   
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sample survey. Vulnerability assistance for RSTDSP has been budgeted as ₹9000 per 
person, in accordance with the entitlement matrix. 

 
(iii) Compensation against daily income loss- as per initial survey, the total of daily 

income for all surveyed affected persons (39 in number) comes to ₹ 16,700 and 
accordingly the average of this total figure i.e. ₹428 has been considered as average 
daily income of affected persons. This average has been applied for all 163 affected 
persons in budget estimation.  

 
(iv) Shifting assistance has been considered for all affected persons – Based on the 

nature of affected businesses, shifting assistance of ₹ 1500 is proposed for all the 
affected persons. 

 
(v) Contingency amount of 20% is also included in budget provision for any unforeseen 

impacts during execution of civil work at detailed design stage. 
 

 Table 10: Resettlement Budget33 
S.No Item Unit/ Number 

of affected 
persons (APs) 

Unit Rate*  (₹) Amount  (₹) 

A Resettlement Costs 
   

1 Assistance for temporary 
livelihood impacts for 14 
days34 

163 APs  428 per day35 976,696 

2 Shifting Assistance (lump 
sum) 

163 APs 1,500 one time 244,500 

3 Assistance for the temporary 
disruption of livelihood to 
vulnerable households as per 
extrapolated survey data 

32  9,000 one time 288,000 

 
Sub-Total A 

  
1,509,196 

B Contingency (20%) 
  

301,839 

C Detailed Measurement survey 
for resettlement plan updating 
(lump sum) 

1 300,000 300,000 

 
Grand Total (A+B+C) 

  
2,111,035 

*All entitlements and compensation to affected persons will be adjusted for inflation and compensation 
payment determined accordingly. 
 

 
33 Grievance redress costs are part of the contractor’s budget and PMU/PIU budgets hence not presented in budget 

table; and consultation costs are included in consultancy costs and hence not included in this budget. All cost incurred 
by the affected or aggrieved person to access the project GRM / attending GRC meeting/s for resolution of grievance 
will be borne by the project from the budgeted contingency provisions.    

34 For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional 
allowance will be paid as per average daily income arrived at from census and socio-economic survey or as per 
applicable minimum wage, whichever is greater. This assistance shall be paid for a minimum of 14 days or the actual 
period of disruption, whichever is higher 

35 Total income per day, summed up for all surveyed affected persons (39 in number) comes to ₹ 16,700 and 
accordingly an average of ₹ 428 per day per affected person has been arrived. The average income arrived (₹ 428 
approximately), is much above the current minimum wage (Rs 213 per day for unskilled labour, 223 per day for semi-
skilled and 233 per for skilled labour) notified by Government of Rajasthan. Refer Appendix 15. 
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IX. INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION SCHEDULE 
 

A. Institutional Arrangements  

54. The proposed implementation arrangements include Local Self Government Department 
(LSGD), Government of Rajasthan which will be the executing agency of the Project. The 
department will be responsible for overall strategic guidance and for ensuring compliance with 
ADB’s loan covenants.  RUDSICO will be the implementing agency for the RSTDSP responsible 
for technical supervision and project implementation. The RUDSICO Board under the 
Chairmanship of the Minister for Urban Development, and members comprising of the Chief 
Secretary, Secretaries of LSGD, Finance, Planning, Public Works Department (PWD), public 
health engineering department (PHED) and the project director, RUIDP as member secretary. It 
shall have full powers to decide on matters related to RSTDSP. The Board will take needful policy 
decisions, provide administrative and financial approvals, expedite clearances of project matters, 
ensure inter-departmental coordination and provide guidance to the PMU. As per GO dated 21 
Feb 2018, all powers and responsibilities of earlier state level empowered committee (SLEC, 
under RUIDP Phase III) have now been transferred to RUDSICO Board. 

 
55. RUDSICO will establish a state-level PMU, headed by dedicated project director, and 
housed in EAP division of RUDSICO. For the purpose of project implementation, 2 zonal PIUs, at 
Jaipur and Jodhpur, headed by ACE will be established. At field level, town-level PIUs will be 
established for project implementation on ground. Refer Figure 15 for the proposed Safeguard 
Organogram – RSTDSP.  
 
B. Safeguard Implementation Arrangement 

56. Project management unit. RUDSICO will establish a state-level PMU, headed by 
dedicated project director, and housed in EAP division of RUDSICO. For the purpose of project 
implementation, 2 zonal PIUs, at Jaipur and Jodhpur, headed by ACE will be established. At PMU, 
there will be 2 dedicated project officers: (i) project officer (Environment); and (ii) project officer 
(Social and Gender), who will be responsible for compliance with the environmental, social 
safeguards and gender in project implementation. Project officer (social and gender) will have 
overall responsibility in implementation of the RSTDSP as per the social safeguards frameworks 
(resettlement framework and indigenous people planning framework [IPPF]) and gender equality 
and social inclusion (GESI) Action Plan agreed between ADB and the government, including 
appropriate monitoring and reporting responsibilities. Project Officer (Social and Gender) at the 
PMU is supported by the SSS and the gender specialist of PMCBC. Key safeguard and gender 
mainstreaming related tasks and responsibilities at the PMU level are as follows: 
 
57. Social Safeguards and Gender 
 

(i) Ensure subprojects conform to the agreed subproject selection criteria for the 
project; 

(ii) Review and finalize subproject involuntary resettlement and indigenous people 
category; 

(iii) Oversee preparation of resettlement plans, DDRs, and indigenous people plans 
(IPPs); confirm existing resettlement plans, DDRs, and IPPs are updated based 
on detailed designs, and that new subproject resettlement plans, DDRs are 
prepared in accordance with the resettlement framework and IPPF prepared for 
the project; 
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(iv) Liaise with district administration for land acquisition, transfers; ensuring land 
availability; 

(v) Ensure that resettlement plans, DDRs, and IPPs are included in the bidding 
documents and civil works contracts; 

(vi) Provide oversight on social safeguard management aspects of subprojects and 
facilitate and follow-up to ensure that any delays in land procurement are 
addressed; 

(vii) Ensure and monitor the provision in the contract to include the indigenous people 
to benefit from the facilities constructed under the project;  

(viii) Facilitate and ensure compliance with all government rules and regulations 
regarding no objection certificates, third party certificates for negotiated settlement 
or donation, land ownership, and transfer details for each site, as relevant; 

(ix) Supervise and guide the zonal PIUs and city level PIUs to properly carry out the 
social safeguard monitoring;  

(x) Review, monitor, and evaluate the effectiveness with which the resettlement plans, 
RIPPs/IPPs, and provisions of DDRs are implemented, and recommend corrective 
actions to be taken as necessary; 

(xi) Consolidate monthly social safeguard and gender monitoring reports from PIUs 
and the CMSCs and submit semi-annual social safeguard monitoring reports to 
ADB;  

(xii) Ensure timely disclosure of final resettlement plans, DDRs, and IPPs in locations 
and form accessible to the public and affected persons; 

(xiii) Address any grievances brought about through the grievance redress mechanism 
promptly; 

(xiv) Oversee the assessment of training needs of affected persons and vulnerable 
persons by PIUs and/or PMCBC, coordinate training activities and convergence 
with the livelihood programs of the government; 

(xv) Ensure effective implementation of GRM at all levels; 
(xvi) Coordinate database management for social safeguards implementation and 

monitoring;  
(xvii) Coordinate public awareness campaigns by the PIUs including resettlement 

provisions with the help of print and electronic media; and 
(xviii) Serve as Gender Focal Point at PMU, which would involve overseeing - with the 

support of PMCBC, the implementation, monitoring and reporting on the GESI 
action plan. 
 

58. The PMU will be supported by three institutional consultants under the supervision and 
control of project director, PMU: (i) the PMCBC will support the PMU; (ii) 2 CMSC will support the 
2 zonal PIUs and town-level PIUs; and (iii) community awareness and public participation (CAPP) 
Consultants, will support the zonal PIUs and town-level PIUs. 

 
59. Zonal Project implementation units. There will be 2 zonal level PIUs at Jaipur and 
Jodhpur. Under each zonal PIU, there will be city/town level PIUs, for ease of day-to-day 
monitoring and management at local level. The Additional Chief Engineer at each Zonal PIU will 
serve as the Nodal Officer, Safeguards and Gender. Each Zonal PIU will be staffed with an 
assistant safeguards officer (ASO Environmental and Social Safeguards) who will assist PMU 
project officer (environment/social) in implementation of the environmental/social safeguards and 
GESI Action Plan in PIUs under its jurisdiction. Zonal PIUs will undertake internal monitoring and 
supervision and record observations throughout the project period to ensure that the safeguards 
and mitigation measures are provided as intended. 
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60. The zonal level ASO will oversee safeguards implementation by the city/town level PIUs, 
coordinate public consultations, information disclosure, regulatory clearances and approvals, 
implementation of resettlement plans, EMP implementation, and grievance redressal.  

 
61. The Zonal PIUs will oversee and support social safeguards and gender equality and 
social inclusion action plan implementation by the PIUs at town/city level, through the following 
key tasks: 

 
(i) fill up involuntary resettlement and indigenous people impact checklist and classify 

the project; 
(ii) supervise CMSC to coordinate with PIUs and safeguards field staff for conduct 

census and socio-economic surveys, detailed measurement surveys, and 
verification surveys of affected persons, conduct consultations with affected 
persons, finalize the list of affected persons, prepare and/or update the 
resettlement plan, DDR, RIPP/IPP with the assistance of CMSC and submit to 
PMU for review and approval and submission to ADB;  

(iii) supervise PIUs to inform affected persons about (a) the project cut-off date; (b) 
public notice for the schedule of land acquisition and/or occupation; (c) entitlement 
matrix; and (d) compensation packages against different categories of loss and a 
tentative schedule of land clearing and/or acquisition for the start of civil works 
activities; 

(iv) coordinate valuation of assets, such as land and trees of various species. Finalize 
compensation packages based on proper due diligence and assessment; 

(v) facilitate land acquisition and compensation processes in consultation with the 
district administration; coordinate, supervise, and monitor the disbursement of 
compensation; 

(vi) Support PIUs to obtain no objection certificates, land documents, and third-party 
certifications as required for the subproject, in coordination with PIUs;  

(vii) support PMU to include resettlement plans, IPPs, RIPPs and DDRs in bidding 
documents and civil works contracts; 

(viii) guide PIUs to oversee implementation of avoidance and mitigation measures in 
the resettlement plans, DDRs, RIPPs and IPPs by contractors, including 
compliance with all government rules and regulations; take necessary action for 
obtaining ROW; 

(ix) guide and monitor PIUs to oversee resettlement plans, DDR, RIPP and IPP, and 
gender equality and social inclusion action plan implementation and maintenance 
of data for monitoring by contractors;  

(x) ensure listing of town wise BPL households;  
(xi) assist in conducting needs assessment to list skills relevant to the sector; 
(xii) assist to identify participants for livelihood and skilling training for women and 

members of other vulnerable groups; 
(xiii) ensure that the project maintains sex disaggregated data on staff, consultants, 

construction workforce participation, labor and project related trainings; 
(xiv) ensure that gender focal points are nominated in town level PIUs;  
(xv) ensure and monitor the provision in the contract to include the indigenous people 

to benefit from the facilities constructed under the project;  
(xvi) to ensure that corrective actions are taken when necessary to ensure compliance 

with SPS and loan covenants; 
(xvii) submit monthly social monitoring reports to PIUs and PMU;  
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(xviii) guide PIUs to conduct continuous public consultation and awareness; 
(xix) address any grievances brought about through the grievance redress mechanism 

promptly; 
(xx) organize an induction course for the training of contractors, preparing them on 

RPs, DDR, IPP, and gender equality and social inclusion action plan 
implementation, social safeguard, and gender monitoring requirements related to 
mitigation measures, grievance redress mechanism and on taking immediate 
action to remedy unexpected adverse impacts or ineffective mitigation measures 
found during implementation; 

(xxi) liaise with the district administration, and line departments for dovetailing 
government's schemes for income generation and development programs for 
affected people, as and when required; and 

(xxii) assist in the implementation, monitoring, and reporting progress of GESI action 
plan. 
 

62. Town/City Level Project Implementation Unit. The town-level PIUs shall be responsible 
for the quality of works executed under the project and will be guided by the zonal PIUs. The 
city/town PIUs will be responsible for implementation of the IEE/resettlement plan/IPP/RIPP/GESI 
action plan. The town-level PIUs will be headed by a project manager (executive engineer or 
assistant engineer) and supported by CMSC field staff. Environment specialist of CMSC will assist 
PIU in implementation of environmental safeguard. Social and gender specialist of CMSC will 
assist PIU in implementation of social safeguard and GESI related tasks. At each PIU, the 
assistant project manager will be given additional responsibilities of safeguard tasks and will be 
designated as SSO. The SSO will be assisted by the social and gender specialist and environment 
Specialist of CMSC in reviewing updated/revised IEEs, conducting surveys for updating of 
resettlement plan/due diligence report, public consultation and disclosure, assessment of 
entitlement and computation of compensation other than those covered under the RFCTLARRA, 
2013, etc. The SSO, with the support of CMSC Social safeguards and Gender Specialist and 
CMSC field support staff, will assist Zonal ASO and PMU project officer (social) in implementation 
of the following key tasks.  They will also be responsible for coordination of field level activities 
related to safeguards conducted by the DBO contractor and CMSC. Key role and tasks of 
town/city level PIU will be: 
 

(i) Provide field data to fill up IR/IP impact checklist and classify the project; 
(ii) Conduct census and socio-economic surveys, detailed measurement surveys, and 

verification surveys of affected persons, conduct consultations with affected 
persons, prepare list of affected persons, provide all data required to 
prepare/update resettlement plans/DDRs/RIPPs/IPPs with the assistance of 
CMSC field support, and ensure updated information is submitted to zonal PIU for 
preparation/updating of documents with CMSC and DBO contractor’s support;  

(iii) Inform affected persons about tentative schedule of land acquisition/occupation, 
entitlement matrix and compensation packages against different categories of 
loss, and cut-off date; 

(iv) Coordinate valuation of assets, such as land, trees of various species, etc. Based 
on proper due diligence and assessment, prepare compensation packages; 

(v) Coordinate, supervise and monitor disbursement of compensation; 
(vi) Obtain no objection certificates (NOCs), land documents, third party certifications 

as required for the subproject;  
(vii) Support Zonal PIUs to prepare/update RPs/RIPPs/IPPs/DDRs; 
(viii) Oversee day-to-day implementation of impact avoidance and mitigation measures 

in resettlement plans/DDRs/RIPPs/IPPs and EMP by contractors, including 
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compliance with all government rules and regulations particularly health and 
safety, take necessary action for obtaining ROW; 

(ix) Oversee maintenance of data for monitoring, by consultants and contractors;  
(x) Implement corrective actions when necessary to ensure no adverse social 

impacts; 
(xi) Submit monthly social monitoring reports to zonal PIU;  
(xii) Conduct continuous public consultation and awareness; 
(xiii) Set up GRM at field/site/PIU level and ensure it is fully functional. Address any 

grievances brought about through the grievance redress mechanism in a timely 
manner; 

(xiv) Ensure that induction course for the training of contractors is conducted regularly. 
Prepare contractors (with consultants’ support) on resettlement 
plans/DDR/RIPP/IPP/GAP implementation, social safeguard and gender 
monitoring requirements related to mitigation measures, health and safety and on 
taking immediate action to remedy unexpected adverse impacts or ineffective 
mitigation measures found during the course of implementation; 

(xv) Liaise with the District Administration and line departments for dovetailing 
Government's schemes for income generation and development programs for 
affected persons, as and when required; 

(xvi) Supervise the work of all consultants at town level (CMSC, CAPPC). 
(xvii) Undertake day-to-day implementation of final resettlement plans and GESI action 

plan; 
(xviii) Provide field level information required to prepare periodic safeguard monitoring 

reports in a format acceptable to ADB and quarterly GESI action plan updates in 
the format provided in PAM; 

(xix) Ensure relevant data on implementation of GESI action plan is collected and a 
gender-sensitive communication strategy and information, education and 
communication (IEC) materials are designed, illustrating key social and 
behavioural messages related to hygiene, sanitation, and health jointly with the 
communication specialist and in accordance with the GESI action plan; and 

(xx) Extend support in carrying out awareness campaigns in project towns. 

 
63. Design-build-operate Contractor. The contractor will be required to update the IEE and 
will be responsible for providing final design (including pipe alignments) to the supervision 
consultant for finalization/updating of resettlement plan. The contractor shall appoint an 
environment, health and safety (EHS) engineer  who will be responsible on a day-to-day basis for 
(i) ensuring implementation of EMP, (ii) coordinating with the town-level PIUs and environment 
specialists of project consultant teams; (iii) community liaison,36 consultations with 
interested/affected people, (iv) field-level grievance redress; and (v) reporting. 

 
64. The contractor will be required to submit to RUDSICO, for review and approval, a site-
specific environmental management plan (SEMP) including (i) proposed sites or locations for 
construction work camps, storage areas, hauling roads, lay down areas, disposal areas for solid 
and hazardous wastes; (ii) specific mitigation measures following the approved EMP; (iii) 
monitoring program per SEMP; (iv) budget for SEMP implementation. No works can commence 
prior to approval of SEMP.  
 

 
36 Reasonable size social outreach team (SOT) to be appointed by contractor to facilitate community liaison, 

consultations and R&R implementation (including resolution of grievances). Requirement of SOT will be included in 
bid document. 
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65. A copy of the EMP or approved SEMP will be kept on-site during the construction period 
at all times. Non-compliance with, or any deviation from, the conditions set out in the EMP or 
SEMP constitutes a failure in compliance and will require corrective actions. The EARF and the 
IEEs specify responsibilities in EMP implementation during design, construction and operation 
and maintenance (O&M) phases.  
 
66. The DBO Contractor will have a dedicated social outreach team (SOT) and designated 
social supervisor, who will hold a Master’s degree in social science and would have at least 5 
years of experience in resettlement planning and implementation and engage with the PIU, 
CAPPC and CMSC on social safeguards, health and safety, and core labor standards. The key 
role of the Contractor’s Social Supervisor related to social safeguards will be to: 

 
(i) Work in close coordination with the PIU, CMSC and PMCBC engineers and social 

safeguards personnel to finalize detailed design keeping the safeguard principles 
adopted for the project in view; 

(ii) Ensure that all design-related measures (e.g., special considerations for the 
vulnerable related to facility locations or design, mitigation measures for affected 
persons etc.), are integrated into project designs before approval; 

(iii) Conduct joint walk-throughs with PIU, design engineers and social safeguards 
personnel of CMSC in sites/sections ready for implementation; identify the need 
for detailed measurement surveys, and support CMSC to jointly conduct detailed 
measurement surveys and census surveys to arrive at the final inventory of loss; 

(iv) Support project consultants in updating the draft resettlement plan/due diligence 
report/IPP/RIPP for submission to PIU/PMU and ADB for review and approval; 

(v) Ensure strict adherence to agreed impact avoidance and mitigation measures in 
the resettlement plan/DDR/RIPP/IPP during implementation; 

(vi) Assist with grievance redressal and ensure recording, reporting and follow-up for 
resolution of all grievances received; and  

(vii) Submit monthly progress reports including safeguards, health and safety and 
gender-disaggregated data as required for monitoring. 

 
67. Civil works contracts. The resettlement plans /IPPs/RIPPs are to be included in bidding 
and contract documents and verified by the PIUs and PMU. All contractors will be required to 
designate an Environment, Health and Safety (EHS) supervisor to ensure implementation of 
EMP/resettlement plan social safeguard provisions in the agreed resettlement framework for the 
Project during civil works and O&M, who will also have the responsibility for communication with 
the public under the guidance of PMU/PIUs and grievance registration. Contractors are to carry 
out all mitigation and monitoring measures outlined in their contract.  
 
68. The PMU and PIUs will ensure that bidding and contract documents include specific 
provisions requiring contractors to comply with: (i) all applicable labor laws and core labor 
standards on (a) prohibition of child labor as defined in national legislation for construction and 
maintenance activities; (b) equal pay for equal work of equal value regardless of gender, ethnicity, 
or caste; and (c) elimination of forced labor; and with (ii) the requirement to disseminate 
information on sexually transmitted diseases, including HIV/AIDS, to employees and local 
communities surrounding the project sites 
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Figure 15: Safeguard Organogram – RSTDSP 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*Zonal PIU will be led by a nodal officer of the rank of assistant chief engineer who will also be the nodal person for safeguards and 
gender compliances in project implementation by town level PIUs. S/he will be supported by ASO in execution of these responsibilities.  

 

 

69. Further details on responsibilities of different agencies for social safeguard implementation 
during different project phases are given in Table 11 below. 
 

Table 11: Institutional Roles and Responsibilities 
Responsible 

Agency 
Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 
PMU 
 Project 
Officer; 
(Social),  
 
 

(i) Review IR/IP impact 
categorization checklists, and 
assign categorization based 
on SPS 2009 
(ii) Review and approve 
RPs/RIPPs/DDRs/IPPs and 
submit  
to ADB for approval and 
disclosure in ADB website 
(iv) Ensure approved 
RPs/RIPPs/DDRs/IPPs are 

(i) Over-all social 
safeguards compliance of 
the project 
(ii) Monitor and ensure 
compliance of 
RPs/RIPPs/IPPs as well 
as any other provisions 
and conditions. 
(iii) Review monthly 
monitoring report. 
(iv) Prepare and submit to 

(i) Compliance monitoring 
to review the social 
safeguard performance of 
project component, if 
required and as specified 
in RPs/RIPPs/IPPs. 
(ii) Coordinate for external 
monitoring reports if 
necessary.  
 
 

Rajasthan Urban Drinking Water, Sewerage & 

Infrastructure Corporation Limited (RUDSICO) 

CMSC -1 

Env professional (1)  

Support environment 

(2) 

Social & Gender 

Professional (1) 

Support Social (2) 

Project Management Unit 

Project Officer, Environment  

Project Officer, Social & Gender 

Zonal PIU, Jaipur  

Nodal officer*   

Assistant Safeguard 

Officer (1)  

Zonal PIU, Jodhpur  

Nodal officer* 

Assistant Safeguard 

Officer (1)  

CMSC -2 

Env professional (1) 

Support environment 

(2) 

Social & Gender 

Professional (1) 

Support Social (2) 

PMCBC 

Environment Specialist (1) 
Environment Support (1) 
Social Safeguards Specialist (1) 
Gender Specialist (1) 
Social and Gender Support (1) 

Safeguard and Safety Officer, Town/City Level PIU  

Supported by CMSC field staff (environment and social) 
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

disclosed in RSTDSP/PMU 
websites and summary 
posted in public areas 
accessible and 
understandable by local 
people. 
(v) Ensure social safeguard 
documents are included in bid 
documents and contracts 
(vi) Organize an orientation 
workshop for PMU, PIU, ULB 
and all staff involved in project 
implementation on ADB SPS, 
relevant national 
and/or state laws, RP/IPP 
preparation implementation 
and monitoring, timely 
payment of compensation 
before start of civil work, 
mitigation measures, public 
relations and ongoing and 
meaningful consultations, 
grievance redress, etc. 
(vii) Assist in timely redressal 
of grievances  
(viii) Organize an induction 
course for the training of 
contractors on social 
safeguards. 
(ix) Ensure compliance with 
ADB SPS and all government 
rules and regulations 
regarding impacts to IP 
(scheduled tribe) community.  
(x) Assist PMU, PIUs to 
document and develop good 
practices case studies as per 
the RP implementation 
process and schedule. 
(xi) Monitor the grievance 
redress process and ensure 
grievances redress within 
prescribed timeframe.  

ADB semi-annual 
monitoring reports. 
(v) If necessary, prepare 
Corrective Action Plan and 
ensure implementation of 
corrective actions to 
ensure no impacts are 
mitigated; 
 (vi) Organize capacity 
building programs on 
social safeguards 
(vii) Coordinate with 
national and state level 
government agencies 
(viii) Assist in addressing 
any grievances brought 
about through the 
Grievance Redress 
Mechanism in a timely 
manner as per the GRM 
 (ix) Coordinate PIUs, 
consultants and 
contractors on mitigation 
measures involving the 
community and affected 
persons and ensure that 
social concerns and 
suggestions are 
incorporated and 
implemented.   
 
 

Zonal PIU, 
Assistant 
Safeguard 
Officer  
 

 (i) Coordinate 
updating/preparation of 
RPs/RIPPs/IPP/DDRs with 
CMSC’s support and ensure 
the documents are included in 
bid documents and contract 
agreements. 
(ii) Disclose approved 
RPs/RIPPs/IPP/DDRs. 
(iii) Obtain all necessary 
agreements, sale deeds, 

(i) guide PIUs to oversee 
implementation of 
avoidance and mitigation 
measures in by 
contractors.  
(ii) Take necessary action 
for obtaining rights of way; 
(iii) Oversee 
implementation of 
RPs/RIPPs/IPP.,  
(iv) Take corrective actions 

(i) Conducting social 
monitoring, as specified in 
the RPs/RIPPs/IPP. 
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

transfers of title, consents/ 
NOCs, third party certification 
etc. as applicable. Ensure 
compliance to the provisions 
and conditions in such 
documents. 
(iv) Guide town/city level PIUs 
in RP/RIPP/IPP 
implementation including 
payment of compensation 
prior to civil work, 
encumbrance free sites for 
construction work, 
dissemination of 
information/notice prior to 
start of construction etc. 
(v) Organize an induction 
course for the training of 
contractors, preparing them 
on site situations and local 
sensitivities, scheduling of 
work as per local community’s 
requirements, if any, 
monitoring requirements and 
taking immediate actions to 
mitigate unanticipated 
impacts. 
(vi) Consolidate monthly 
social and GESI monitoring 
reports by town-level PIUs 
and submit to PMU; 
(vii) Continued consultation 
activities with stakeholders. 

when necessary.  
(v) Ensure monthly reports 
contain relevant sections 
on social safeguards 
implementation. 
Consolidate and submit 
monthly social monitoring 
reports to PMU, 
(vi) Conduct public 
consultation and 
awareness raising during 
the entire project cycle. 
(vii) (vii) Formulate time 
bound corrective actions 
for non-compliances 
(viii) Address any 
grievances brought about 
through the grievance 
redress mechanism in a 
timely manner as per the 
GRM. 

Town/City 
Level PIU 
Safeguard 
and Safety 
Officer 

(i) Provide necessary data for 
IR/IP categorization.  
(ii) Conduct sample socio-
economic surveys, data 
analysis during RP/RIPP/IPP 
preparation and detailed 
measurement surveys for 
RP/RIPP preparation and 
updating; submit updated 
information to zonal PIUs for 
updating of RPs/DDRs/RIPPs 
with CMSC’s support. (iii) 
Liaise with affected persons 
and district administration 
regarding land acquisition, 
payment of compensation.  
(iv) Coordination with 
departments/individuals 
regarding 
consent/NOCs/land 
records/agreements/transfers 

(i) Oversee day-to-day 
implementation of impact 
avoidance and mitigation 
measures proposed 
RPs/DDRs/IPPs including 
compliance with all 
government rules and 
regulations. 
(ii) Take corrective actions 
when necessary to ensure 
no adverse social impacts. 
(iii) Submit monthly 
monitoring reports with 
social safeguards 
compliance to PMU.  
(iv) Conduct public 
consultation and 
awareness activities 
throughout the project 
cycle.  
(v) Address any 

(i) Ensure coordination 
with the stakeholders 
including APs/IP to ensure 
project benefits as 
envisaged. 
(ii) Prepare case studies/ 
good practices for the 
project.   
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

and third-party certification.  
 
 

grievances brought about 
through the grievance 
redress mechanism in a 
timely manner 

Consultants 
–  
1.PMCBC- 
Social 
Safeguard 
Specialist –  
1  
 
 

(i) Assist PMU to review IR/IP 
checklists and categorization; 
(ii) Assist PMU to review and 
ensure RPs/RIPPs/IPPs are 
prepared/updated based on 
detailed design as per agreed 
RF/IPPF and submit to PMU 
for approval 
(iii) Assist PMU/PIUs in 
coordination with different 
departments, obtaining all 
necessary inter-departmental 
transfers, permits, consents, 
NOCs, etc. Ensure provisions 
and conditions are 
incorporated in the 
RPs/RIPPs/IPPs and detailed 
design documents. 
(iii) Assist in ensuring 
RPs/RIPPs/IPPs are included 
in bid documents and contract 
agreements. Assist in 
determining adequacy of cost 
for RPs/RIPPs/IPPs 
implementation. 
(iv) Assist in addressing any 
grievance. 
(v) Assist PMU in setting up 
monitoring systems for social 
safeguards and GESI. 
(vi) Assist PMU in the design 
and conduct training and 
capacity building programs 
and workshops. 
(vii) Assist PMU to guide all 
project entities (zonal PIUs, 
PIUs, CMSCs) in social 
safeguards and GESI 
implementation, monitoring 
and reporting.   

(i) Assist PMU to 
monitor RP/RIPP/IPP 
implementation as per the 
approved document. 
(ii) Recommend corrective 
action measures for non-
compliance by 
contractors, if any.  
(iii) Assist in the review of 
monitoring reports 
submitted by contractors. 
(iv) Assist in the 
compilation / preparation 
of semi-annual social 
monitoring reports. 
(v) Assist in the 
preparation of quarterly 
progress reports, including 
reporting on social 
safeguards and GESI 
implementation. 
(vi) Assist PMU to 
supervise and conduct 
public consultation and 
awareness activities 
throughout the project 
cycle. 
(vi) Assist in addressing 
any grievances brought 
about through the 
Grievance Redress 
Mechanism in a timely 
manner. 

 
(i) Assist PMU in 
monitoring of 
socioeconomic status of 
affected persons, post 
RP/RIPP implementation. 

2.CMSC-  
2  
Social 
Safeguards 
Professional 
and field 
support staff 
 

(i) Assist zonal PIUs 
and town/city level PIUs to 
prepare/update RPs based 
on detailed design and 
detailed measurement 
surveys; 
(ii) Guide CMSC field 
staff and contractor’s social 
supervisor to conduct joint 
surveys and collect all 

(i) Support zonal 
PIUs to ensure (through 
field staff) that PIUs and 
contractors implement 
impact avoidance and 
mitigation measures; 
(ii) Assist town level 
PIUs (though field staff) to 
ensure RPs/RIPPs are 
implemented and all 

(i) Supervise contractors 
to ensure any land 
required temporarily 
during construction, is 
restored to original 
condition, post 
construction. 

(ii) Assist zonal PIUs in 
monitoring of 
socioeconomic status 
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

information and conduct site-
specific consultations 
required for 
preparing/updating 
RPs/DDRs/RIPPs and for 
preparing IR/IP checklists 
(iii) Guide CMSC field 
staff in supporting PIUs to 
announce cut-off dates, and 
disclose RPs/RIPPs to 
affected persons and 
implement RPs/RIPPs 
(iv) Support zonal and 
town-level PIUs in RP/RIPP 
and GESI implementation, 
monitoring and reporting, and 
grievance resolution and 
reporting. 

compensation paid prior 
to start of civil works 
(iii) Assist in 
monitoring and reporting, 
preparation of quarterly 
and semi-annual reports.  
(iv) Assist in 
grievance resolution and 
reporting. 

of APs, post RP 
implementation.  

Contractors 
(Officer) 

(i) Review the 
RPs/RIPPs/IPPs and provide 
information about changes 
needed as per revised design 
and scope of works to 
PIU/CMSC/PMCBC for final 
revision of documents. 
(ii) Identify the need for 
detailed measurement 
surveys, and conduct detailed 
measurement surveys to 
arrive at the final inventory of 
loss (iii) Support project 
consultants in updating the 
draft resettlement plan / due 
diligence report for 
submission to PIU/PMU and 
ADB for review and approval.  
 
(iv) Assist with grievance 
redressal and ensure 
recording, reporting and 
follow-up for resolution of all 
grievances received. 
(v) Assist PIU in disclosing 
relevant information on social 
safeguards. 
(vi) Ensure strict adherence to 
ADB and government policy 
on social safeguards. 

(i) Ensure compensation is 
paid prior to start of work. 
Implement EMP. 
(ii) Implement corrective 
actions if necessary. 
(iii) Prepare and submit 
monitoring reports 
including pictures to PIU 
 (iv) Brief staff, employees, 
and labor about the 
requirements of the good 
engineering practices to 
avoid / mitigate any 
impacts.    
 (v) Bear the costs of any 
damages/compensation 
resulting from non-
adherence to the 
provisions 
RPs/RIPPs/IPPs or written 
site instructions; 
(viii) Ensure that PIUs are 
timely informed of any 
foreseeable activities 
related to RP/RIPP/IPP 
implementation. 
 

(i) Ensure benefits are 
availed by citizens as 
envisaged. (ii) Request 
certification from PIU  

ADB = Asian Development Bank, CAPPC = community awareness and participation consultant, CMSC= Construction 

Management and Supervision Consultant, FGD = focus group discussion, IPP= Indigenous people plan, PIU =project 

implementation unit, PMCBC = project management and capacity building consultant, PMU =project management unit, 

RP= resettlement plan, ULB= urban local body. 
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C. Institutional Capacity and Development  

70. RUSIDCO-EAP has experienced project staff for social safeguards, with knowledge and 
experience of ADB social safeguard policies and their implementation. However, retirement of 
existing staff during project implementation, transfer of candidates or recruitment/designation of 
new candidates as safeguards officers at zonal or town level will require training of the new staff 
and officers who will be involved in project preparation and implementation of this Project. The 
PMCBC Social Safeguard Specialist will be responsible for training the PMU’s safeguards officers 
(environmental and social), and PIUs’ engineers and social safeguards officers. The resettlement 
framework includes indicative training modules on safeguards. The PMCBC will coordinate with 
PMU and PIUs on specific capacity development program. Some key elements are discussed 
below: 
 

(i) sensitization on ADB’s Policies and guidelines on social and indigenous people 
safeguards (ADB’s Safeguard Requirement 2 and 3: Involuntary Resettlement and 
Indigenous Peoples) including meaningful consultation, GRM and accountability 
mechanism;  

(ii) introduction to the assessment of involuntary resettlement and indigenous peoples 
impacts and mitigation measures, including best practices, in the design, 
construction, operation and maintenance of water supply, sewerage, roads, and 
drainage subprojects;  

(iii) preparation and review of RPs/RIPPs/IPPs/DDRs based on preliminary design, 
and updating of the documents based on the final design;  

(iv) improved coordination within nodal departments;  
(v) disbursement of compensation, consultation; and  
(vi) monitoring and reporting requirements. 

 
71. PMU safeguards and gender officer and PIUs’ safeguards focal persons will be trained by 
PMCBC’s Social Safeguard Specialist on safeguards issues of the projects and the project GRM. 
The targeted participants of the briefings would be PMU and PIUs’ staff, design engineers, and 
contractors. Typical modules would be as follows: (i) introduction and sensitization to ADB SPS 
on involuntary resettlement and indigenous people policies and requirements resettlement 
framework and indigenous peoples planning framework; (ii) review, updating and preparation of 
the resettlement plans and IPPs (as required) upon the completion of project detailed design; (iii) 
improved coordination within nodal departments; (iv) monitoring and reporting system; and (v) 
project GRM. Briefings on safeguards principles and GRM will also be conducted to the 
contractors upon their mobilization by PIU safeguards focal persons supported by Safeguard 
Consultant of CMSC.  
 
72. Error! Reference source not found.12 provides the indicative training needs 
assessment. The cost of trainings will be borne under the Project’s capacity building program by 
PMU. The detailed cost and specific modules will be customized for the available skill set after 
assessing the capabilities of the target participants and the requirements of the project by the 
Social Safeguard Specialist of PMCBC. 

 
Table 12: Indicative Training Needs Assessment 

Description Target Participants and 

Venue 

Source of 

Funds 

1. Introduction and Sensitization to 
Social/Resettlement Issues (1 day) 
 - ADB Safeguards Policy Statement 

All staff and consultants 
involved in the project 
 

PMU cost 
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Description Target Participants and 

Venue 

Source of 

Funds 

- Government of India and Rajasthan applicable 
social safeguard acts 
- Incorporation of social/resettlement components 
under EMP into the project design and contracts 
- Monitoring, reporting and corrective action planning 

At PMU, Jaipur 

2. Resettlement plan implementation (2 days; 2 
times during implementation with interval of one 
year in-between) 
- Roles and responsibilities 
- Resettlement plan components and stages in 
implementation 
- Construction schedules and timelines 
- Public relations 
- Consultations 
- Grievance redress 
- Monitoring and corrective action planning 
- Reporting and disclosure 
- Timely documentation   

All staff and consultants 
involved in the subproject  
 
All contractors prior to award 
of contract 
 
At each PIU 
 

PMU cost 

3. Experiences and best practices sharing (1 day) 
- Experiences on resettlement plan implementation 
- Issues and challenges 
- Best practices followed 

All staff and consultants 
involved in the project 
All contractors 
At PMU Jaipur 

PMU Cost 

ADB = Asian Development Bank, EMP = environmental management plan, PIU = project implementation unit, PMU = 
project management unit. 

 
D. Implementation Schedule 

73. The project will be implemented over a period of 7 years. The resettlement plan 
implementation schedule will vary from subproject to subproject. In general, the project 
implementation will consist of the three major phases, namely project preparation, land acquisition 
(if required), and rehabilitation of affected persons. In line with the principles laid down in this 
resettlement framework, the executing agency and implementing agency will ensure that project 
activities are synchronized between the resettlement plan implementation activities and the 
subproject implementation. The executing agency and implementing agency will ensure that no 
physical or economic displacement of affected households will occur until: (i) compensation at full 
replacement cost has been paid to each displaced person for project components or sections that 
are ready to be constructed; (ii) other entitlements listed in the resettlement plan are provided to 
the displaced persons; and (iii) a comprehensive income and livelihood rehabilitation program, 
supported by adequate budget, is in place to help displaced persons improve, or at least restore, 

their incomes and livelihoods. 
 

74. All land acquisition, resettlement, and compensation for a subproject will be completed 
before award of civil works contracts. All land required will be provided free of encumbrances to 
the contractor prior to handing over of subproject sites and the start of civil works. The 
implementation of the resettlement plan will include: (i) identification of cut-off date and 
notification;37 (ii) verification of losses and extent of impacts; (iii) finalization of entitlements and 
distribution of identity cards; (iv) consultations with affected persons on their needs and priorities; 

 
37 The start date of census survey will be the cut-off date for non-titled affected persons. For titled affected persons, the 

cut-off is the date of Declaration.  
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and (v) resettlement, provision of compensation and assistance, and income restoration for 
affected persons. The expected implementation schedule for a subproject is given in Table 13. 
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Table 13: Implementation Schedule 
Activity Months 

 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

i. Establishment of PMU and PIU                   

ii. Appointment of PMCBC and CMSC                   

iii. Appointment of CAPPC                   

iv. GRC Formation                   

v. Briefing of the CLC on GRC functions                   

vi. Census and socio-economic surveys (issuance of ID. cards)                   

vii. Consultations and disclosure                    

viii. Confirmation of government land to be used and transfer from other 
departments  

                  

ix. RP preparation                   

x. RP review and approval (PMU and ADB)                   

xi. Issue notice to affected persons                   

xii. Compensation and resettlement assistance                   

xiii.  Relocation as required                    

xiv. Skills training as required                    

xv. Takeover possession of acquired property                   

xvi. Internal monitoring                    

xvii. Handover land to contractors                    

xviii. Start of civil works                   

xix. Rehabilitation of temporarily occupied lands             Immediately after 
construction 

ADB = Asian Development Bank, GRC = grievance redress committee, CAPPC= community awareness and public participation consultant, CMSC= construction 

and supervision consultant, PIU = project implementation unit, PMCBC = project management and capacity building consultant, PMU = project management unit, 

SSS = social safeguard specialist, TLMC = town level monitoring committee. 

Notes: (i) The start date of census will be the cut-off date for non-titled affected persons. For titled affected persons, the cut-off date is the date Declaration. (ii) The 

resettlement plan will be updated based on final detailed design and affected person census and surveys. (iii) Endorsement and disclosure of finalized resettlement 

plans consistent with the resettlement framework to be undertaken. 
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X. MONITORING AND REPORTING 
 
75. Resettlement Plan implementation will be closely monitored (specifically aspects relating 
to temporary impacts) to provide the PMU with an effective basis for assessing resettlement 
progress and identifying potential difficulties and problems. Internal monitoring will be undertaken 
by the PIU (through the assistant safeguard officer) with assistance from the PMU project officer. 
Monthly progress reports will be prepared and submitted to the PMU. PMU will consolidate the 
same and will submit semi-annual monitoring reports to the ADB for approval. Refer Sample 
Monitoring Template in Appendix 20. 

 
XI. NEXT STEPS 

 
76. The steps for resettlement plan updating and implementation are given below, and are not 
limited to the same: 

 
i. This RP will be updated with road wise detailed measurement and census surveys 

where pipelines will be laid during detailed design and before start of civil works by 
the CMSC social safeguard specialist. The updated/revised resettlement plan will 
be submitted to the ADB for approval. A 100 % census and socio-economic 
surveys will be undertaken to register and document the status of affected people 
within subproject impact areas. Detailed measurement survey will be jointly 
conducted by safeguard specialist of consultants and contractors prior to 
implementation at each site/stretch of alignment.  

ii. ADB approval of the updated resettlement plan based on the final assessment at 
detailed measurement survey stage needs to be obtained by the PMU, before start 
of civil works. 

iii. During resettlement plan updating, census/socio-economic surveys for temporary 
impacts should include specific questions on place of business, its seasonal 
variation and affected person’s migrant nature. A separate list of such affected 
persons should be made available in the uupdated resettlement plan. 

iv. Cut-off-date for temporary impacts will be communicated to affected persons and 
others in the affected area during census survey (and not in much advance) and 
also by putting up printed information in project affected area at some common 
meeting place and a copy of the same to be added to the updated resettlement 
plan. 

v. Mitigation measures as proposed in this draft resettlement plan will be taken by 
the contractor and robust monitoring plan will put in place by the PIU and PMU to 
ensure its compliance. Preference will be given for maximum use of pre-cast 
materials in busy commercial areas, narrow roads while laying of man holes. Civil 
work will be avoided during day hours. All safety measures will be taken during 
civil work. 

vi. Public consultations and engagement will be carried out through the entire project 
planning and implementation phase. Another round of consultations will 
specifically be carried out during detailed census survey (100 % affected persons 
survey) stage, upon finalization of design. Formal and informal consultative 
methods will be carried out including, but not limited to: focus group discussions 
(FGDs), public meetings, community discussions, and in-depth and key informant 
interviews; an intensive information dissemination campaign for affected persons 
will be conducted and details will be appended in the updated resettlement plan.  
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Appendix 1: Details of land availability, ownership and status of No Objection Certificate (NOC) for sites 
Project 

Component 
Location Ownership Area of 

government 
land available 

at the 
location(m²) 

Area 
required(m²) 

Khasra No. Khata 
No. 

Old/new 

Remarks/ 
NOC Status 

Photo of Land 

Waste Supply 

New Clear Water 
Reservoir with  
Pumping stations-
730 kl 

Makrana 

Head Works 

PHED 225 400   Sufficient vacant 
and unused land 
available at existing 
campus. NOC from 
PHED obtained 
(Refer Appendix 2) 

 
New Clear Water 
Reservoir with  
Pumping stations, 
CCC and MCC-
920 kl 

Jagdamba  

colony Head 

Works 

PHED 289 500   Old abandoned 
structure presently 
not in use will be 
dismantled. NOC 
from PHED 
obtained (Refer 
Appendix 2) 

 
New Clear Water 
Reservoir with  
Pumping stations-
1200 kl 

Panchwa 

Head Works 

campus 

PHED  361 700   Old abandoned 
structure presently 
not in use will be 
dismantled. NOC 
from PHED 
obtained (Refer 
Appendix 2) 

 

New Clear Water 
Reservoir with  
Pumping stations 

Assistant 

engineer(AE

n), Public 

Health 

Engineering 

Department 

(PHED) 

PHED 169 400   Sufficient vacant 
and unused land 
available at existing 
campus. NOC from 
PHED obtained 
(Refer Appendix 2) 
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Project 
Component 

Location Ownership Area of 
government 

land available 
at the 

location(m²) 

Area 
required(m²) 

Khasra No. Khata 
No. 

Old/new 

Remarks/ 
NOC Status 

Photo of Land 

Kuchaman 

City 

Wastewater (sewerage) 

Construction of 
STP with provision 
of treated effluent-
7.6 mld 

Near 

Dasharah 

Ground 

Municipality 150,000 7,000 2990/2372 955/1057 Land is under the 
possession of 
Municipality. NOC 
of municipality 
obtained.(Refer 
Appendix 4) 
 
 

 

Waste water 
Pumping Station-
3.1 mld  &CRMC 

Didwana 

Road (Zone 

9)and  

Municipality 4,000 900 2869/54 956 

 
Waste water 
Pumping Station-
0.85 mld& CRMC 

near Bawadi 
(Zone 8 – 
Jhalra Road 

Municipality 3,700 300 184 & 185 1 

 
Construction of FSTP 
of 10 kLd (Kilo 
liters/day) 

Near 
Dasharah 
Ground 

Municipality 150,000 2596 2990/2372 955/1057  

Source: Transect walks, documents provided by DPR Consultant/Kuchaman Nagar Palika and analysis.
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Appendix 2: NOC from PHED for construction of CWR and Pump house 
 

 

 
Transcript 

To S.E, RUIDP, AVS Building, J.L.N Marg, Jaipur 

Sub: Permission for dismantling old or abandoned CWR, Pump house, residential quarter and 

store room. 

Ref-Letter 9089 from your office on dated 29.11.2018. 

Permission is hereby granted after approval from SE, PHED, Nagaur for construction of new CWR 

and Pump house in the existing campus of PHED under RUIDP project. All the existing CWR, 

Pump house and abandoned staff quarter will be dismantled prior to start of new one. 

EE, PHED Makrana 
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Appendix 3 (i): Google Earth Map of proposed CWR at Jagdamba colony HW 
Latitude 27° 9'21.93"N           Longitude 74°50'53.61" 
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Appendix 3 (ii): Google Earth Map of proposed CWR at A.En Campus Head Works 
Latitude 27° 9'31.58"N           Longitude- 74°51'2.59"E 
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Appendix 3 (iii): Google Earth Map of proposed CWR at Panchwa road 
Latitude -27° 9'33.28"N                                                                                Longitude -74°52'10.30"E 
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Appendix 3 (iv): Google Earth Map of proposed CWR at Makrana road 

Latitude- 27° 9'21.86"N                                                                                                                              Longitude- 74°50'50.20"E 

 

Note: Existing PHED campus- Makrana Head Works, old abandoned out of use structures (CWR, Pump house, store yard) will be 

dismantled and new CWR will be constructed. 
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Appendix 4: NOC from Municipality for construction of STP (near Dushara ground) and 
SPS (at Jhalra Road and Didwana Road) 

 

 



64  

 

Transcript 
 

Office, Nagar Palika, Mandal, Kuchaman City 

Letter no-Nagar Palika/2017-18/499 Dated 03.01.2018 

To, 

Project Director, RUIDP, Jaipur 

Sub- Regarding provide land for the construction of STP and 2 nos of SPS Under Sewerage subproject. 

Sir, 

With the above cited subject, Nagar Palika, Kuchaman   have to provide land for the 1 no of STP  and 2 
nos of SPS ,the details of above are: 

1 Land 30* 30 mtr under khasra no-184 and 185 are available near Zhalra Road for sewerage 
pumping station. 

2 Land 30* 30 mtr under khasra no-54,2869/54 and 2552/54 are available near Didwana Road for 
sewerage pumping station. 

3 Required Land under khasra no-2990/2372 (total land 150 hectare) are available near Stadium 
for sewerage treatment plant. 

The above areas are under the jurisdiction of Kuchman municipality and land shall be allotted for 
sewerage works. 

The proposed areas come under Kuchman   Municipality. 

                                    Executive Officer, Nagar Palika Kuchman 
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Appendix 5: Land revenue records of proposed STP Site 
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Transcript 
New Old Name of Land 

owners 
Khasra No Area 

(ha) 
Ownership Present use of 

land 

955 1057 Govt of 
Rajasthan 

2990/2372 15 Municipality Dumping yard 
for solid waste 
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Appendix 5 (i) : Google Earth Map of proposed STP site-Dushara Maidan 
 

  
Note: One FSTP {10 (kilo liter / day) capacity} is also proposed in this same campus.
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             Appendix 6: Land revenue records of proposed SPS Site- Jhalra Road 
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Transcript 

 

New Old Name of 
Land owners 

Khasra No Area (ha) Ownership 

1 - Govt of 
Rajasthan 

184 & 185 0.01 & 0.36 Kuchaman 
Municipality 
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Appendix 6(i) : Google Earth Map of proposed SPS site –Bawari (Jhalra Road) 
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Appendix 7: Land revenue records of proposed SPS Site - Didwana Road 
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New Old Name of 
Land owners 

Khasra No Area (ha) Ownership 

956 - Govt of 
Rajasthan 

2869/54 0.4 Municipality 
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Appendix 7(i): Google Earth Map of proposed SPS site- Didwana Road 
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Appendix 8: Details of Proposed Transmission Main Pipeline – Water Supply 8 km  
 

S. No. Details of line Proposed Line   Remarks Photos 

Material Dia 
(mm) 

Length 
(m) 

Road Width 
(in m) 

  

1 From main pumping 
station of NLWSP at 
Rooppura Nadi to 
Junction point 1 
(Budsu Road) near old 
PHED Makrana HW. 

DI K-9 500 4450 8-20  No IR impact 
envisaged. This 
stretch is 
completely vacant 

a  

2 Junction 1 to Junction 
2  

DI K-9 450 50 8-14  No IR impact 
envisaged. This 
stretch is 
completely vacant 

 3 Junction 1 to CWR 01 
(for zone 6 & 7) at old 
PHED Makarana HW 

DI K-9 250 50 8-14  No IR impact 
envisaged. This 
stretch is 
completely vacant 
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S. No. Details of line Proposed Line   Remarks Photos 

Material Dia 
(mm) 

Length 
(m) 

Road Width 
(in m) 

  

4 Junction 2 to CWR 2 
(for zone 2& 5) 

DI K-9 250 150 8-16  No IR impact 
envisaged. This 
stretch is 
completely vacant 

 

5 Junction 02 to Highest 
Point (HP), Ahinsa 
Circle 

DI K-9 400 570 8-18  No IR impact 
envisaged. This 
stretch is 
completely vacant 

 

8 HP at Ahinsa Circle to 
junction 03 

DI K-9 350 600 6-18  No IR impact 
envisaged. This 
stretch is 
completely vacant 
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S. No. Details of line Proposed Line   Remarks Photos 

Material Dia 
(mm) 

Length 
(m) 

Road Width 
(in m) 

  

9 Junction 3 to CWR 3 
(for zone 1) at AEN 
PHED Kuchaman 
campus HW 

DI K-9 150 170 6-16  No IR impact 
envisaged. This 
stretch is 
completely vacant 

 

10 Junction-3 to CWR 4 
(for zone 3,4) at 
Panchawa road PHED 
HW 

DI K-9 250 2610 5-14  No IR impact 
envisaged. This 
stretch is 
completely vacant 
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Appendix 9:  Details of Pumping Main Pipeline - Sewerage 2.7 km  

 
SPS  Capacity 

of SPS  
Pumping 
Main 
discharge 
Zone & 
Node No  

Ground 
level of 
Target 
Point  

Length 
of 
Pumping 
Main  

Dia of 
Pumping 
Main  

Class of 
Pumping 
Main  

Road 
Width 
(in 
mtr) 

Remarks Photos 

SPS- 
 (Near 

Moti 

Ramji ki 

Kothi) 

3.10 
MLD  

Zone-5, 
Node-
12500  

399.99 1300 300 mm  DI K-9 
S&S  

6-14 No IR 
impact 
envisaged 

 
 

SPS-
2(Bavdi)  

0.85 
MLD  

Zone-5, 
Node-
9010  

416.21 1400 150 mm  DI K-9 
S&S  

5-12 No IR 
impact 
envisaged 
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Appendix 10:  Sample Photographs of High Density Area- 2.5 km  

S.No Name of Area Total 
Length (In 
m 

Width of 
Road (In 
m) 

Dia 
proposed 
(mm)  

Type of 
Road 

 Photos 

1 Bus Stand to 
Bawtha Cricle  
Road 

1250  8-10   75- 200 CC 

  

2 Sabji Mandi 
Road 

850  7-10  75- 200 CC 

  

3 Ambadkr Cricle 
Govt. Hospital 
Road 

400 7-10   75- 200 CC 
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Appendix 11: Sample Photographs of Medium Density Area-1.5 km  
S.No Name 

of Area 
Total 
Length(In m) 

Width of 
Road(In m) 

Dia 
proposed  

Type of 
Road 

 Photos 

1   Ambark 
Cricle 
to 
Ahinsa 
Cricle 
Road 

1000  7-10  75- 200 CC 

  

2 Sikar  
Road 

500  6-10  75- 200 CC 
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Appendix 12: Profile of Affected Persons 

High Density Area 

S. 
No. 

Name of 
respondent/
AP 

Father/ 
mother’s/H
usband 
Name 

  

Age Sex 
(M/
F) 

Business 
owner 
employee / 

  

Structur
e owner/ 
Tenant 

  

Type of 
busines
s 
(mobile 
vendor 
/station
ary) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempor
ary 
dismantling 
and shifting 
of 
kiosk/other 
loss) 

If 
busin
ess 
owne
r, no. 
of 
empl
oyee
s 

No. 
of 
famil
y 
mem
bers 
(M= 

 F= 
T=) 

Type of 
vulnerability 
(BPL/woman / 
WHH/child 
worker/orpha
n-child//SC 
disabled/elde
rly/ 
landless/non-
titleholder-
indicate 
multiple 
vulnerabilitie
s if 
applicable) 

Daily 
incom
e from 
affecte
d 
busine
ss 
(Rs.) 

Daily 
profit 
(if 
busine
ss 
owner) 
– Rs. 

Photo of 
AP and 
shop/busi
ness 

Bus Stand To Bawtha Cricle 

1 Kailash 
Chand 
Banjara 

Khemaram 
Banjara 

50 M Owner Personal Peanuts Temporary perso
nal 

2 OBC 1100 300 

  

8 

10 

2 Mohammed 
Khalil Bhati 

Mohammad 
Sadiq Bhati  

50 M Owner  Personal Fruits Temporary perso
nal 

2 Gen 2000 300 

  

2 

4 

3 Lalit 
Vaishnava 

Ramesh 
Chandra 

Vaishnava 

35 M Owner Personal Snack Temporary perso
nal 

2 OBC 1500 350 

  

3 

5 

4 Mohammed 
Arif 

Babu Din 36 M       Owner Personal Fruit Temporary perso
nal 

1 Gen 2000 300 

  

6 

7 
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S. 
No. 

Name of 
respondent/
AP 

Father/ 
mother’s/H
usband 
Name 

  

Age Sex 
(M/
F) 

Business 
owner 
employee / 

  

Structur
e owner/ 
Tenant 

  

Type of 
busines
s 
(mobile 
vendor 
/station
ary) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempor
ary 
dismantling 
and shifting 
of 
kiosk/other 
loss) 

If 
busin
ess 
owne
r, no. 
of 
empl
oyee
s 

No. 
of 
famil
y 
mem
bers 
(M= 

 F= 
T=) 

Type of 
vulnerability 
(BPL/woman / 
WHH/child 
worker/orpha
n-child//SC 
disabled/elde
rly/ 
landless/non-
titleholder-
indicate 
multiple 
vulnerabilitie
s if 
applicable) 

Daily 
incom
e from 
affecte
d 
busine
ss 
(Rs.) 

Daily 
profit 
(if 
busine
ss 
owner) 
– Rs. 

Photo of 
AP and 
shop/busi
ness 

5 Govind 
Gawariya 

Malaram 40 M       Owner Personal Worship 
material

s 

Temporary Two 
perso

nal 

3          SC 2000 700 

  

3 

6 

6 Sarvan 
Gawariya 

Laxman 
gawariya 

50 M      Owner Personal Worship 
material

s 

Temporary Two 
perso

nal 

4 OBC 2500 700 

  

3 

7 

7 Nawaz Ali  Kayum Ali 34 M      Owner Personal Worship 
material

s 

Temporary Two 
perso

nal 

8 Gen 2000 600 

  

4 

12 

8 Bajrang Lal Mohan Lal 
Achriya 

44 M      Owner Personal Readym
ade 

Garmen
ts 

Temporary Two 
perso

nal 

3 Gen 1500 450 

 

2 

5 

9 Narander 
Jatoliya 

Babuji 31 M      Owner Personal Cosmeti
c Items 

Temporary perso
nal 

3 OBC 5000 900 

  

1 

4 

10 Jetindar Babu Lal 38 M Owner Personal Temporary 3 OBC 5000 1000 
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S. 
No. 

Name of 
respondent/
AP 

Father/ 
mother’s/H
usband 
Name 

  

Age Sex 
(M/
F) 

Business 
owner 
employee / 

  

Structur
e owner/ 
Tenant 

  

Type of 
busines
s 
(mobile 
vendor 
/station
ary) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempor
ary 
dismantling 
and shifting 
of 
kiosk/other 
loss) 

If 
busin
ess 
owne
r, no. 
of 
empl
oyee
s 

No. 
of 
famil
y 
mem
bers 
(M= 

 F= 
T=) 

Type of 
vulnerability 
(BPL/woman / 
WHH/child 
worker/orpha
n-child//SC 
disabled/elde
rly/ 
landless/non-
titleholder-
indicate 
multiple 
vulnerabilitie
s if 
applicable) 

Daily 
incom
e from 
affecte
d 
busine
ss 
(Rs.) 

Daily 
profit 
(if 
busine
ss 
owner) 
– Rs. 

Photo of 
AP and 
shop/busi
ness 

Readym
ade 

Garmen
ts 

 
perso

nal 

7 

  

10 

11 Manoj 
Monpuriya 

Chtarmal 32 M Owner Personal Worship 
material

s 

Temporary perso
nal 

4 OBC 2000 600 

  

2 

6 

12 Manoj 
Kumar 

Acharya 

Namichand 39 M Owner Personal Sweets Temporary perso
nal 

4 Gen 2500 500 

  

2 

6 

13 Gopal 
Kumwat 

Khatram 
Kumwat 

40 M Owner Personal Snack Temporary Two 
perso

nal 

4 OBC 5000 900  

 

4 

8 

14 Mohadam 
Tofick 

Aubdual 
Gafar 

28 M Owner Personal Snack Temporary perso
nal 

5 Gen 1200  400 

  

2 

7 

15 Gasilal 55 M Owner Personal Temporary 2 OBC 1000  300 
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S. 
No. 

Name of 
respondent/
AP 

Father/ 
mother’s/H
usband 
Name 

  

Age Sex 
(M/
F) 

Business 
owner 
employee / 

  

Structur
e owner/ 
Tenant 

  

Type of 
busines
s 
(mobile 
vendor 
/station
ary) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempor
ary 
dismantling 
and shifting 
of 
kiosk/other 
loss) 

If 
busin
ess 
owne
r, no. 
of 
empl
oyee
s 

No. 
of 
famil
y 
mem
bers 
(M= 

 F= 
T=) 

Type of 
vulnerability 
(BPL/woman / 
WHH/child 
worker/orpha
n-child//SC 
disabled/elde
rly/ 
landless/non-
titleholder-
indicate 
multiple 
vulnerabilitie
s if 
applicable) 

Daily 
incom
e from 
affecte
d 
busine
ss 
(Rs.) 

Daily 
profit 
(if 
busine
ss 
owner) 
– Rs. 

Photo of 
AP and 
shop/busi
ness 

Gopal lal 
Talor 

Readym
ade 

Garmen
ts 

perso
nal 

1 

  

3 

16 Kaliesh 
Chand 

Gawariya 

Damoder 
Lal 

54 M Owner Personal Readym
ade 

Garmen
ts 

Temporary perso
nal 

4 OBC 1000  300 

  

2 

6 

17 Ganpath lal 
achariya 

parsuram 66 M Owner Personal Readym
ade 

Garmen
ts 

Temporary perso
nal 

3 Gen 1000 300 

  

5 

8 

18 

  

Naryan 
Parsad 
Agrawal 

Govind  lal  45 M Owner Personal 

Readym
ade 
Garmen
ts 

Temporary 

perso
nal 

2 Gen 

3000 600 

 

4  

6 

19 
Dinesh 
Kumar 

Mohan Lal 46 M Owner Personal 

Readym
ade 
Garmen
ts 

Temporary 

perso
nal 

4 OBC 

1200 300 

 

2 

6 

 40 M Owner Personal Temporary 2  SC 700 300 
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S. 
No. 

Name of 
respondent/
AP 

Father/ 
mother’s/H
usband 
Name 

  

Age Sex 
(M/
F) 

Business 
owner 
employee / 

  

Structur
e owner/ 
Tenant 

  

Type of 
busines
s 
(mobile 
vendor 
/station
ary) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempor
ary 
dismantling 
and shifting 
of 
kiosk/other 
loss) 

If 
busin
ess 
owne
r, no. 
of 
empl
oyee
s 

No. 
of 
famil
y 
mem
bers 
(M= 

 F= 
T=) 

Type of 
vulnerability 
(BPL/woman / 
WHH/child 
worker/orpha
n-child//SC 
disabled/elde
rly/ 
landless/non-
titleholder-
indicate 
multiple 
vulnerabilitie
s if 
applicable) 

Daily 
incom
e from 
affecte
d 
busine
ss 
(Rs.) 

Daily 
profit 
(if 
busine
ss 
owner) 
– Rs. 

Photo of 
AP and 
shop/busi
ness 

 

20  

Hans raj  
Rager 

Hanuman 
Parsad 

Cosmeti
c 

perso
nal 

2  

 

4  

3 

7 

21 Babulal Aasuram 35 M Owner Personal Fruit Temporary perso
nal 

6 OBC 2000 300 

  

4 

10 

22 Pappu singh  Man singh 45 M 

Owner Personal Fruit Temporary perso
nal 

3 OBC 

500 200 

 

4 

7 

23 
Bhagwan 
Agrawal 

Madan lal 55 M 

Owner Personal Fruit Temporary perso
nal 

4 OBC 

1000 300 

 

2 

6 
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Medium Density  
S. 
No. 

Name of 
respondent
/AP 

Father/Mot
her/Husba
nd Name 

Age Sex 
(M/F
) 

Business 
owner/ 
employee 
  

Structure 
owner/ 
Tenant 
  

Type of 
busines
s 
(mobile 
vendor 
/stationa
ry) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempo
rary 
dismantlin
g and 
shifting of 
kiosk/othe
r loss) 

If 
busine
ss 
owner,  
No of 
emplo
yess 

No. 
of 
fami
ly 
me
mbe
rs 
(M= 
F= 
T=) 

Type of 
vulnerab
ility 
(BPL/wo
man / 
WHH/chi
ld 
worker/o
rphan-
child//SC 
disabled
/elderly/ 
landless/
non-
titlehold
er-
indicate 
multiple 
vulnerab
ilities if 
applicab
le) 

Daily 
inco
me 
from 
affect
ed 
busin
ess(R
s.) 

Dail
y 
profi
t (if 
busi
ness 
own
er) – 
Rs. 

Photo of 
AP and 
shop/bus
iness 

Sikar Road 

1 Mukesh Sohan lal 38 M Owner Personal Snack Temporary person
al 

3 OBC 1500 300 

  

1 

4 

2 Rampal Champalal 57 M Owner Personal Cobbler  Temporary person
al 

4 SC 1500 500 

  

6 

10 

3 Devi 
shankar 

Dewatram 48 M Owner Personal Fruit Temporary person
al 

4 SC 2000 300 

   

4 

8 
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S. 
No. 

Name of 
respondent
/AP 

Father/Mot
her/Husba
nd Name 

Age Sex 
(M/F
) 

Business 
owner/ 
employee 
  

Structure 
owner/ 
Tenant 
  

Type of 
busines
s 
(mobile 
vendor 
/stationa
ry) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempo
rary 
dismantlin
g and 
shifting of 
kiosk/othe
r loss) 

If 
busine
ss 
owner,  
No of 
emplo
yess 

No. 
of 
fami
ly 
me
mbe
rs 
(M= 
F= 
T=) 

Type of 
vulnerab
ility 
(BPL/wo
man / 
WHH/chi
ld 
worker/o
rphan-
child//SC 
disabled
/elderly/ 
landless/
non-
titlehold
er-
indicate 
multiple 
vulnerab
ilities if 
applicab
le) 

Daily 
inco
me 
from 
affect
ed 
busin
ess(R
s.) 

Dail
y 
profi
t (if 
busi
ness 
own
er) – 
Rs. 

Photo of 
AP and 
shop/bus
iness 

4 Ibrahim Gafar 
Mohmad 

55 M Owner Personal Worship 
Materials 

Temporary person
al 

3 OBC 1500 300 

  
  

3 

6 

5 Rafeek Niku 
Nirman 

50 M Owner Personal Fruit Temporary person
al 

2 OBC 2000 400 

  

6 

8 

6 Adil Lal 
Mohmad 

20 M Owner Personal Vegetabl
e 

Temporary person
al 

3 OBC 1500 250 

  

 

3 

6 
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S. 
No. 

Name of 
respondent
/AP 

Father/Mot
her/Husba
nd Name 

Age Sex 
(M/F
) 

Business 
owner/ 
employee 
  

Structure 
owner/ 
Tenant 
  

Type of 
busines
s 
(mobile 
vendor 
/stationa
ry) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempo
rary 
dismantlin
g and 
shifting of 
kiosk/othe
r loss) 

If 
busine
ss 
owner,  
No of 
emplo
yess 

No. 
of 
fami
ly 
me
mbe
rs 
(M= 
F= 
T=) 

Type of 
vulnerab
ility 
(BPL/wo
man / 
WHH/chi
ld 
worker/o
rphan-
child//SC 
disabled
/elderly/ 
landless/
non-
titlehold
er-
indicate 
multiple 
vulnerab
ilities if 
applicab
le) 

Daily 
inco
me 
from 
affect
ed 
busin
ess(R
s.) 

Dail
y 
profi
t (if 
busi
ness 
own
er) – 
Rs. 

Photo of 
AP and 
shop/bus
iness 

 

7 Salmaan ali Aangar Ali 21 M Owner Personal Fruits Temporary person
al 

6 OBC 2000 400 

  

4 

10 

8 Nabab Ali Madal 
Khalil 

22 M Owner Personal Fruits Temporary person
al 

1 OBC 2500 300 

  
  

3 

4 

9 Lal Chandra  Om 
Prakash 

30 M Owner Personal Vegetabl
es 

Temporary person
al 

2 SC 2000 300 

  

2 

4 
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S. 
No. 

Name of 
respondent
/AP 

Father/Mot
her/Husba
nd Name 

Age Sex 
(M/F
) 

Business 
owner/ 
employee 
  

Structure 
owner/ 
Tenant 
  

Type of 
busines
s 
(mobile 
vendor 
/stationa
ry) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempo
rary 
dismantlin
g and 
shifting of 
kiosk/othe
r loss) 

If 
busine
ss 
owner,  
No of 
emplo
yess 

No. 
of 
fami
ly 
me
mbe
rs 
(M= 
F= 
T=) 

Type of 
vulnerab
ility 
(BPL/wo
man / 
WHH/chi
ld 
worker/o
rphan-
child//SC 
disabled
/elderly/ 
landless/
non-
titlehold
er-
indicate 
multiple 
vulnerab
ilities if 
applicab
le) 

Daily 
inco
me 
from 
affect
ed 
busin
ess(R
s.) 

Dail
y 
profi
t (if 
busi
ness 
own
er) – 
Rs. 

Photo of 
AP and 
shop/bus
iness 

10 Kashan Mahabir 22 M Owner Personal Fruits Temporary person
al 

2 Gen 2500 400 

  

2 

4 

11 Kishanlal Mohanlal 33 M Owner Personal Cloth Temporary person
al 

3 SC 5000 400 

  

3 

6 

12 Om singh Mahabir 
Singh 

30 M Owner Personal Fruit Temporary person
al 

2 Gen 2500 400 

  

2 

4 

  
         

 
    

13 M.Ussuf Raffrk 32 M 
Owner Personal Fruit Temporary person

al 
3 

Gen 600 300 
2 
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S. 
No. 

Name of 
respondent
/AP 

Father/Mot
her/Husba
nd Name 

Age Sex 
(M/F
) 

Business 
owner/ 
employee 
  

Structure 
owner/ 
Tenant 
  

Type of 
busines
s 
(mobile 
vendor 
/stationa
ry) 

Type of 
impact 
(display of 
wares on 
RoW 
affected, 
temporary 
income 
loss/tempo
rary 
dismantlin
g and 
shifting of 
kiosk/othe
r loss) 

If 
busine
ss 
owner,  
No of 
emplo
yess 

No. 
of 
fami
ly 
me
mbe
rs 
(M= 
F= 
T=) 

Type of 
vulnerab
ility 
(BPL/wo
man / 
WHH/chi
ld 
worker/o
rphan-
child//SC 
disabled
/elderly/ 
landless/
non-
titlehold
er-
indicate 
multiple 
vulnerab
ilities if 
applicab
le) 

Daily 
inco
me 
from 
affect
ed 
busin
ess(R
s.) 

Dail
y 
profi
t (if 
busi
ness 
own
er) – 
Rs. 

Photo of 
AP and 
shop/bus
iness 

5 

 

14 Rampal Mahohar 45 M 

Owner Personal Fruit Temporary person
al 

4 

OBC 800 400 

 

6 

10 

15 Dinesh Manohar 38 M 

Owner Personal Fruit Temporary person
al 

3 

SC 1200 450 

 

3 

6 

16 Lakhan Mukesh 53 M 

Owner Personal Fruit Temporary person
al 

2 

SC 800 400 
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Appendix 13: Photographs of Business Loss Survey 
 

  

Bursu Road Didwana Road 

  

Bus stand  

 

 

Nagar Palika Sikar Road 
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Appendix 14: Photographs of Transect Walk 
 

 
 

Proposed STP site                                  Proposed SPS site  

  

Proposed SPS site Location of Proposed CWR- Existing campus 
of PHED 
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View of City Road 

  

View of Market Areas 
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View of Market Areas 
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Appendix 15: Minimum Wage Rate in Rajasthan (2018) 
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As per the state gazette notification dated June 12, 2018, the latest (applicable from January 1, 
2018) revised minimum daily wages for different category of labour are as below   
 
Unskilled= ₹ 213/-; Semi Skilled= ₹ 223/-; Skilled= 233/- ; Highly Skilled=283/- 
 
Source: http://www.labour.rajasthan.gov.in/Notification.aspx  
 

http://www.labour.rajasthan.gov.in/Notification.aspx
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Appendix 16: Summary of Public Consultations 

Consolidated summary of public consultations 
 

S.No Number of 
Person 

consulted 

Male Female Issues Discussed Outcome 

 50 40 10 Present condition of water supply and sewerage 
(wastewater) of the town, proposed subproject 
components, house service connection and 
property connection, willingness to pay. 

Public in general were satisfied with the 
components identified and assured for 
required support. People are willing to pay for 
the improved quality of water. 

 
Details of public consultations 
 
S.No Date Of 

Consultation  
Name of Persons Location Topic Discussed  Outcome Photographs 

1 29.08.2017 Rakesh Sharma, E.O, 
Nagar Palika, Kamlesh 
Soni, Accountant (Nagar 
Palika) 

Nagar Palika, 
Office  

Present water supply and 
sewerage facility in the 
town. Proposed water 
supply and Wastewater 
Work. Requirement of 
land revenue records of 
STP and SPS. GRC 
Mechanism for resolving 
Grievances. 

All are assured of their 
full cooperation with 
RUIDP during planning 
and implementation of 
the project. Presently 
water supply is for half 
hour on alternate days 
and no waste water 
system in the town. It 
was informed that 
Vacant municipal land 
are available for STP 
and SPS. 
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S.No Date Of 
Consultation  

Name of Persons Location Topic Discussed  Outcome Photographs 

2 29.08.2017 Ramniwas Mali, Tara 
Chandra Gujjar, Mahesh 
Kumar, Harikishan Gujjar 

Bursu Road  
1)  Present Status of 

Water Supply in the 
town 

2)  Work Proposed by 
RUIDP 

3)  Quality of present 
Water Supply. 

4)  Status of Wastewater 
5)  Willingness to pay for 

improved services 
6) R&R provision under 

this sub-project 
7) GRC Mechanism for 

resolving Grievances.  

 
1) People are 

supportive of the 
project and indicated 
their willingness to 
participate in the 
project to make it 
successful. 
(especially women) 

2)  People understand 
direct benefits along 
with latent benefits of 
the project 

3) It was informed to the 
roadside petty 
businesses that if 
their livelihood will be 
hampered 
temporarily or 
permanents, 
compensation will be 
disbursed from the 
department. It was 
also informed that 
during works, phone 
number will be 
displayed in different 
location for lodging 
grievances. 

4) People are willing to 
pay for improved 
services 

 

3 

 

30.08.2017 Taiyab Ali, Puranmal, 
Sahid, Nawab, 

Near Bus 
stand 
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S.No Date Of 
Consultation  

Name of Persons Location Topic Discussed  Outcome Photographs 

5 30.08.2017 Morpal Kashyap, Kurban, 
Ajaruddin, Poonam, 
Dagli,Janki Devi 

Near 
Ramadevi 
Sarda Marg 

1)  Present Status of 
Water Supply in the 
town 

2)  Work Proposed by 
RUIDP 

3)  Quality of present 
Water Supply. 

4)  Status of Wastewater 
5)  Willingness to pay for 

improved services 
6) provision for vulnerable 

groups 
7) Charges of house 

service connection for 
poor and vulnerable 
persons.  

1) People are 
supportive of the 
project and indicated 
their willingness to 
participate in the 
project to make it 
successful. 
(especially women) 

2)  People understand 
direct benefits along 
with latent benefits of 
the project 

3) It was informed to the 
local public if 
livelihood impact 
envisaged to poor 
and vulnerable 
groups addition 
assistance will be 
provided from the 
department. 

4) Hundred percent 
HSC and property 
connection will be done 
in slum area also. 

 

5 28.12.2018 Kamla Devi, Mahendra 
Mathur, Laxman 
Choudhary, Hansraj 
Swami, 
ShivramKumawat, 
Vedprakash Joshi, Dr. 
SulekhaShekhawat, Om 
Prakash Gaur, Ganesh 
Yogi, Babulal, Ramshwar, 
Birdi Chand &Seva Ram 
 

STP  Sewer 
Laying 
Network (Near 
Dashahara 
Maidan) 

Awareness of the project–
including Project 
Coverage area,  
 
Present condition of 
Water supply and 
Sewerage in the town/ 
Present drinking water 
problem-quantity and 
quality 
 

Some People are aware 
of the proposed Project. 
 
People are concerned 
about the poor 
sewerage conditions. 
Presently no sewer 
system in town. Water 
supply is also 
intermittent. Drainage 
condition is also poor.  
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S.No Date Of 
Consultation  

Name of Persons Location Topic Discussed  Outcome Photographs 

6 Shyam Sunder Sharma, 
Prithvi Singh, Kailash 
Gurjar, HR 
Ghotia&Hardev Singh 
Choudhary 

CWR at A.En 
Office and 
Panchwa 
Road 

Present solid waste 

collection and disposal 

problem  

 

In what way they may 

associate with the project  

Benefits of the proposed 

subproject 

 

Willingness to pay for 
improved services 
 

 

 
Solid waste collection 
facility is good in this 
area. 
 
The consulted 
population wants to 
engage with the project 
and explore job 
opportunities. Mostly 
people are willing to 
take the house service 
connections (water 
supply and sewer) and 
enjoy benefits of the 
subproject. 
 
People are willing to pay 
for the improved 
services like regular 
24x7 portable water.  
 

 

 

7 28.12.2018 Bittu, Vishnu Sharma, 
Laxman Ram, Chhotu& 
Rameshwar 

Sewer laying 
and water 
supply  at Main 
Market 

Awareness of the project-
including Project 
Coverage area,   
 
Present condition of 
Sewerage and Water 
Supply in the town 
 

People are aware about 
the subproject proposed 
in the town. 
 
People are concerned 
about the poor 
sewerage & water 
quality conditions.  
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S.No Date Of 
Consultation  

Name of Persons Location Topic Discussed  Outcome Photographs 

8 Saddam, Sazid, Ashfaq 
Khan, Sattar Khan, Arif 
Khan, Rafiq Khan & 
Taufiq Khan 

SPS site 
 

 

Availability of Labour 

during construction time  

 

 

Safety of residents during 

construction phase and 

applying of vehicle for 

construction activities  

 

 

R&R provision under this 
subproject 
 

Sewage flow in open 
drains and cause 
nuisance and vector 
borne diseases. 
There is no such 
environmental sensitive 
components nearby the 
project. 
 
It was communicated to 
the commercial 
establishment that if 
their livelihood will be 
hampered, livelihood 
assistance will be 
provided by the 
department. 
. 
Sufficient labour is 
available in nearby 
communities. People 
requested to engage the 
local people during 
construction phase. 
 
The contractor should 

take care of the safety 

arrangement during 

construction phase and 

should provide traffic 

diversion routes to avoid 

the vehicle congestion. 

People should be made 
aware through CAPC 
and outreach team of 
contractor before start of 
work in particular area. 
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S.No Date Of 
Consultation  

Name of Persons Location Topic Discussed  Outcome Photographs 

 
Peoples are interested 

to pay for improved 

services. 
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Photographs of consultations 

 

 

 

 

Sewer laying & WS site at Shahji Ka Bagicha 

 

 

 

SPS & Sewer laying site near Bawadi 
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CWR near Jagdamba Colony and CWR site near Old PHED H/w at Budsu Road 

  

CWR site at A.En Office 

  

SPS & Sewer Laying site at Motiramji Ki Kothi (Khan Mohalla) 
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CWR site at Panchwa Road 

  

  

Sewer laying and WS site at Main Market 
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Attendance Sheet 

 

 

Transcript 
Place: Hospital 
Dated: 02.08.2018 
Issue discussed: Work Proposed by RUIDP and suggestion for improvement. 
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S.No Name Father Name Occupation Signature 

1 Sharavan Singh Arjun Singh 9660655401  

2 Sudhir Singh Don Singh 8619658189  

3 Saddam Hussain  8385830911  

4 Karn Singh Bajrang Singh 7698894589  

5 Raju  Ramubar   

6 Rajendra Singh Ghan Singh 9414943528  

7 Deepak 

Choudhary 

Late Gordhan 

Singh 

8233040077  

 

Transcript 
Place: Ahinsa Circle 
Dated: 02.08.2018 
Issue discussed: Work Proposed by RUIDP and suggestion for improvement. 

S.No Name Mobile no Signature 

1 Mukesh Kumar 9922238126  

2 Sohan Ram 9887298724  

3 Kamal Kishor 9772239654  

4 Rajendra Singh 8094737773  

5 Sukha Ram 7558660301  
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Appendix 17: Minutes of CLC meeting 
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Appendix 18: Sample Sub-Project Leaflet 

Sub-project Information Description 

Name of the subproject, EA/IA and city  

Proposed subproject technical details and 
project benefits 

 

Summary of subproject impacts  

Compensation and entitlements   

Resettlement Plan (RP) budget   

RP implementation schedule  

Consultation and disclosure requirements  

Implementation structure and GRM information   

Contact numbers of CAPP, PIU, PMU  

Attach list of Affected persons and Entitlement Matrix to this leaflet. This leaflet will be 
disseminated both in local language (Hindi) and English.  
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Appendix 19: Grievance Registration Format 
(to be made available in local language) 

 
The _____________________________________Project welcomes complaints, suggestions, 
queries and comments regarding project implementation.  
Aggrieved persons may provide grievance with their name and contact information to enable us 
to get in touch for clarification and feedback.  
In case, someone chooses not to include personal details and wants that the information provided 
to remain confidential, please indicate by writing/typing *(CONFIDENTIAL)* above Grievance 
Format.  
Thank you. 
Date  Place of registration 

Contact Information/Personal Details 

Name  Gender * Male 
*Female 

Age  

Home Address  

Place  

Phone no.  

E-mail  

Complaint/Suggestion/Comment/Question Please provide the details (who, what, where and how) of 
your grievance below: 
If included as attachment/note/letter, please tick here:  

How do you want us to reach you for feedback or update on your comment/grievance? 

FOR OFFICIAL USE ONLY 
Registered by: (Name of Official registering grievance) 

Mode of communication:  
1. Note/Letter 
2. E-mail 
3. Verbal/Telephonic 

Reviewed by: (Names/Positions of Official(s) reviewing grievance) 

Action Taken: 

Whether Action Taken Disclosed: 
4.  

Yes 
No 

Means of Disclosure:  
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Appendix 20: Sample Monitoring Template 
 

A semi-annual monitoring report shall be prepared on Resettlement Plan implementation and 
submitted to ADB by the PMC. It will include: (1) the list of affected persons, with compensation, 
if any due to each and details of compensation paid with signed receipts annexed to the report, 
socio-economic status and satisfaction levels of affected persons with the Resettlement Plan 
implementation process, compensation and mitigation measures; (2) the list of vulnerable 
affected persons and additional compensation / special protection measures 
planned/implemented for them (e.g. assistance to obtain project construction related jobs); socio-
economic status and satisfaction levels of affected persons with the Resettlement Plan 
implementation process, compensation and mitigation measures; (3) list of roads for closure 
and actions planned / taken to minimize disturbance; (4) details of consultations held with 
affected persons (with number of participants by gender, issues raised, conclusion / agreement 
reached, actions required/taken; (5) details of grievances registered, redressed, outstanding 
complaints, minutes of GRM meetings held; (6) details of information disclosure and 
awareness generation activities, levels of awareness among target population and behavior 
change, if any; and (7) any other relevant information showing Resettlement Plan 
implementation progress. The following checklist may be used for overall monitoring of 
Resettlement Plan implementation. 
 

S. 
N. 

Resettlement Plan Activities 
Completed 

Y/N 
Remarks 

A. Pre-Construction Activities and Resettlement Plan Activities 

1 Approval of final Resettlement Plan by ADB prior to contract award   

2 Disclosure of final Resettlement Plan on ADB and EA websites   

3 Circulation of summary Resettlement Plan in local languages to all 
stakeholders 

  

A. Resettlement Plan Implementation 

1 Grievance Redress Mechanism established at different levels   

2 Entitlements and grievance redress procedure disclosed   

3 Finalization of list of affected persons, vulnerable affected persons and 
compensation due 

  

4 Finalization of list of roads for full or partial closure; mitigation 
measures proposed and implemented (with photographic 
documentation) 

  

5 Affected persons received entitlements as per EM in resettlement plan   

6 Payment of compensation, allowances and assistance (No. of affected 
persons) 

  

7 Additional assistance (project-related construction jobs, if willing and 
able) for vulnerable households given (No. of vulnerable affected 
persons assisted) 

  

8 Grievances  
No. of grievances registered 
No. of grievances redressed 
Outstanding complaints 
Disclosure of grievance redress statistics 

  

9 Consultation, participation and disclosure as per Plan  
 

 

C. Monitoring  

10 Survey on satisfaction levels of affected persons with Resettlement 
Plan implementation completed 

  

D. Labor   
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S. 
N. 

Resettlement Plan Activities 
Completed 

Y/N 
Remarks 

11 Implementation of all statutory provisions on labor like health, safety, 
welfare, sanitation, and working conditions by Contractors. Ensuring 
no child labour used 

  

12 Equal pay for equal work for men and women   

NOTE: Where applicable, the information provided in the table should be supported by detailed explanatory 
report, receipts and other details. 

 
 


