Government of Rajasthan
Office of the Executive Engineer, IPIU, Alwar
Rajasthan Urban Sector Development Investment Program (RUIDP Ph-II)
B-33, Ambadkar Nagar, Alwar – 301001

Tel: 0144-2370141, Fax: 0144-2373146 Email: ipiu.alw@rediffmail.com, alw.ipiu@ruidp@gov.in

No. F/ RUSDIP/TR-03/ALW/WW/06/2014/582 Date: 22.08.2014

NOTICE TO PROCEED

M/s Sudhakara Infratech Pvt. Ltd.
Flat no. 301, Sai Sandhya Apartments,
Street no. 9, Himayath Nagar,
Hyderabad - 500029
E-mail: sudhakarainfratech@gmail.com, info@sudhakarainfra.com
Phone/ Fax no.: 040-6589 0460

Sub: Notice to Proceed of the Package No. RUSDIP/TR-03/ALW/WW/06 in Alwar.

Sir,

1. A copy of contract agreement duly signed by the undersigned and your authorized representative for the work "Supply, Laying, Jointing, Testing and Commissioning of additional Sewer lines along with restoration of roads, construction of manholes, appurtenances etc. in Alwar under Package RUSDIP/TR-03/ALW/WW/06 is enclosed herewith.

2. The contract price for this work is `Rs. 36,80,58,945/- (Rupees Thirty Six Crore Eighty Lacs Fifty Eight Thousand Nine Hundred Forty Five Only) including Provisional Sum of Rs. 20,00,000/- (44.77% above Engineer's Estimate) without P.S. based on RUIDP SOR-2011 and Market rate) as corrected and modified in accordance with the instruction to bidders. The item rates will remain same as quoted in bid document by you.

3. As per clause no. 42 of the section-I (Instruction to Bidder), the Performance Security in terms of Bank Guarantee (BG No.- 46/2014 dated 16.08.2014 of Rs. 3,68,05,895/- (Rupees Three Crore Sixty Eight Lacs Five Thousand Eight Hundred Ninety Five only) issued by Syndicate Bank, N.S. Road, Hyderabad (AP) India in favour of Executive Engineer, IPIU, RUSDIP (PH-II), Alwar valid upto 15.05.2016 has been received and is to the satisfaction of the Employer.

4. As per the clause - 16.1 Section-VII, General Condition of Contract, you are requested to commence the work immediately. The commencement and completion date for this work are as under:

   Stipulated Date of Commencement: 16-08-2014
   Stipulated Date of Completion: 15-02-2016
5. As per the clause-48 section VIII of contract document, you are entitled to take 10% mobilization advance against Bank Guarantee in two equal installments.

6. Submit the insurance as per the clause-13 section VIII of Contract Agreement immediately.

7. You are requested to provide name of your Bank and dedicated Bank Account No. to make easy, early and safe transaction.

8. You are requested to contact undersigned along with work program and take the possession of the site immediately.

9. As per Additional Project Director, RUIDP, Jaipur order no. 8070-73 dated 22.08.2014, the contractor failed to submit the B.G. for Performance security within 28 days issue of LOA. So that the period in submission of Performance Security after 28 days from issue of LOA will be on the part of the contractor.

Encl: As above

(K.K. Agarwal)
Executive Engineer,
RUSDIP, IPIU, Alwar

No. F/ RUSDIP/TR-03/ALW/WW/06/2014/ Date: 22.08.2014

Copy to following for information & necessary action:-
2. Project Director, RUIDP, Jaipur
3. District Collector, Alwar
4. Secretary, UIT, Alwar
5. Commissioner, Municipal Council, Alwar
6. Addl. Project Director, RUIDP, Jaipur
7. Financial Advisor, RUIDP, Jaipur
8. Dy. Project Director (T)/Dy. Project Director (A), RUIDP, Jaipur
9. Treasury Officer, Alwar
10. PO-Bids, RUIDP, Jaipur with 4 sets of document
11. ACP, RUIDP, Jaipur for the updations of PMIS
12. Team Leader, IPMC, Jaipur/ Team Leader, DSC-I, Jaipur

Executive Engineer,
RUSDIP, IPIU, Alwar