

Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited(RUDSICO)(Government of Rajasthan undertaking)

Old Working Women Hostel, Behind Nehru Place, Tonk Road Jaipur

Ph. - 0141 - 2742240, 2742263; E-mail: ruifdco.it.jaipur@gmail.com; Website: urban.rajasthan.gov.in/rudsico

F-31(1)/RUDSICO/SmartRaj /18-19

17907

Date:

17 MAY 2019

Minutes of Meeting

Sub: Progress Review of works being executed in 31 ULBs(Ajmer, Jaipur, Bikaner, Jodhpur, Bhilwara, Nagaur, Sikar, Jhunjhunu, Dausa, Dhaulpur, Karauli, Sawai Madhopur, Baran, Jhalawar, Pali, Barmer, Jalore, Sirohi, Jaisalmer, Churu, Banswara, Shri Ganganagar, Hanumangarh, Chittaurgarh, Dungarpur, Pratapgarh, Rajsamand, Gangapur City, Hindaun, Beawar & Kishangarh) under SmartRaj Project.

A meeting was held on 10th May, 2019 under the Chairmanship of Sh. Siddharth Mahajan, Secretary, LSGD to review the progress of SmartRaj Project in 31 ULBs as per revised timelines submitted by System Implementation Partner(SIP- Consortium partner of M/s Fourth Dimension Solutions Ltd, M/s MARs Telecom Systems Pvt. Ltd. & Ricoh India Ltd.).List of participants is enclosed in Annexure-'A'.

During the review meeting, presentation was made by the SIP and update status was submitted by the representative of ULBs. After detailed discussions and deliberations, following decisions were taken :

1. Every District Level/Phase-I ULB :shall submit the receiving of hardware, implementation report of software modules(if found satisfactory) and attendance report of personnel(deployed by SIP) to Executive Director, RUDSICO.

Action by : Municipal Commissioner/EO of Concerned ULBs

2. Every District Level/Phase-I ULB to ensure for providing Old/legacy data to SIP within 15 days. In case of not handing over the data/credentials/ documentation/hardware/ occupied space/any other asset to concerned ULB by the officials/operators of other/previous firm(if any), concerned ULB shall immediately issue a notice to existing/previous firm for handing over of all kind of data credentials/ documentation/hardware/occupied space/any other assets to concerned ULB and if not complied by previous firm, F.I.R. shall be registered by concerned ULB against existing/previous firm within 15 days.

Action by : Municipal Commissioner/EO of Concerned ULBs

3. It is observed that SIP did not get sufficient/adequate space for execution of works smoothly at some ULBs, therefore, concerned ULBs to ensure for providing sufficient space, furniture, stationary, electricity etc. to SIP. If, due to these reasons, delay occurred at any ULB, penal action shall be taken against them.

Action by : Municipal Commissioner/EO of Concerned ULBs

4. SIP to deploy the hardware alongwith manpower and implement the online services in all remaining ULBs of Rajasthan by July, 2019(as per revised timelines).

Action by : SIP

5. SIP to establish proper grievance redressal mechanism/system for immediate resolution of issues occurring at ULBs related to hardware, software, training and shall deploy trained staff at ULBs for proper work execution.

Action by : SIP

6. Online services once operationalized, can not be stopped by any ULB without written permission of concerned Dy. Director Regional(DDR), Local Self Government.

Action by : Municipal Commissioner/EO of Concerned ULBs

7. Empanelment/Registration of Architects to be done by all ULBs(where hardware & manpower deployed) to operationalize online Building Plan Approval System (BPAS) module within next 15 - 30 days.

Action by : Municipal Commissioner/EO of Concerned ULBs

8. Commissioner, Jaipur Municipal Corporation will ensure to provide Seating space, furniture for setting up IT cell and ensure the banners/ proper display about the online services being operated under SmartRaj project. SIP to ensure staff in proper dress code to officials of SIP.

Action by : Commissioner, Jaipur Municipal Corporation & SIP

9. Every District Level/Phase-I ULB to ensure about the announcement/publicity/advertisement of online services being provided under SmartRaj project.

Action by : Municipal Commissioner/EO of concerned ULBs

10. Next review meeting is scheduled on 29th May, 2019.

The Meeting ended with a vote of thanks to the chair.



(M.K. Garg)

Executive Director, RUDSICO

Date:

F-31(1)/RUDSICO/SmartRaj /18-19/ 7908-66

Copy to the following for information and necessary action:

17 MAY 2019

1. PS to Secretary, LSGD, Jaipur
2. PA to Director cum Joint Secretary, Local Bodies, LSGD, Jaipur
3. PA to Executive Director, RUDSICO, Jaipur
4. Dy. Director Regional(DDR), Local Self Government of all 7 zones(Bharatpur, Kota, Udaipur, Ajmer, Jaipur, Bikaner & Jodhpur)
5. Commissioner/EO of all 41 ULBs(District level/Phase-I) - Bharatpur, Udaipur, Kota, Tonk, Alwar, Bundi, Ajmer, Nagaur, Bhilwara, Bikaner, Chittorgarh, Hanumangarh, Sikar, Sawai Madhopur, Jhunjhunu, Pali, Jaipur, Banswara, Baran, Barmer, Churu, Dausa, Dholpur, Dungarpur, Jaisalmer, Jalore, Jhalawar, Jodhpur, Karauli, Pratapgarh, Rajsamand, Sirohi, Sri Ganganagar, Beawar, Kishangarh, Makrana, Fathpur, Gangapur City, Sujangarh, Hindaun City & Sardarshahar
6. Project Director(UI), RUDSICO, Jaipur
7. Senior Town Planner, DLB, Jaipur
8. Joint Director(System Analyst), DLB, Jaipur
9. Sh. Ashok Meena, ACP(DD) & State Nodal Officer(SmartRaj Project), DLB, Jaipur
10. Managing Director, M/s Fourth Dimension Solutions Limited, DSM-340, DLF Trade Tower, New Delhi-110015
11. Managing Director, M/s MARs Telcom Systems Pvt. Ltd., 7th Floor, building no. H07, Advance Business Hub, Phoenix Info City-CEZ, Gachilbowli, Hyderabad, Telangana.
12. Managing Director, Ricoh India Limited, 801, 8th Floor, Ackruti Star, MIDC Central road, Near Marol Telephone Exchange, MIDC, Andheri East, Mumbai- 400093.
13. Sh. Chitrak Halder, Deputy Chief Project Manager(Roll-Out & Implementation Team, SmartRaj Project), Jaipur. Email- chitrakhalder@gmail.com



**Additional Chief Engineer
RUDSICO**

ATTENDANCE SHEET

1. Sub. : Review meeting for progress in 31 ULBs(Ajmer, Jaipur, Bikaner, Jodhpur, Bhilwara, Nagaur, Sikar, Jhunjhunu, Dausa, Dhaulpur, Karauli, Sawai Madhopur, Baran, Jhalawar, Pali, Barmer, Jalore, Sirohi, Jaisalmer, Churu, Banswara, Shri Ganganagar, Hanumangarh, Chittaurgarh, Dungarpur, Pratapgarh, Rajsamand, Gangapur City, Hindaun, Beawar & Kishangarh) under SmartRaj Project

Chair : Secretary, LSGD

Date : 10.05.2019

Venue : Conference Hall, DLB, Jaipur

Time : 10.30 AM

S.No.	Name	Designation	Contact Pt.	Signature
1.	M K GARG	ED, RUDSICO		
2.				
3.	Manoj Sani	ACE RUDSICO		
4.	S R Goyal	PD, RUDSICO		
5.	Pradeep k. Grawande	Comm. Nagar Nizam Bikaner	7726922867	
6.	Akhilesh kr Pipal	Dy Comm Nagar Nizam Ajmer	9451462504	
7.	Ravindra k. Sharma	DDR. AJMER	9414367695	
8.	Renukchandmal	DDR, Jaipur	9414035520	
9.	Bhagavats Singh	Commissioner Kishangarh	9913112511	
10.	Pranod kumar	P.P.M Smartraj	9001061519	
11.	Jitendra Singh	System expert	8559857515	Jitendra.
12.	Chittrak Halder	Project Mgr	9709050607	
13.	K. Jagannath	Mano Director	9343000043	
14.	Vandana Mallin	S-A	9799708209	
15.	Ashok Meena	ACP	8870087007	
16.	Blupesh Jain	Ext. DBA	9785583120	
17.	Vijendra Singh	P.P.A.	9602900111	

18.	Lalit Mohan Bansi	Asst. Program	9828460001	Lml
19.	Krishan Kumar Yadav	IA	9782995118	Krishan Kumar
20.	Meenakshi Verma	AEN, RUDSICO	9462018222	Meenakshi
21.	Manisha Chaudhary	A.T. Jabalpur	7976815840	Manisha
22.	Kuldeep Meena	JON MCT	941181854	Kuldeep Meena
23.	Poojesh Poojesh	PLU	9820663502	Poojesh
24.	Yogesh Kr. Kumawat	A.E. - Nagar Parish Sirohi	957158503	Yogesh
25.	Ram Prasad Meena	Ex-Off	9419202040	amr
26.	SACHIN MOURYA	AEN JODHPUR	9587042011	JM Cauchp.
27.	mang kumar Bansi	AEN Jaisulmer	8441943388	m/b.
28.	Navodit Singh Rajpurohit	A.E. Bansmer	7275560010	Navodit
29.	Gaurav Dhing	A.E.N, DDR. Udaipur	9414263916	Gaurav
30.	अमित कुमार शर्मा	अमित कुमार शर्मा	9414558604	Amit
31.	Deepti Meena	DDR Kater	9414089039	Deepti
32.	Mahendra Singh	K.E.N N.P. Baran	9828036622	Mahendra
33.	Neha	Programmer	9214433551	Neha
34.	Shr. Ravi	Asst. P. Programmer	9782600002	Shr. Ravi
35.	O.P. Bairwa	CAO AMC	9414237289	O.P. Bairwa
36.	Arun Garg	Addl. Comm. JMC	9829143888	Arun Garg
37.	Dilip Sharma	Comm. MCT	9414227308	Dilip
38.	Mukesh Mittal	SAP, DLR	9414058884	Mukesh
39.	Shailendra Godara	Comm. MCT Hemachandrapur	9414092505	Shailendra
40.	Bhavedh Rajal	J.E.N. H.P. Jhalawa	9784689489	Bhavedh
41.	Vaibhav Kumar	Programmer Jodhpur	8875402031	Vaibhav Kumar
42.	राजेश सिंह चतुर्वेदी	Commissioner Bansmer	9414145357	Rajesh
43.	VINAY DAZ	Commissioner Jhalawa	7792036100	Vinay

44.	महेश चंद्र	RD NP Sikar	9636129408	MR
45.	Sanjay Philip	ACN. N.P. Rajsamand	9460243626	2
46.	नारायणजीकाजी (जी)	आयुक्त मेरठ	921016	1
47.	शक्तिशर्मा	आयुक्त दिल्ली	7242131026	2
48.	महेशदेव ठोला	आयुक्त जगपुर सिटी	9660003236	
49.	अशोक	आयुक्त पिबली	9414273820	13
50.	Ashutosh Dehanga	आयुक्त पिबली	9785667965	13
51.	Pranav Raj mital	आयुक्त दिल्ली	9549132666	Om
52.				
53.				
54.				
55.				
56.				
57.				
58.				
59.				
60.				
61.				
62.				
63.				
64.				
65.				
66.				
67.				
68.				