

Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited(RUDSICO)

Old Working Women Hostel, Behind Nehru Place, Tonk Road Jaipur

Ph. - 0141 - 2742240, 2742263

E-mail ruifdco.lt.jaipur@gmail.com

F(31)(1)/RUDSICO/SmartRaj /17-18 /10 954

Date:

02 NOV 2017

Minutes of Meeting held on 27th Oct, 2017 to review progress of SmartRaj Project under the chairmanship of Principal Secretary, LSGD

A meeting was held on 27th Oct, 2017 under the chairmanship of Principal Secretary, LSGD to review the progress of SmartRaj Project. List of participants is enclosed in Annexure-'A'.

| S.N. | Points Discussed | Decision Taken | Action by |
|------|---|---|---|
| 1. | Hardware | SIP committed to complete the installation of hardware in remaining ULBs of Phase-I by 15 th Nov, 2017. | SIP, Commissioner of ULBs of phase-I |
| 2. | Implementation of Application Software and Training | SIP committed to complete the test/parallel run and training at all ULBs(Phase-I) of all modules by 15 th Nov, 2017. | SIP, Commissioner of ULBs of phase-I |
| 3. | Survey and UD Tax Notice | SIP committed to complete the survey in all ULBs of Rajasthan by Dec,2017. | SIP, Commissioner of ULBs of phase-I |
| 4. | Letter for ULBs | Principal Secretary directed to Nodal Officer to draft the letters for directions to ULBs of phase-I from his office, LSGD for playing of proactive roles for effective implementation of SmartRaj Project and for start using the manpower (by 6 Municipal Corporation) of M/s Fourth Dimension Solutions Ltd in place of M/s Oswal Computers & Consultants Pvt. Ltd because contract of M/s Oswal will not be extended further and arrange the extra required manpower by tendering in advance (if required). | Nodal Officer (SmartRaj Project) to put up the letter |

| | | | |
|----|---|---|-----|
| 5. | Mobilization of Project Team and Roll Out & Implementation Team | SIP committed to mobilize complete Project team and Roll-Out & Implementation team within a week for effective implementation of SmartRaj Project | SIP |
|----|---|---|-----|

Meeting ended with vote of thanks to the chair.



**Joint Director(SA) &
Nodal Officer(SmartRaj Project)**

F(31)(1)/RUDSICO/SmartRaj /17-18 /10955-63
Copy to the following for information and necessary action:

Date: **02 NOV 2017**

1. PS to Principal Secretary, LSGD
2. PA to Director, Local Bodies, Jaipur
3. Commissioner, _____ (Phase-I ULB)
4. Project Director(UI), RUDSICO
5. Sh. R.K. Vijayvargia, ACTP, DLB
6. EE(SmartRaj), RUDSICO
7. Managing Director, M/s Fourth Dimension Solutions Limited(FDSL), DSM-340, DLF Trade Tower, New Delhi-15.
8. Managing Director, M/s MARs Telcom Systems Pvt. Ltd., 7th Floor, building no. H07, Advance Business Hub, Phoenix Info City-CEZ, Gachilbowli, Hyderabad, Telangana.
9. AVP(SmartRaj Project), M/s FDSL



**Joint Director(SA) &
Nodal Officer(SmartRaj Project)**