



AJMER DEVELOPMENT AUTHORITY, AJMER

Todarmal Marg, Ajmer-Rajasthan

Website: www.adaajmer.org
Tel.No: 0145-2627748, 2627749, 2425462

Email: coordinator@uitajmer.org
Fax no: 0145-2620126

No: ADA/Ajmer/2018-19/

8/12
20/10

Dated:

OFFICE ORDER

Whereas M/S Dara Construction Co. having address as Plot 42-A, Ajit Colony, Opp. Bal Niketan School, K.N. Girls College Road, Raikabagh, Jodhpur-342001 (Raj) submitted tender on the terms and condition mentioned in NIT and tender papers issued by Ajmer Development Authority for the work of Supply, installation and Commissioning of computerized laser 3D theme projection system on the mountain in front of Maharana Pratap Smarak, Pushkar Ghati (Ajmer) with 2 year O & M.

That M/S Dara Construction Co. are presently not registered with Ajmer Development Authority in any category.

Whereas M/S Dara Construction Co. was issued the work order no 1059-68 for the work of installation of computerized laser 3D theme projection system on the mountain in front of Maharana Pratap Smarak, Pushkar Ghati (Ajmer) with 2 year O & M on 07-07-2016.

In accordance with the terms of the work order, tender condition & clause of the conditions of contract M/S Dara Construction Co. were required to supply, installation, commissioning the computerized laser 3d theme projection system on the mountain in front of Maharana Pratap Smarak, Pushkar Ghati, Ajmer and operate the system including security of equipment etc, deputation of skilled operator and technical persons as per requirement to run show at Maharana Pratap Smarak, Pushkar Ghati, Ajmer.

That M/S Dara Construction Co. have failed to fulfill the terms of the contract, agreement and tender condition for the reason that the laser show remained close and not operational for last many months for which M/S Dara Construction Co. were issued ample number of notices last being dated 24.04.18 and 11.06.18.

Q.R.

Contd - 1.

(2)


That despite having issued so many notices M/S Dara Construction Co. have failed to show any progress or take any initiative in running the laser show regularly and timely.

That M/S Dara Construction Co. have also locked the machine and also locked the computerized system by the password which amounts to mischief under section 425 of the Indian Penal code and the prevention of damage to public property Act 1984.

Whereas in view of above, a final show cause notice was served upon M/S Dara Construction Co. vide office letter no No: ADA/Ajmer/2018-19/10442 dated 08-08-18 and was also published on the website of Ajmer Development Authority and M/S Dara Construction Co. was given 15 day time to reply but M/S Dara Construction Co. failed to reply the above mentioned show-cause notice. The firm M/S Dara Construction Co. was also given a notice to appear on 05-09-18 for personal hearing before the Commissioner Ajmer Development Authority but M/S Dara Construction Co. did not appeared nor was any reply given.

Therefore after careful consideration of all the evidence on the record, it is decided that M/S Dara Construction Co. be blacklisted by Ajmer Development Authority from participation in any contract for a period of 5 year from the date of issue of this order. The other action including forfeiture of security deposit, earnest money, initiation of criminal proceedings, imposition of penalty and completion and execution of work at the risk and cost as per the terms of the contract is also being taken. Further it is also decided that M/S Dara Construction Co. be also recommended for blacklisting in all Government department of Rajasthan. Further it is also decided that case be also circulated for the blacklisting/debarring from the business in other Government department of Rajasthan.

Regd.
Dara Construction Co.
AA Class Govt Contractor
Plot 42-A, Ajit Colony,
Opp. Bal Niketan School,
K.N. Girls College Road,
Raikabagh,
Jodhpur-342001 (Raj)


(Hemant Swaroop Mathur)
Secretary
Ajmer Development Authority

7c

13213-27
20.8.17

(3)

Copy forwarded to following for information and necessary action:

1. PA to Chairman, Ajmer Development Authority, Ajmer
2. P.S. to Addl Chief Secretary, UDH, Govt of Raj, Jaipur.
3. P.S. to Secretary, PWD, Govt Of Raj., Jaipur.
4. P.S. to Secretary PHED, Govt Of Raj., Jaipur.
5. P.S. to Commissioner, Jaipur Development Authority, Jaipur.
6. Addl. P. S. to Commissioner, Ajmer Development Authority.
7. Chief Engineer, PWD(hq) Govt Of Raj., Jaipur.
8. Chief Engineer, PHED(hq) Govt Of Raj., Jaipur.
9. Chief Engineer, UIT, Alwar.
10. Chief Engineer, Nagar Nigam, Jaipur.
11. Director(Engineering), Jaipur Development Authority, Jaipur.
12. Addl Chief Engineer, PWD Ajmer.
13. Chief Engineer, Ajmer Smart City Limited, Ajmer.
14. Director (Finance) Ajmer Development Authority, Ajmer.
15. Addl. Chief Engineer, Ajmer Development Authority, Ajmer.



(Hemant Swaroop Mathur)
Secretary

Ajmer Development Authority

