

Sub: Design & Construction Management System: Circular –7.

Ref: Guide lines for execution period for the completion of packages to be taken up under RUSDIP.

There is different type and nature of works to be executed under RUSDIP (RUIDP-Phase-II). The packages due to varied nature of work, in different areas, topography and of different cost may require variable time period for their completion. In order to have uniformity in fixing the time periods for the completion in the bid documents of the packages, following guide lines in general are issued for reference and compliance, considering the learning's of Phase-I.

The approximate time periods for various work have been worked out depending on the cost of the package, nature of the work, climatic conditions during execution and involvement of sequential activities in the scope of work. These should be followed while deciding time period for Completion of the packages.

Estimated package Cost \ Type of Work	Upto Rs. 5 Crores	Upto Rs. 10 Crores	Upto Rs. 15 crores	upto Rs. 20 crores	> Rs.20 Crores
STP+ Outfall + Lateral Sewer Lines	2.0 Yrs.				2.5 Yrs.
Water Tanks + Water Supply Lines	2.0 Yrs.				
Bridges (ROB)	2.0 Yrs.				
Drainage	1.5 Yrs.	2.0 Yrs.			
Pumping Stations- Sewage & water supply	1 Yrs.	1.5 Yrs.			
Inefficient Pumping machinery, Tubewells rehabilitation & related pipelines	1 Yrs.	1.5 Yrs.			
Bulk Flow Meter with installation	1.0 Yrs. (package for one town), 1.5 Yrs.(package is of more than 1 town)				
Procurement of Equipments	0.5 Yrs. -1 Yrs.				
Heritage Works/ Fire Stations	1.0Yrs. (package for one town), 1.5 Yrs.(package is of more than 1 town)				
Development of Land Fill Sites	1.5 Yrs. (package for one town), 2.0 Yrs.(package is of more than 1 town)				

The concerned IPIU in-charge and DSC experts should judiciously decide the time period for Completion of the packages, while following the above Guidelines. **Any other time period kept should specifically be mentioned along with the reasons, in the covering letter of DSC's and PIU's.**

This circular should be abided by all the members of IPMU, IPIU, IPMC and DSC.

(Karni Singh Rathore)

Project Director

Dated: .2.2008

F3 (106) (32)/RUSDIP/PMU/CMS/2007/

Copy to following for information and necessary action:

1. Addl. PD -I & II/ FA/ SE (D-I)/ Dy. PD (T)/ Dy. PD (Adm.)/ SE (WW)/ SE(R&B)/ SE (Mon) / PO (all)/ Sr. AO / All APOs / AAO/ PA to PD PMU, RUIDP, Jaipur.
2. SE PIU, Ajmer, Bikaner, Kota, Jaipur, Jodhpur and Udaipur.
3. Executive Engineer/APO's, IPIU, RUSDIP (Concerned), Alwar, Baran-Chhabra, Barmer, Bharatpur, Bundi, Chittorgarh, Churu, Dhaulpur, Jaisalmer, Jhalawar-Jhalarapatan, Karauli, Nagaur, Rajsamand, Sawai Madhopur and Sikar
4. Team Leader PMC/ Team Leader CTA Consultant, RUSDIP.
5. Team Leader, RUSDIP, DSC-I, Bharatpur, DSC-II, Nagaur, DSC-III, Jhalawar, RUSDIP.
6. Dy. Team Leader, RUSDIP, DSC-I, Alwar/ Dholpur/ Karauli/ Sawai Madhopur, RUSDIP.
7. Dy. Team Leader, RUSDIP, DSC-II, Churu/ Jaisalmer/ Barmer/ Sikar
8. Dy. Team Leader, RUSDIP, DSC-III, Chittorgarh/ / Rajsamand/ Bundi/ Baran, RUSDIP.
9. ACP, PMU, RUIDP, Jaipur to send by e-mail and put up the Guidelines on the website.

Dy. Project Director (T)