

No.RUIDP/PIU/MDW/2020-21/36

Notice to Proceed

M/s LNA – R & B (JV)
1/513, Vidhyadhar Nagar
Jaipur-302039, Rajasthan.
Tel: 0141-2236192, 9829069192
Email- lna.jpr@rediffmail.com

an Group
1/5
8/3/21


Project Management and Capacity Building Consultancy (PM&BC) RSTDIP (RUIDP-IV)			
Received on 08/03/2021		Inward No 1503	
TL	DTL/WSE	CMS	SDS
STRE	EE	ME	GISS
PS	ISCBS	PPMS	IT
QS	PE	Inst. Eng.	Acct.
PC	OM	ENV	SOCIAL

Sub: The work of "Construction of works of Water Supply Production and Distribution Network Improvements with house service connections for nonrevenue water reduction and continuous water supply and Providing Sewer Network with House connections, and construction of Sewage Treatment Plant, Sewage Pumping Station and all allied Works and operation services of the entire system for 10 years at Mandawa (Jhunjhunu)" under **Contract Package No. RSTDIP/MDW/03.**

Ref: Letter of Acceptance (LOA) issued vide this office letter No. RUIDP/PIU/MDW/2020-21 /03-11 dated 09.02.2021

Sir,


- Please find the enclosed herewith the copy of Contract Agreement duly signed by the undersigned, Executive Officer Municipal Board, Mandawa (Jhunjhunu) and your authorized representative for the execution of the work of "**Construction of works of Water Supply Production and Distribution Network Improvements with house service connections for nonrevenue water reduction and continuous water supply and Providing Sewer Network with House connections, and construction of Sewage Treatment Plant, Sewage Pumping Station and all allied Works and operation services of the entire system for 10 years at Mandawa (Jhunjhunu) under Contract Package no. RSTDIP/MDW/03.**
- Contract amount for this work is Rs. **106,12,15,221.40/-** (Rupees One Hundred Six Crores Twelve Lacs Fifteen Thousand Two Hundred Twenty-One and Forty Paise only) including provisional sum of Rs. **3,00,00,000/-** (Rupees Three Crores only), as corrected & modified in accordance with the instructions to bidders is here by accepted by our agency.
As agreed & accepted by you vide letter dated 05.03.2021. The detail of bid price is as under. As per Bid Document provision, Operation Service costs which include operation, maintenance and management of entire system, shall not be less than 16% of design build costs. Accordingly,
 - All design & build items shall be of Rs. 90,97,68,671.40/- (Rupees Ninety Crores Ninety-Seven Lacs Sixty-Eight Thousand Six Hundred Seventy-One and Forty Paise only)
 - Operation & Maintenance service cost shall be of Rs. 12,14,46,550/- (Rupees Twelve Crores Fourteen Lacs Forty-Six Thousand Five Hundred Fifty only)
 - Provisional sum is of Rs. 3,00,00,000/- (Rs. Three Crores only)
 - Total bid price including provisional sum shall be of Rs. 106,12,15,221.40/- (Rupees One Hundred Six Crores Twelve Lacs Fifteen Thousand Two Hundred Twenty-One and Forty Paise only)



3. As per conditions of contract, you are requested to mobilize and execute the work in accordance with contract provisions.
4. The commencement & completion dates for this contract are as under:
 - (i) Stipulated date of start : 22.03.2021
 - (ii) Stipulated date of completion of design build (1095 days): 20.03.2024
 - (iii) Stipulated date of completion of O&M services : 18.03.2034
(3650 days after completion of design & build)
5. All terms & conditions of original bid document inclusive of addendum will apply on the work.
6. The work is to be carried out under direction/ supervision of Employer's representative. You are requested to achieve all sectional milestones with stipulated time periods as per Section-6 Employer's requirement of bid document.
7. Please submit insurances as per clause-19 of Section-8: PCC- Contract data immediately.
8. Provide the detail of key persons within seven days (including their CV's)
9. Provide Physical & Financial plan within seven days.
10. Provide information regarding establishment of office, laboratory & store etc.
11. Please take possession of the site immediately from undersigned.

This approval is subjected to final outcome on the Civil Writ Petition No.12520/2020 pending in Hon'ble Rajasthan High Court, Jaipur.

Encl: As above



 (Dinesh Kumar Verma)
 Executive Engineer
 RUIDP, PIU, Mandawa

Date: 08.03.2021

No.RUIDP/PIU/MDW/2020-21/37-55

Copy to the following for information & necessary action please:

1. Secretary, LSGD, GoR Jaipur.
2. Country Director, Asian Development Bank, New Delhi.
3. Project Director, RUIDP, Jaipur.
4. Accountant General (Audit), Rajasthan Jaipur.
5. District Collector, Jhunjhunu.
6. Superintendent of Police, Jhunjhunu.
7. Additional Project Director, RUIDP, Jaipur.
8. Chief Engineer, RUIDP, Jaipur.
9. Financial Advisor, RUIDP, Jaipur.
10. Add. Chief Engineer, RUIDP, Zone-Jaipur.
11. Treasury Officer, Jhunjhunu.
12. Superintending Engineer, PHED/JVVNL/PWD, Jhunjhunu.
13. General Manager, BSNL, Jhunjhunu.
14. Executive Officer, Municipal Board, Mandawa (Jhunjhunu).
15. Income Tax Officer, Works & Leasing Tax, Jhunjhunu.
16. Commercial Tax Officer, Sales Tax, Jhunjhunu.
17. Labour Commissioner, Labour Welfare Department, Jhunjhunu.
18. Mining Engineer, Mining Department, Jhunjhunu.
19. Team Leader, PMCBC, Jaipur.
20. Guard File.


 Executive Engineer
 RUIDP, PIU, Mandawa