

राजस्थान सरकार
नगरीय विकास विभाग

क्रमांक:-प.6(6)नविवि/वा.यो./2017

जयपुर, दिनांक: 01.09.17

आदेश


मुख्य सचिव महोदय की अध्यक्षता में दिनांक 04.08.17 को आयोजित बैठक के कार्यवाही विवरण की प्रतिलिपि आपको विभागीय समसंख्यक पत्र दिनांक 28.08.2017 द्वारा समुचित कार्यवाही हेतु भेजी जा चुकी है, के बिन्दु संख्या 4 एवं 5 में निम्न प्रकार निर्देशित किया गया है :-

4. PMC cells for major projects should be established in departments. PMC should have-
a- Trained manpower specifically for clearances.
b- One project in- charge for every major project.
5. PMC should identify bottlenecks and pursue with all stake holders for expeditious and timely resolution.

अतः उक्त निर्देशों की पालना हेतु जन स्वास्थ्य अभियांत्रिकी विभाग द्वारा जारी आदेश क्रमांक 965-1076 दिनांक 10.08.17 की प्रति संलग्न करते हुये लेख है कि आपकी संस्था से सम्बन्धित प्रत्येक मेजर प्रोजेक्ट के सम्बन्ध में उस प्रोजेक्ट को पूर्ण किये जाने में आ रही बाधाओं को दूर किये जाने हेतु एक प्रोजेक्ट मोनिटरिंग सेल (जन स्वास्थ्य अभियांत्रिकी विभाग द्वारा बनाये अनुसार) का गठन किया जावे, जिसमें एक प्रशिक्षित अधिकारी को नामित किया जावे, जिनके द्वारा इस सम्बन्ध में सम्पूर्ण कार्यवाही यथा-अन्य विभागों से सम्पर्क कर आवश्यक स्वीकृति प्राप्त करना तथा बाधाओं को दूर करने का कार्य, समय पर किया जाना सुनिश्चित किया जायेगा। कृपया सेल का उक्तानुसार गठन कर 5 दिवस में सूचित करें।

संलग्न-उपरोक्तानुसार

इसे सर्वोच्च प्राथमिकता प्रदान करें।


(मुकेश शर्मा)
अतिरिक्त मुख्य सचिव

प्रतिलिपि सूचनार्थ एवं आवश्यक कार्यवाही हेतु निम्नलिखित को प्रेषित है :-

1. प्रमुख शासन सचिव, आयोजना विभाग, शासन सचिवालय, जयपुर
2. सचिव, राजस्थान आवासन मण्डल, जयपुर।
3. आयुक्त/सचिव, विकास प्राधिकरण, जयपुर/जोधपुर/अजमेर।
4. सचिव, नगर विकास न्यास (समस्त राजस्थान)
5. महाप्रबन्धक, जयपुर मेट्रो रेल कारपोरेशन, जयपुर
6. संयुक्त शासन सचिव, प्रथम/द्वितीय/तृतीय, नगरीय विकास विभाग
7. वरिष्ठ शासन सचिव, नविवि को विभागीय वेबसाईड पर अपलोड करने हेतु ।
8. अन्य सम्बन्धित


संयुक्त शासन सचिव, तृतीय

Govt. of Rajasthan

Public Health Engineering Department

No.: CE(Tech)/D&S/2017-18/ 965-1076

Dated: 10.08.2017

OFFICE ORDER

1. A Project Monitoring Cell (PMC) is hereby constituted to ensure timely clearances from other departments / agencies like Forest & Environment, Energy, PWD, NH, LSG, WRD, Revenue etc. required for execution of water supply projects / schemes, so as to avoid hindrance and delay in execution. The Cell shall be headed by the Additional Chief Engineer (SP), PHED, Jaipur. A team of 2 EEs/AEs shall be nominated by the ACE(SP) for his assistance.
2. Information of all pending clearances of ongoing projects / schemes shall immediately be provided by the respective Engineer in Charge (EIC) to the PMC and the PMC shall take immediate action for arranging early clearances at the Govt. level. The PMC shall also guide the field officers in applying for obtaining clearances from the respective agency / department.
3. At the time of formulation of a new scheme / project in future, identification of the lands required and clearances involved in the project shall be done in the very first stage of project formulation and the same shall be made part of the proposal for sanction. Any proposal without above information shall not be considered for A&F sanction. A copy of above information shall be provided by EIC to the PMC for examination and comments.
4. Proposal for technical sanction shall invariably include the details of required lands for various components of the project, status of allotment / acquisition, likely time for allotment / acquisition, impact of delay in execution of the project etc. Similarly details of clearances required from various other agencies / departments, status of required clearance, likely time for clearance, impact of delay in clearance in execution of the project etc. shall also be included in DPR for Technical Sanction. A copy of above information shall also be provided by EIC to the PMC.
5. The PMC shall pursue the pending clearances at its level with the various departments / agencies and also arrange meetings regularly at Government level for expediting pending clearances.

The PMC shall commence its functioning with immediate effect.

(RK Mishra)
Pr. Secretary to Govt.
PHED Rajasthan, Jaipur

pls send to Email

msraoindr@gmail.com