NOTICE TO PROCEED

M/s Bhoorathnom Construction Co. Pvt. Ltd
(JV with GSJ Env. New Delhi)
7-3-720, Rashtrapati Road,
Secunderabad-500003
Ph No. 040-27703653
Fax: 040-27718194

Sub:- Notice to proceed of the Package No. RUSDIP/TR-1/ALW/WW/02 (Lot-2) of Alwar City.


Sir,

A copy of contract agreement duly signed by the undersigned and your authorized representative for the work “Design, Construction, Supply, Erection, Testing, Commissioning and five years Operation & Maintenance of 20 MLD Sewage Treatment Plant near Agyara village including all Civil, Electrical Mechanical, Pumping and other allied work etc, at Alwar” under Package No. RUSDIP/TR-1/ALW/WW/02 (Lot-2) is enclosed herewith.

2. The contract price for this work is Rs. 9,92,54,706/- (Indian rupees Nine Crore Ninety Two Lacs Fifty Four Thousand Seven Hundred Six only) including provisional sum of Rs. 7,00,000/- as corrected and modified in accordance with the instruction to bidders. The item rates will remain same as quoted in bid document by you.

3. As per clause no.42 of the section –I (Instruction to Bidder) The performance Security in terms of Bank Guarantee (BG No.- 20091331BGP0160) of Rs. 99,25,471/- (Rupees Ninety Nine Lacs Twenty Five Thousand & Four Hundred Seventy One only) issued by IDBI Bank Ltd., (Sr. No. 219643) No. 5-9-89/1, Chapel Road, P.B. No. 370, Hyderabad Main Branch & amendment to BG by Sr. No. 219643 in favor of Executive Engineer, IPIU, RUSDIP, Alwar valid upto 17th November, 2012 has been received and is to the satisfaction of the Employer.

4. As per the clause -16.1 section-VII, General Condition of Contract, you are requested to commence the work immediately. The commencement and completion date for this work are as under:

Commencement Date 21-08-2009
Completion Date 20-08-2011
5. As per the clause-48 section VIII of contract document, you are entitled to take 10% mobilization advance against bank guarantee in two equal installments.

6. You are requested to provide name of your Bank and dedicated Bank Account No. to make easy, early and safe transaction.

7. You are requested to contact undersigned along with work program and take the possession of the site immediately.

Encl : As above

(R.S.Gupta)
Executive Engineer,
RUSDIP, IPIU, Alwar

No. F/works/ww-02 (Lot-1)/RUSDIP/IPIU/ALW/2009/15/18-19

Date: 2.8.09

Copy to following for information & necessary action:-
1. Hun Kim, Director Urban Development Division, South Asia Department ADB, Manila, Philippines.
3. Project Director, RUIDP, Jaipur
4. District Collector, Alwar
5. Addl. Project Director, RUIDP, Jaipur
6. Financial Advisor, RUIDP, Jaipur
7. Secretary, UIT, Alwar
8. Commissioner, Municipal Council, Alwar
9. Dy. Project Director (T)/(A), RUIDP, Jaipur
10. S.E., PHED, Alwar
11. Treasury officer, Alwar
12. APO-Bids, RUIDP, Jaipur with 4 sets of document
13. ACP, RUIDP, Jaipur for the updates of PMIS
14. Team Leader, IPMC, Jaipur
15. Team Leader / Dy. Team Leader, DSC-I, Bharatpur / Alwar

Executive Engineer,
RUSDIP IPIU Alwar