Government of Rajasthan  
Office of Superintending Engineer  
PIU, Rajasthan Urban Sector Development Project  
1898-A, Vaishnav Colony, Sojat Road, Pali (Rajasthan)  
(email: seruidppali@gmail.com)  

No. RUSD/PIU/Pali/Ph-III/2015  
Dated: 19.10.2015

NOTICE TO PROCEED

M/s Larsen & Toubro Limited  
Mount Poonamalli Road,  
Mannapakkam, P.O. Box no. 979,  
Chennai-600089, India  
Ph: 044-33194882, Fax: 044-33194949;  
Email:sj@Lntecc.com

Sub: Construction of Work of Water Supply Distribution Network Improvement with house service connections for Non Revenue Water reduction and continuous water supply and providing Sewer Network with house connections, construction of Sewage Treatment Plant & allied works and Operation services of the entire system for 10 years at Pali under contract package No. RUSD/PIU/Pali/01.

Ref: Letter of acceptance issued vide this office letter no. RUIDP/PMU/PhIII/13871-75 dated 24.09.2015.

1. Please find enclosed herewith the copy of Contract Agreement duly signed by the undersigned and your authorized representative for the execution of “Construction of Work of Water Supply Distribution Network Improvement with house service connections for Non Revenue Water reduction and continuous water supply and providing Sewer Network with house connections, construction of Sewage Treatment Plant & allied works and Operation services of the entire system for 10 years at Pali” under contract package No. RUSD/PIU/Pali/01.

2. Accepted Contract Amount for this work is Rs. 496,00,00,000/- (Rupees Four hundred ninety six Crores) including provisional sum of Rs. 10 Crores, as corrected and modified in accordance with the instructions to Bidders.

As per Bid Document provision, Operation Service costs which include operation, maintenance and management of entire system, shall not be less than 20% of design build costs. Accordingly, as agreed & accepted by you vide your letter no. LTCD/HQ-WET/WW/ISJ/2015-16/0243 dated 24.09.2015, bid price have been adjusted by (i) decreasing the unit rates of all design and build items uniformly by 5.6% and (ii) increasing the unit rates of operation service costs including operation, maintenance and management of entire system uniformly by 37.356% to comply with the bidding document requirement keeping the total bid price and original scope of works the same.

The adjusted bid price for

(i) All design & build items shall be Rs. 404,98,21,755/- (Rupees Four hundred four crores ninety eight lacs twenty one thousand seven hundred fifty five only).

(ii) Operation service costs shall be Rs. 81,01,78,245/- (Rupees eighty one crores one lacs seventy eight thousand two hundred forty five only).

(iii) Provisional Sum is Rs.10,00,00,000/- (Rupees Ten Crores only).

(iv) Total Bid price shall be Rs. 496,00,00,000/- (Rupees Four hundred ninety six Crores).

/\
Government of Rajasthan
Office of Superintending Engineer
PIU, Rajasthan Urban Sector Development Project
1898-A, Vaishnav Colony, Sojat Road, Pali (Rajasthan)
(email : seruidppali@gmail.com)

3. As per conditions of contract, you are requested to mobilize and execute the work in accordance with contract provisions.

4. Contract Agreement No. PIU, RUSDP/Pali/01/2015-16

   Stipulated Date of Start: 02.11.2015
   Stipulated date of Completion of Design Build (1095 days): 31.10.2018
   Stipulated date of Completion of Operation services (3650 days after completion of Design Build) 28.10.2028

5. As per Para 40 Table 5 Section 6 - Employer's requirements of Bid document, you are requested to achieve all sectional milestones within stipulated time periods.

6. All conditions of original bid document inclusive of addendum will apply on the work.

7. The work is to be carried out under direction / supervision of Employer's Representative.

Please contact undersigned to take possession of the site immediately.

Encl: As above.

(M.R.Choudhary)
Superintending Engineer
PIU, RUSDP, Pali

Dated: 19.10.2015

No. RUSDP/PIU/Pali/Ph-II/1
Copy to:
1. Principal Secretary, LSGD, Rajasthan, Jaipur.
2. Project Director, RUIDP, Jaipur.
3. Director Asian Development Bank, Urban Development Division, South Asia Department, 6 ADB avenue, Mandaluyong city, 1550 Metro Manila, Philippines.
4. The Accountant General (Audit), Rajasthan, Jaipur.
5. District Collector & Magistrate, Pali.
7. Additional Project Director, RUIDP, Jaipur.
8. Superintending Engineer, PHED Circle Pali.
11. Team Leader, PMDSC, Jaipur.
13. Assistant Construction Manager, PMDSC, Pali.
15. Commercial Taxes Officer, Sales Tax, Pali.
16. Mining Engineer, Pali.
17. Guard File.