Government of Rajasthan
Rajasthan Urban Sector Infrastructure Development Project Phase-II
Office of The Executive Engineer, IPIU Jhalawar
(Plot No. 49, Shubham City, Near Housing Board Colony, Jhalawar) Fax : 07432-232744
Email: ipiu.jhalawar@gmail.com

S.No./EE/IPIU/RUSDIP/JHL/2013-14/107

Dated: 3.5.13

To,
M/S Vichitra Prestressed Concrete Udyog (P) Ltd.,
A-1/31, Janakpuri,
New Delhi,
110058.

NOTICE TO PROCEED

Sub: Supply, Laying, Joining, Testing and Commissioning of main & lateral Sewers along with restoration of roads, along with construction of manholes, appurtenances etc. at Jhalawar & Jhalarapatan town under package No. RUSDIP/TR-02/JHL/WW/02.

Ref: LOA letter No. EE/IPIU/RUSDIP/Jhal/2012-13/1021; Dated: 08-04-2013

Dear Sir,

1. A copy of contract agreement duly signed by the undersigned and your authorized representative for Supply, Laying, Joining, Testing and Commissioning of main & lateral Sewers along with restoration of roads along with construction of manholes, appurtenances etc. at Jhalawar & Jhalarapatan town under package No. RUSDIP/TR-02/JHL/WW/02 is enclosed herewith.

2. The contract price Rs. 18,57,51,438/- including provisional sum of 50,00,000/- which is 38.96% above Engineer's Estimate based on RUIDP BSR-2011 (In words Eighteen crore fifty seven lac fifty one thousand four hundred and thirty eight only) as corrected and modified in accordance with the instruction to bidders.

3. A copy of the priced bill of quantities corrected and modified is enclosed.

4. As per the clause 16.1 section VII, General Conditions of Contract, and appendix to bid You are requested to commence the work as soon as possible but not later within 10 days of issue of this notice.

   The commencement and completion date for this contract are as under:

   Start Date – (Works) 03.05.2013
   Contract Completion Date 02.11.2014
   (18 month from the date of issuance of this letter)

5. As per the contract condition, within 28 days of issue of LOA, work order has to be issued and work has to be started. However, Contractor failed to submit the B G in proper format in scheduled time. The B G has now been submitted in required format. Considering it, the start date will be from 03.05.2013.

6. As per provision of clause 13 section VII and appendix to bid of contract document, the insurance cover is furnished for the specified amount by the contractor.

7. The work program as per clause 25.1 section VIII and appendix bid of tender document shall be submitted within 28 days after effective date.

8. The work is to be carried out under direction/supervision of Executive Engineer/Assistant Engineer of IPIU as authorized by this office.

9. Please contact the undersigned to take possession of the site immediately.

Encl: As above.

Executive Engineer
IPU-RUSDIP, Jhalawar
Government of Rajasthan
Rajasthan Urban Sector Infrastructure Development Project Phase-II
Office of The Executive Engineer, IPIU Jhalawar
(Plot No. 49, Shubham City, Near Housing Board Colony, Jhalawar) Fax : 07432-232744
Email: ipiu.jhalawar@gmail.com

S.No./EE/IPIU/RUSDIP/JHL/2013-14/108-119 Dated: 8-5-13

No. EE/IPIU/RUSDIP/JHL/2013-14/

Copy forwarded for information to:

1. Project Director, RUIDP, Jaipur.
2. District Collector, Jhalawar.
4. Addl Project Director, RUIDP, Jaipur.
5. Commissioner, Nagarparishad, Jhalawar.
6. Executive Officer, Municipal Board, Jhalarapatan.
7. Chief Engineer (Technical) RUIDP, Jaipur.
8. SE, RUIDP, Kota.
9. Team Leader, PMC, RUIDP, Jaipur.
10. Team Leader, DSC-III, Kota
12. AEN, IPIU, Jhalawar.

Executive Engineer
IPIU-RUSDIP, Jhalawar